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esa
european space agency

The European Space Agency was formed out of, and

took over the rights and obligations oJ, the two earller
European Space Organisations: the European Space

Fesearch Organisation (ESRO) and the European
Organisation for the Development and Construction ot

Space Vehcle Launchers (ELDO). The l\,4ember States

are Austna, Belgium, Denmark, Finland' France,

Germany, lreland, ltaly, Netherlands, Norway, Spain,
Sweden, Switzerland and the United Kingdom Canada
rs a Cooperating State

In the words of the Convention: The purpose of the

Agency shall be to provide for and to promote, for

exclusively peaceful purposes, co-operation among
European tates in space research and technology an0
their spac applications, wilh a view to their being used
for scientific purposes and Jor operatlonal space
applications systems

(a) by elaborating and implementing a long term
European space pollcy, by recommending space
objectives to the Member States, and by concerting
the policies of the Member States with respect to
other national and international organlsatlons and
rnstitutrons;

(b) by elaborating and implementing actlvitres and
programmes in the space field;

(c) by co-ordinattng the European space programme

and national programmes, and by integrating the
latter progressrvely and as completely as posslble

into the European space programme, in partlcular

as regards the development of applrcatlons
satellites;

(d) by elaborating and implernentrng the industrial
policy appropriate to rts programme ano oy
recommending a coherent industrial policy to the
l\.4ember States

The Agency is directed by a Council composed ol
representatives of Member States. The Dlrector General
is the chief execulive of the Agency and its legal
representalive

The ESA HEADOUARTERS are in Paris

The major establishments of ESA are:

THE EUROPEAN SPACE RESEARCH AND
TECHNOLOGY CENTRE (ESTEC), Noordwrik,
Netherlands

THE EUROPEAN SPACE OPERATIONS CENTRE
(ESOC), Darmstadt, Germany

ESRIN, Frascati, ltaly

Chairman of the Counctl: A Bensoussan

Director General: A Rodota

agence spatiale europ6enne

L'Agence Spatiale Europeenne est lssue des deux
Organisations spatiales europdennes qui l'ont precddee

I'Organsation europdenne de recherches spatra/es

(CEPS) eI mise au
point et la sqattaux
(CECLES) tigatons
Les Etats triche, la

Belgique, le Danemark, l'Espagne, la Ftnlande, la
France, l'lrlande, l'ltalie, la Norvdge, /es Pays 8as' /e

Royaume'lJni, la Sudde et /a Su/sse Le Canada
bendficie d'un statut d'Etat cooperant

Se/on /es termes de la Convention: l'Agence a pour
m/Ssion d'assure r et de developper, a des flns

exclusivement pacifiques, la coopdration entre Etats

europdens dans /es domaines de la recherche et de la

technologie spatlales et de leurs applications spataies'
en vue de leur utilisation e des flns scientifiques et poul
des systdmes spatiaux op6ratonnels d'applications:

(a) en elaborcnt et en mettant en oeuvre une polittque

spatiale europdenne a long terme' en

recommandanl aux Etats membres des objectifs en

matidre spatiale el en concertant /es polltlques des
Etats membres d l'6gard d'autres organisations et
i nstitutions n ati on ales e t i n te r natio nales,

(b) en etaborant et en mettant en oeuvre des activites et
des programmes dans le domaine spatial:

(c) en coordonnant le programme spatial europeen et
les programmes nationaux, et en integrant ces
derniers progressivement el aussl competement
que possib/e dans le programme spatial europden,
nolamment en ce qui concerne le ddveloppement
de sale/rles d aPPltcations:

(d) en elaborant et en mettant en oeuvre la politique

industrielle appropri+e d son programme et en

recommandant aux Etats membres une poltttque

industrielle coherente

L'Agence est dirigee par un Conseil, compose de
reprdsentants des Elats membres. Le Drecteur gendral

est le fonctionnarre ex6cutif supdileur de I'Agence et la
represente dans tous ses acles

Le S/EGE de I'Agence est d Pats

Les principaux Efabllssemenfs de l'Agence sonl:

LE CENTRE EIJROPEEN DE RECHERCHE ET DE

T ECH NOLOG I E SPA I/ALES (EST EC), N oo rdw tik'

Pays-8as

LE CENTRE EUROPEEN D'OPERATIONS SPATIALES
( ESOC), Darmstadt, A lle m ag ne

ESRIN, Frascati, ltalie

Prdsident du Consetl: A Eensoussan
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the candidate cornerstone science missions

The Candidate
Gornerstone Science
Missions

The first four articles in this issue of the Bulletin

describe the 'Cornerstone' missions that are

under study in the ESA Science Programme.
'Cornerstones' are defined as being missions that
are world-class, scientifically excellent, and require

significant new technology development prior to
implementation. The four missions presented here

testing of key

technology items. These will be tested on a dedicated
flight in 2006.

The concept of Cornerstones began in 1984 with the
inception of the strategic plan for Space Science
known as Horizon 2000. In that document, four
Cornerstones were identified, namely: the Solar
Terrestrial Physics Programme (STP), which included

the SOHO and Cluster missions; the XMM X-ray

observatory; the Rosetta cometary mission; and the
Far-lnfrared Space Telescope, FIRST. All of these

missions are either
already flying, or
will be flown by

have been under study for some three years to define

the mission concepts and technology needs. Two,

namely BepiColombo and GAIA, have reached a

sufficient point of definition to consider them as

candidates for selection as the next Cornerstone
mission to be launched in 2009. The other two, Daruvin

and LISA, still have some way to go in terms of key

technology developments before either can be

implemented as a full mission. Both, however, are

being studied actively and have associated
technology-development programmes to prepare for
eventual flight projects. Part of this programme

includes some
pre-cursor flight

2007. Beyond 2OO7, the next funding oppoftunity is

for a launch in 2009. lt is expected that either
BeoiColombo or GAIA will be selected in October
2000 for this launch date. Further launch opportunities
will occur at three- to four-vear intervals.

G. Whitcomb
Head of Science Future Projects and Technology
ESA Directorate of Scientific Proorammes
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The BepiOolombo spacecraft (cruise configuration in
the single-launch scenario) superimposed on an image
of the planet Mercury collected during the Mariner-l0
flyby mission (courtesy of NASA)

Giuseppe Colombo (1920-1984).
The ESA Science Programme
Committee (SPC) recognised the
achievements of the late Giuseppe
(Bepi) Colombo of the University of
Padua by adopting his name for
the Mercury Cornerstone mission.
The ltalian scientist was a
mathematician and engineer of
astonishing imagination who
explained Mercury's peculiar habit of rotating three times around itself in every two
revolutions around the Sun. He also advised NASA howto place Mariner-10 into an orbit
that would enable it to perform three flybys of the planet Mercury in 1974-1975



bepicolombo

BepiOolombo - A Multidisciplinary
Mission to a Hot Planet

R. Grard
Space Science Deparlment, ESA Directorate of Scientific Programmes,
ESTEC, Noordwilk, The Nethedands

M. Novara and G. Scoon
Science Future Projects and Technology Office, ESA Directorate of Scientific
Programmes, ESTEC, Noordwijk, The Nethedands

Introduction
The planet Mercury has a radius oI 2440 km
^^^ i^ ^ri^h+r, , t^"^^" *hln OUf MOOn. lt feVOlVeSqt tu to oilqr rLry rqr vwr Lr tc

around the Sun in approximately 88 days and
rotates around itself in two-thirds of that time,
i e. 58.6 days Quite surprisingly, this resonance

As the inner end-member of the planetary system, Mercury plays an
important role in constraining and testing dynamical and
compositional theories of planetary formation. With its companions
Venus, Earth and Mars, it forms the family of terrestrial planets, a

category of celestial object where each member holds information
essential for retracing the history of the whole group. For example,
knowledge about the origin and evolution of these planets is one of
the keys to understanding how conditions to support life have been
met in the Solar System and, possibly, elsewhere. This quest is all the
more impodant as terrestrial-like objects orbiting other stars are not
accessible; our own environment remains the only laboratory where
we can test models that are also applicable to other planetary
systems. The exploration of Mercury is therefore of fundamental
importance for answering questions of astrophysical and
philosophical significance, such as: 'Are terrestrial bodies a common
feature of most planetary systems in the Galaxy?'.

Figure 1. Mercury was already known in ancient Egypt (after an engraving of R6gnier
Barbant in G. Flammarion, Astronomie Populaire, 1881)

+h^+ +h^ ^^-^ ^i^^ ^{ +l-^ nlannl {nnaollludl 15 Ll ldl LI lu Jdl llu Jluu ul U lu Pldl IEL louvo

the Sun every two hermean years lts orbit is
very eccentric and its distance to the Sun varies

between O 308 and 0.466 AU-.

Mercury was already known to the ancient
Egyptians (Fig. 1), but is still largely unexplored.
Its proximity to the Sun makes it a difficult target
lar arat rnr] hacor.j nh^^-,,^+i^^^ ^^^ ^^^^^rvr vrwurru uqoEu uuJUl Vdllul lJ ol lu oPovv

missions (Fig 2). Seen from Earlh, Mercury's
maximum elongation from the Sun is 28". lt is

visible tor just two hours before sunrise or after
sunset, so that Earth-based observations
have normally to be performed in front of a
strong sky background Eadh-orbiting optical
telescopes. such as the Hubble Space
felescope. usually cannot target Mercury either.
hpc:r rqc of the hiah nntential risk to inStruments

when pointed so close to the Sun. On the other
hand, putting a spacecraft into orbit around
Mercury is not a trivial task, because of the

' 1 Aslronorrical Unil is the average diqtance ?o^1 lhe
Earlh to the Sun, which s about 150 mil on km

Figure 2. The terrestrial planets: the cradle of life

11
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Figure 3. Advance of
Mercury's perihelion

(schematic only)

iarge difference in the gravitational potentials of
the Sun at the orbits of fadh and Mercury The
solar irradiation is about I0 times larger at
Mercury and the heat flux is furlher increased
above the dayside because of reflected sunlight
and infrared emission, which puts enormous
thermal constraints on any orbiter.

l\rlissions tn trre niant nlanets and to the srnalt
undifferentiated bod es, such as comets and
asteroids, provide informatlon on the cold
renions of lhc Solar Svgfgry1. With the Rosetta
mission to comet PAlVirtanen, to be launched in

2OO3 as Cornerstone-3, ESA is conducting a
programme Lhat wil investigate some of Lhe

pristine material found in the outer regions of
lho holinenhoro l\/lornr r/' / r^^r^.^^+- +h^ ^+h^rL ru I ruilvovr ruru rvrur uur y lupluJUl rtJ ll lu ull lul

challenge. since this small and imporlant body
will yield complementary data about planetary
formation ir the hottesl part of the proto sola.
nebula, Consequently, the Cornerstone mission
to Mercury. BepiColombo. aopears the logical
next step for the Agency's planetary exploration
programme,

finstein explained Lhe advance of Mercury's
perihelion (43 arcsec per century) in terms of
space-tine curvat.rre (Fig. 3). Owing to the
proxim ty of the Sun, a mission to Mercury
offers, in addition. unique possibirities for
testing general relativity and exploring the limits
of other metric theories of gravitation with
unprecedented accuracy. The discovery of any
violation of general relativity would have
nrnfnt tnrl annaanr ronnoc in thonroiinal nhriqicqvr I y urvu

ano cosmorogy

Mercury is also an unrivalled vantage point from
which to observe minor bodies with semi-major
axes of less than 1 AU, the so-called Atens and
Inner-Earth Objects which might possibly
impact our planet.

In summary, BepiColombo not only covers
objectives related to the exploration o' the
planet and its environnent. but also addresses
fundamental science and minor-body issues.
Some of lhe orestinns that form the ralionale
behind this mission are:

- What is on Lhe uninaged hemisphere of
Mercury?

- How did the planet evolve geologically?
What 's the cnemical composition of the
surface?

- Why is Mercury's density so high?
What is Mercury's internal structure and is
lherc a lir^r.rid or ier r'.orc?

- What is the origin of the magnetic field?
How does the planetary magnetic field
interact with the solar wind in the absence of
any ionosphere?

- ls there any water ice in the polar regions?

- Which volatiles compose the exosphere?
What new constraints can we set on general
relativity and gravitational theories?
lo +ha tro'+h +hrnrlanarl hri cncmie mnrctnrq?- lC I rY I qrLl lLl llEOLUl IUU u) vurr r'rv ,rrvqurvr o:

Th^ o^-^^.^^,r^^+ nf tho RoniCnlnmhn| 'ru JPoUE JUglllu, lt vr il 19 ug|\Jrvvrur rtuu

mission consists of two orbiters and one ander,
to fulfil the scientific goals in an optimum way:

- The Mercury Planetary Orbiter (N/PO), a three-
axis-stabilised and nadir-pointing module,
rorrnlrroq ernr rnd lho nlrnat rt e rolatirra[i lnrrr

alt'tude and is dedicated to planet-wide
remote sensing and radio science,

- The Mercury Magnetospheric Orbiter (N/N/O)

a spinner in a relatively eccentric orbit.
accommodates mostly the field wave and
particle instruments

- The Mercury Sudace Element (MSE), a lander
module, pedorms in-situ ground-truth physical,

optical, chemical and mineralogical
observations, which serve as references for
the remote-sensing measurements,

The method selected for transporting the
snacccraft olomontq tn their deStinatiOnS iS the
result of a trade-off between mission cost and
launch flexibility. lt combines electrical propulsion,
chemical propulsion and gravity assists. The
interplanetary transfer is pertormed by a Solar
Electric Propulsion Module (SEPN/) which is
jettisoned upon arrival, The orbit injection
manoeuvres are then realised with a Chemical
Propulsion Module (CPM), which is also
iottiqnnad nnea donlnrrmont nf iho qnenonrafl

olomoniq iq nnmnlatori Tho qnananrrft nnnnanl

is modular and lends itself to a large variety o[
qr:hcmoq Tinrn qnpr-itin SCenaftOS haVe been
studied:

- a single-launch scenario, in which the three
cnrnonrafr olomontc and the tWO pfOpUlSiOn

modules are injected together ir-to an inter
planetary orbit with a large rocket, such as
an Ariane-5
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- a dual-launch scenario, in which the
spacecraft is divided into two composites
with nearly identical propulsion elements,
which are launched separately with smaller
rockets, such as a Soyuz-Fregat.

The two approaches have been shown to be
feasible and compatible with the given mission
objectives and scientific instrumentation. They
also provide flexibility and offer alternative
routes with different schedules and funding
scenaros.

Rationale
What is on the unimaged hemisphere of
Mercury?
Mariner-10 returned images of less than half of
the planet (Fig. a). This first question is therefore
pragmatic and reflects the curiosity of both the
layman and the scientist. Our knowledge of the
topography of Mercury, in terms of global
coverage and spatial resolution. reminds us
of that of the Moon in the Sixties, which
was derived from Earth-based telescopic
observations. The images of Mariner-10 show a
cratered and lunar-like landscape, but with
many different characteristics, indicating the
different evolutions of the two bodies. As for the
Moon, the unknown hemisphere might prove
quite different from the known side; for
example, ground-based radar observations
suggest the presence ot a gigantic dome on
the unseen hemisphere

How did the planet evolve geologically?
The surface of Mercury has been shaped by
various exogenic (bombardment) and
endogenic (volcanic) processes. The major
imn:clq occr rrrod hofOre the end Of the
accretionary period and the age of the surface
oencralhr cxr:eerjs 3 5 Ga'. The collisional

" One giga-annum (Ga) is equivalent to one thousand
million years

energies were relatively more important on
Mercury than on any other terrestrial planet,
because of the lack of an atmosphere and the
larger relative velocities between impactor
and target (Fig. 5). Inter-crater plains have
been formed before the end of the heavy
bombardment, 4 Ga ago, but it is not known
whether these features are associated with
volcanic actrvity or widespread basin ejecta.
Mercury may still be tectonically active now;
the relaxation of the equatorial bulge. the
contraction due to the cooling of the mantle
and the tidal stresses caused by a highly
eccentric orbit, have induced scarps, faults and
lineaments, which bear evidence of these
processes. A systematic investigation of the

Figure 4. Hemisphere of
Mercury imaged by Mariner-
10 (courtesy of NASA: no
data available in blank
areas)

Figure 5. Caloris basin
(1 300 km in diameter), the
curved features of which
were formed when a giant
projectile hit Mercury 3.9 Ga
ago. Many small craters are
superimposed on the sunlit
pad; the rest of the basin is
in shadow. Strange
lineaments extending
outwards can be traced to
the opposite side of the
planet (courtesy of NASA)
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Figure 6. Absolute densities
of the terrestrial olanets and

geologic evolution of Mercury will require the
global imaging of the surface, as well as data
on topography. core and crust densities.
mascons and gravity anomalies.

What is the chemical composition of the
surface?
The mineralogical and elemental composition
mapping of the sudace provides the means of
distinguishing between various models of the
origin and evolution of the planet. The iron-
oxide content of silicates, for example. is one
indicator of the condensation temperature of
the solar nebula during the accretion of the
planet, The concentration ratio of key elements
such as potassium. uranium and thorium also
reflects the temperature of the feeding zone
where the body was accreted

Why is Mercury's density so high?
The density of Mercury does not line up with
those of the other terrestrial planets, including
the Moon (FiS. 6); when corrected for
compression due to size. it is the largest of all.

Several scenarios have been proposed to
explain this anomaly:
(a) The iron concentration was larger in the

foonlinn znna rrihoro *Frn nlnna* annrnfnrirgeuil rV 4ur ru vvrruru lllU pldl IUL oUUlEtEu.

(b) Oxides were reduced to metallic form due to
the proximity of the Sun.

(c) The temperature of the young Sun was
sufficient to sublimate and blow off silicates,
thereby leaving only materials with higher
cnnr-lonq:tinn tAmncfatUfes.,vuL,v,, Lv,,!Yv

(d)The initial composition of the planet has
been significantly altered by gigantic impacts,
which may have removed a substantial part

of the mantle.

What is Mercury's internal structure and is
there a liquid outer core?
The high density also suggests a relatively large
iron core in which 70 to 80% of the planetary

mass is concentrated, and implies a low

2000 4000 6000

Radius (km)

moment of inertia factor. The very existence of
a molten outer core is a challenge because
such a small planet should have frozen out
early in its history. A small concentration of
sulphur (1 to 5%) could, however, account for
the molten shell, because this element would
depress the freezing point of the core alloy.

Knowledge of global shape, gravity field and
rn+a+innal otatn nra .^nr rirael tn oetimqto iholuLotlvl lol JLotv qlY lvvuil uu Lv uJUt I tqLU Lt ru

radius and the mass of the core. For example,
the amplitude of the 88-day libration in longitude,
which is influenced by the orbit eccentricity, is

small for a rigid body and increases significantly
when the surJace layer (crust and mantle) is
decoupled from the solid inner core by a molten

shell.

What is the origin of the magnetic field?
The previous issue is all the more impodant as
it iq diror:thr ralatcr^l tO the existenCe Of the
mar^rnctrr: ficlr^l one of the mOSt remarkable

discoveries of Mariner-10 (Fig. 7). The field is

weak, a few 100 nT at the equator equivalent to
about one hundredth of that of the Eadh, and
could be generated by an internal hydromagnetic
dynamo driven by a liquid shell, perhaps
5OO km thick, in the outer core. While it is

possible to produce thermal and compositional
models compatible wlth a planetary dynamo,
we must also account for the absence o1

substantial magnetic fields at Venus and Mars.

A detailed mapping of the magnetic field will

provide the necessary constraints on the
structure and mechanism of the internal dynamo

How does the planetary magnetic field
interact with the solar wind in the absence of
any ionosphere?
Much can be learned from a comparative study
of the magnetospheres of Eadh and Mercury,

due to their vastly different volumes and
boundary conditions, The size of the hermean
magnetosphere is only 5% of that of the Earth,
although the planetary radii differ by less than a
factor of 3 (Fig. 8). The magnetosphere of
Mercury is exposed to a solar-wind density and
an interplanetary magnetic field (lMF)which are

4 to 9 times larger than at 1 AU. The absence
of an ionosphere and the massive emission of

^hntnala.trnna ^n 
tho r{arrqido nnaae

v, ,v Lvv,vv L, v, ,u

interesting problems regarding the closure of
the magnetospheric currents, the topology ot
which might differ significantly from that
observed at the Earth.

lf magnetospheric substorms occur. are they
triggered by llVF reversals or internal
instAhilities? Are thev waves at the electron
gyro frequency similar to the auroral kilometric
radiation emitted from the Earlh? ls the

14
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planetary, magnetic field perturbed by a ring

current associated with possible radiation
belts? How are field-line resonances, if they
nnnr rr effaniod hrr iho ro{lontinn nrnnortioc nfvvJLl

the surface? Magnetic-field, wave and particle
observations will tell us whether phenomena
reminiscent of the Eafth's environment also
take place in the magnetosphere of Mercury.

ls there any water ice in the polar regions?
Mercury is a wodd of extremes. The surface
temperature at the sub-solar point reaches 700
K (427"C), 100'C above the melting point of
lead, but it can be as low as 100 K (-173'C) in

shadowed areas. New observations from the
ground have added new questions to the long
list left open by Mariner-10. A major discovery
was made by radar observations in 1992 The
possibility that water ice or, more prosaically.

sulphur may be present in permanently
shadowed craters near the poles. deposited
ihoro hri moionriioc 66 diffr rond nnA +rannnz-lurvr u uy rrruruvrrruo vr urrruJgu qr ru lrqpPYw

from the planet's crust. is potentially important
fnr tho ctr r.iri nf qr rrfano p'ocesses,

Which volatiles compose the exosphere of
Mercury?
Mercury has no stable atmosphere; the gaseous
environment of the planet is best described as
an cxosnhere i c a mcdium so rarefied that its
neutral constituents never collide The
existence of five elements - O, H, Ne, Na and
K - has been established by Mariner I O and by
ground-based observations. Other elements,
enntrihr rtoel hri tho ronnliih rnr-l nnccihlo icoevJ (, ,v , vvv,, " ,,

noar tha nnloq marr ho rlolonioel r rcinn I l\/
cnoeirncnnnin nhcorrTgfj6pg Of the limb.
Production mechanisms include solar photo-

and ion sputtering, and impact vaporisation by
in falling micrometeorites. Study of the
exosphere will therefore provide another clue
as to the chemical composition of the surJace,

Can we take advantage of the proximity of the
Sun to test general relativity with improved
accuracy?
A Mercury orbiter offers a unique oppodunity to
lcql ncncral rclaliriilv 2nd alternatlve theOrieS Of
a.a',i+', ail^^^i^^l +^^+^ ^^^ la^ "ana^+^-] '^,i+l-'9t ovrLy. vroJJruor LYJLJ uor I uu ruPUaruu vvru I

improved accuracy and new experiments
based upon different observable quantities can
be performed due to the proximity of the Sun.
the high eccentricity of Mercury's orbit and
frequent solar occultations. The classical tests
ra[r rrnnn iho nronoqqinn nf iho noriholinn nf

Mercury. the deflection of radio waves by the
Sun, and the time delay of radio signals. The
accurate orbital determination required by

Figure 7. Modulus of
Mercury's magnetic field (in
nanotesla) measured during
the third flyby of Mariner-10
(after Ness et al., J. Geophys.
Res.. B0: 2708.1975\

Figure B. The magnetosphere
of Mercury (from Slavin et
al., Planet. Space Sci. 45:
133.1997)

n_-l
5i | | rl'

I ,PSTREAM I irl I i ,r*l.- wavEs--r it I I ir -,

2210 Ur 2220 2230 2240 2250 2300

16 MARCH 1975

BOW
SHOCK

MAGNETOSHEATH

MAGNETOSHEATH

TT
^ DIAMETER OF THE EARTH 4

tc



@esa bulletin 103 - august 20OO

Table 1. Requirements summary

Spacecraft Element MPO MMO

Stabilisation 3-axis Spin

Altitude/latitude 400 km x 1500 km 400 km x 12000 km

these measurements also yields the
quadrupole moment of the Sun and the time
derivative of the gravitational 'constant'. All of
these experiments require precision spacecraft
tracking, a good solution for the gravity field of
Mercury, and accurate measurement of non-
gravitational accelerations, in particular the
radiation pressure.

The importance of the tests of general relativity
could indeed justify a fully dedicated Mercury
orbiter. but BeoiColombo combines these
objectives with others pertinent to planetary

and magnetospheric physics in a truly multi-
disciplinary mission.

ls the Earth threatened by cosmic impactors?
A mere 65 million years ago,an impact created
the Chicxulub crater in Mexico and wioed out
7Oo/o of the Earth's living species, including the
dinosaurs. lt is believed that there are many
Near-Earth Objects (NEOs) with small aphelia,
or whose orbits lie entirely within that of the
Eafth (lEOs), which have never been detected.
BepiColombo has the potential to observe
such objects at distances from the Sun as
small as 0.4 AU.

Launch configuration and mission design
The scientific payload is a combination of high-
priority instruments and forms a representative
model that addresses the scientific objectives
of BepiColombo. These instruments do not
necessarily constitute the final payload, but
they provide a set of realistic requirements for
the system design, mission analysis, data links
and flight operations.

The planetary and magnetospheric instruments
have very specific requirements in terms of
orbit, attitude and electromagnetic cleanliness.
They are therefore carried by two different
spacecraft elements: MPO (Mercury Planetary
Orbiter) and MMO (Mercury Magnetospheric
Orbiter).

The main reouirements of the orbiters and
those of MSE (Mercury Surface Element) are
compared in Table 1. The orbits are polar in

order to ensure global coverage of the planet.

The data volume of MPO is about 10 times that

>25k9
160 Gb/yr

5 kb/s

>1yr

MSE

NA

t85"
-6kg
75-138 Mb/week

128-228 b/s

> I weeK

of MMO because Ka-band rather than X-band
telemetry is required to fulfil the imaging
requirements. The MSE data are relayed by one
of the two orbiters; the largest data volume is

achieved with MPO, which has an orbital period

four times smaller than that of MMO and
therefore offers more oooortunities for
telemetry links with MSE.

A mass of 1000-1200 kg must be placed in

orbit around Mercury to fulfil the mission
objectives. The elements of the spacecraft
composite can either be launched together on
one large rocket (Ariane-S) from Kourou, or
separately on several smaller rockets (Soyuz-

Starsem) from Baikonur.

In the single-launch approach, the spacecraft
composite consists of MPO, MMO and MSE;
the wet mass of the total system (SEPM and
CPM included) is 2500-2800 kg at launch. ln
the dual-mission scenario, MPO and the MMO-
MSE composite are launched separately with
their own electric and chemical orooulsion
modules, the overall system masses at launch
both being close to 1500 kg.

An artist's impression of the single-launch
cruise configuration (height 5.1 m; wing span
up to 32.8 m) is shown in the frontispiece. The
split configurations are illustrated in Figures
9a,b, which show MMO on top of MSE and
MPO, respectively. The split-spacecraft elements
are designed for a dual launch on a Starsem-
Soyuz, but are also compatible with a single
Ariane-S launch, using the Speltra adapter.

Combining electrical propulsion with Venus,
Mercury and even Moon gravity assists
provides mission flexibility and short cruise
times of 2.6 to 3.6 years, against 6 years or
more for entirely ballistic flights, which
constitute back-up options. Electrical propulsion

is therefore considered as a baseline flable 2);

launch windows at intervals of 1.6 years, the
synodic period of Venus, offer optimal
conditions for the first oravitv assist from this
planet,

Depending upon the size of the spacecraft
composite, SEPM is equipped with a solar
array delivering 6 to 10 kW of power at 1 AU
and 3 or 5 engines having individual nominal
thrusts of 0.2 N, which provides for recovery
strategies in the event of single, or even double,
thruster failures. NASA has successfully tested
electrical propulsion with the DS1 mission
and ESA will launch SMART-1 in late 2OO2 to
validate all aspects of a mission associating this
technique with gravity assists.

The Mercury capture manoeuvres are executed

Payload mass > 50 kg

Data volume 1550 Gb/yr

Equivalent bit rate 50 kb/s

Nominal lifetime >1yr

to



with CPM, which can also be used earlier
during the transit for a partial recovery of the
mission in the event of total SEPM failure. The
chemical module is a bi-propellant system with
a 400 N main engine and eight 20 N thrusters
for attitude control durinq the cruise.

Figure 10 shows one of many possible
interplanetary trajectories. In the single-launch
scenario, MMO is first placed in its Mercury
orbit with CPM; a second burn lowers the
apoapsis to an altitude of 1500 km as required
for MPO. In the split-launch scenario, a similar
aooroach is used to insert MMO and MPO
independently into their nominal orbits (Fig. 1 1).

The pericentre of the two orbits is in the
antisolar direction when Mercury rs at perihelion

to minimise thermal constraints; the ratio of the
orbital periods is an integer (4:1), so that a
back-up telemetry relay configuration can be
implemented around periapsis if the two
spacecraft are operated simultaneously. MSE is

delivered from the MPO or MMO orbit to its
destination on the surface of the planet, at a
latitude of + 85o near the terminator, where the
environmental conditions are less severe.

Spacecraft composite
Planetary Orbiter
The Planetary Orbiter configuration is driven by
scientific requirements as well as thermal
constraints (Fig. 12). lt has the shape of a
truncated pyramid; the apertures of the
remote-sensing instruments are located on the
base and point constantly along the nadir
direction; the antenna is mounted on an

adiculated arm attached to the opposite side
and has a diameter of 1.5 m. The radiator is
never illuminated by the Sun and is protected
from the planet lR flux by a shield; the three
other sides are covered with solar cells, which
deliver 42O W, The mass of MPO is 360 ko,

An imager system performs a global mapping
of the surface at better than 200 m resolution
and explores selected areas (up to 5% of the
total surface) at better than 20 m resolution; the
orbital period of 2.3 h provides for a suitable
shift in ground track between successive orbits.
An lR spectrometer has a range that covers the
absorption bands of most minerals, and its

spatial resolution varies from 150 m to 1 .25 km.
A UV spectrometer observes the limb airglow
by means of an arliculated mirror and identifies
the constituents of the exosphere through their
emission lines. A geochemistry package yields

the surface concentrations of various elements
and searches for polar water deposits.

A radio-science experiment (RAD) investigates
the rotation state (libration), global gravity field
and gravity anomalies (mascons) of the planet

Figure 10. Ecliptic projection of the trajectory from Earth to
Mercury for a launch in 2009 (the SEPM thrust is parallel or
antiparallel to the direction of motion along the green and red arcs,
respectively; planetary flybys are indicated by stars)

Table 2, Mission opportunities with Ariane-S and Starsem-Soyuz

Date

2009/01

2008/01

2009/07

. with ion thrusters

"' with lunar flyby

Launcher

Ariane-5

Starsem-Soyuz**

Starsem-Soyuz..

Mass margin*

41 o/o

24%
22%

Gruise time (yr)

2.6

36
3.3

Figure 9a. Split-spacecraft
cruise configuration: MMO
and MSE

bepicolombo

Figure 9b. Split-spacecraft
configuration: MPO
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Figure 11. The nominal
orbits of MMO and MPO
around Mercury

Figure 12. The Mercury
Planetary Orbiter (MPO)

Figure 13. The Mercury Magnetospheric Orbiter (MMO)

1B

to constrain its internal structure and the
physical state of its core; RAD observes the
motion of Mercury around the Sun and studies
the propagation of electromagnetic waves
between Mercury and the Earth to solve for
fundamental quantities such as the oblateness
of the Sun, J2, the general relativity parameters,
p, y and 11, and the time derivative of the
gravitational'constant' G, with unprecedented
accuracy. RAD is a complex experiment which
combines the measurements performed with a
dedicated radio transponder, an accelerometer,
a high-resolution imager and a star tracker.

A laser altimeter is also considered as a
desirable addition to the payload, because
topographic measurements with a resolution of
a few 10 m are reouired for the evaluation of the
gravimetry data.

A small telescope with an aperture of 20 cm
can be dedicated to the observation of NEOs
with few additional constraints on soacecraft
resources and operation. Owing to the unique
location of Mercury, it is believed that, in order
to fulfil similar objectives from an Earth orbit,
one would require an instrument with the
capability of detecting objects with magnitudes
of the order of 20-21 and pointing at angles of
less than 20 deg from the Sun.

Mag netospheric Orbiter
The Magnetospheric Orbiter is spin-stabilised
at 15 rpm about an axis perpendicular to
Mercury's equator, which facilitates the
deployment of a wire antenna and the azimuthal
scan of the particle detector fields of views. The
line of apsides of the orbit lies in the equatorial
plane, which makes it possible to explore the
magnetotail up to planetocentric distances of
almost 6 Mercury radii.

MMO is cylindrical in shape (Fig. 13); the top
and bottom are used as radiators and the side
wall carries solar cells, which deliver 185 W.

1m-diameter antenna is used to
communicate with Earth. The overall mass of
MMO is 160 kg.

A magnetometer is essential since it addresses
both the planetary and magnetospheric
objectives. A set of charged-particle detectors
covers a combined energy range of several '1 00
keV. The spectrum of electromagnetic waves is

measured with a search coil and a 7Om-long
electric antenna. The mass of the wave and
pafticle instruments is minimised by including a
common central processor, which ensures
single interfaces for telecommands, telemetry
and power. MMO is electrostatically and
electromagnetically clean. The sudace of the

is conductive and an ion emitter is
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Figure 14. The hard and soft
lander concepts (left and
right)

included to prevent its potential from reaching
several 10 V and invalidating the low-energy
oarticle measurements.

A multicolour camera is considered as a
backup for the imagers carried by MPO; its
resolution varies from a few 1O m to a few 100 m
from periapsis to apoapsis. This payload
complement rs certainly not exhaustive and
additional, or alternative, instruments such as
an energetic neutral imager are also desirable.

Surface Element
Two versions of the Suriace Element have been
studied: a hard-lander consisting of a penetrator
linked to a surface station by means of an
umbilical, and a soft-lander equipped with a
self-penetrating device (Fig. 14). The hard-lander
relies on a solid-orooellant descent motor and
crushable material to limit the impact
deceleration. The soft-lander makes use of a
liquid propellant motor and airbags to further
constrain the impact shock below 250 g (1 g =
9.81 ms-2). The dry mass of MSE is of the order
of 50-70 kg. The hard-lander version is

assumed in the cruise configurations illustrated
in the frontispiece and in Figure 9a.

A heat flow and physical properties instrument
performs measurements which can only be
achieved in-situ; it can be integrated in the fore-
body, or penetrator, of a hard lander or in a self-
penetrating device, or mole, in the case of a
soft-lander. A alpha X-ray spectrometer is

transporled to selected surface areas by a
micro-rover and orovides measurements that
serue as ground-truth for the MPO observations.

Two cameras record images before and after
landing. A magnetometer characterises the
magnetic properties of the surface and yields
the electrical conductivity of the ground by

recording simultaneously, both on MMO and
MSE, the magnetic-field fluctuations induced
by the solar wind. A seismometer enhances the
scientific return orovided that MSE's lifetime is

significantly longer than one week.

Conclusion
The potential scientific return from the
BepiColombo mission is both significant and
novel; it addresses the planet's internal
structure and magnetic field, the surface
features and composition, the planetary
environment, as well as important fundamental
science issues and Near-Ear1h Object (NEO)

observations.

The study has demonstrated that an attractive
strategy exists for interplanetary transfer to
Mercury, combining gravity assists and electric
propulsion. The requirements of the electric-
propulsion elements (thrusters, solar array) are
compatible with current technologies. The
proposed concept is modular, and lends itself
to reconfiguration depending on the future
evolution in terms of mission goals, funding
scenarios and international cooperation.
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Darwin - The Infrared Space
Interferometry Mission

C.V.M. Fridlund
Space Science Depaftment, ESA Directorate of Scientific Programmes,
ESTEC, Noordwijk, The Netherlands

lntroduction
ESA already identified interferometry in space
as an important topic in its original Horizon
2000 plan. Consequently, a number of
conferences/workshops were held during the
1980s in order to define the scientific case, and
even then the search for terrestrial exoolanets
figured prominently. When an external survey
committee made its recommendations for the
extension of the Horizon 2OO0 Programme
(Horizon 2OOO+), in response to technology
developments worldwide, they identified inter-
ferometry from space as a potential Cornerstone
candidate for the new programme.

Darwin is a suggested ESA Cornerstone mission, with the express
purpose of achieving unprecedented spatial resolution in the infrared
wavelength region, leading to new astrophysics discoveries and the
carrying out of the first direct search for terrestrial exoplanets. The
detection and study of the latter promises to usher in a new era in
science and will have an impact on a broad spectrum of science and
technology.

Within the interferometric context, three topics
were identified for further studv:

- Astrometry.

- The search for terrestrial exoplanets, including
characterisation of their orooerties and
atmospheres and the possible detection of
biospheres through remote sensing,

- Astrophysical imaging at a spatial resolution
2 - 3 orders of magnitude higher than that
foreseen with the Next Generation Soace
Telescope (NGST).

Of these, the first was considered to be
(relatively) 'simpler' to implement and sub-
sequently resulted in the GAIA mission
proposal and study. The Darwin study
concerns itself with the two latter concepts,
and during the mission definition phase the
possibility of addressing both topics
exoplanets and imaging - with a single mission
was given great weight

To address fully the recommendations of the
Horizon 2O0O+ Survey Committee for Darwin, it

is necessary to:

- directly detect exoplanets

- define and observe the fundamental require-
ments for life as we know it

- define and observe signposts for the existence
of life as we know it.

Below we describe the 'model mission',
resulting from the system-level scientific and
industrial study, that can fulfil these
requirements. The version of Darwin that finally
flies may depart significantly from this model
mission, in the light of possible collaborations
(see below), We also outline the intended
technology-development schedule, the
necessary pre-cursor programmes, and a

oossible framework for collaboration with other
an2aa 2nanarae

Ground-based observations of exoplanets
The last five years have seen the detection of
many planets beyond our Solar System. Since
the first detection of a planet around 51 Peg,

reported by Queloz and Mayor in 1995, several
groups have added about 30 planets to the
map in our immediate neighbourhood in the
Galaxy. The so-called 'indirect' technique used
provides very little information about the planet
itself (essentially its minimum mass, because
the planetary orbit's inclination to our line of
sight is unknown). The reflex motion in the
oarent star with resoect to the common centre
of mass of the star-planet system caused by
the planet's gravity is observed as a periodic
Doppler shift in the stellar spectrum over a
relatively long period of time. The ground-
based method's precision therefore depends
on the accuracy with which we can measure
the star's spectrum and is currently limited to a
of a few ms-1 , allowing the detection of planets

like Jupiter (12 ms1) or Saturn (3 msl). lt

therefore appears unlikely that this method
could be used to infer the oresence of Earth-
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type planets. The lower limit eventually
expected to be attainable is more plausibly a
planet about the size of Uranus, but at
significantly smaller distances.

Nevertheless, important results have been and
are being achieved with this method, including
the detection of the first planetary system
upsilon Andromedae, which contains three
planets with minimum masses of O.77 MJupite'

2.11 MJup;1g, and 4.61 MJupiter. The planets so
far discovered are also found mainly to have
shod orbital periods - something that has been
clearly demonstrated to be a selection effect
caused by the period of time during which
observations have been carried out being
relatively short, Consequently, as time passes,

longer and longer periods are picked up, and
there are now a number of confirmed planets in
orbits with periods of a few years. Theorists,
however, have problems explaining the
formation of the 'hot Jupiters' - the massive
planets orbiting very near their parent stars - as
well as the high eccentricities possessed by the
majority of the confirmed planets.

Another 'indirect' ground-based method is to
obtain astrometric data and thus track a star's
path across the sky, measuring the wobble
introduced by the rotation around the common
centre of mass of the star-planet system.
Reports of the detection of planetary
companions to some nearby stars have been
legion during the last century. Both Barnards
star and 61 Cyg have several times become the
central objects of planetary systems, but none
of these observations have ever been
confirmed. In contrast, Hipparcos data have
recently provided upper masses for a number
of planets, including 51 Peg. ESA's GAIA
mission promises statistical surveys of massive
planets over large distances. The micro-
arcsecond wobbles introduced in the solar
proper motion across the sky, as viewed over
distances of order 10 pc are, however, too small
to be detected by this mission. Moreover, if a
system involves more than one planet, there is

a difficulty in characterising the planets (orbital
period, mass) uniquely and unambiguously.

The scientific case for studying terrestrial
exoplanets
The scientific case for Darwin is easy to state,
but complex to describe. The phrase to detect
and study Earthlype planets and characterise
them as possib/e abodes of /lfe, summarises
the case nicely, but nevertheless does not
project the complete picture. The simple fact is
that Darwin is not only an astronomy mission,
but also contains elements from geophysics
(including atmospheric physics), biophysics,
organic chemistry and philosophy and the

humanities. Being so cross-disciplinary, therefore,

the mission can also address the question:

"Are we alone in the Universe?"

which is one of mankind's longest standing
quests. Although this question has been the
topic of vigorous philosophical and religious
debate for centuries, we have finally arrived at
a point where technology has advanced
sufficiently to allow it to be properly addressed.

In order to answer questions like:

How unique is the Earth as a planet?

How unique is life in the Universe?

we need to observe other stars and directly
determine the existence and characteristics of
any accompanying bodies. This has hitherto
been imoossible because of the influence of the
star on the attempts to observe any planet

circling it.

Definition of an unambiguous signpost for life is

another matter completely. First we need to
define what is life, and then to determine how
that life affects its environment. Finally, we need
to define observables that can be obtained with
the level of technology foreseen for the mission.
In the context of Darwin, we have so far
avoided the first of these questions by instead
specifying the mission requirements based on
life as we have observed it on Earth. We thus
disregard speculation about life forms based on
a chemistry different from that found on our
own planet. We then try to imagine the
differences that would occur if life were
nonexistant on Eadh, and to use information on
how life disturbs the eouilibrium in the Earth's
atmosphere as our criterion.

To fully answer the questions raised above, we
need to:

- Detect planets within the 'life zone' (term

coined by Frank Drake), i.e. the orbital radii
where water is found in a liquid state sur-
rounding other stars. In the Darwin study, the
life zone is defined in terms of a black-body
temperature and a range, and does not a
priori take into account atmospheric pressure,

etc. This assumes, of course, that life is based
on the existence of liquid water.

- Determine the planets' orbital characteristics,
which means that we need to repeat the
observations several times.

- Observe the spectrum of the planet (Does it

have an atmosphere?) and determine its
effective temperature, total flux and diameter
(emitting area x albedo).

- Determine the composition of the atmosphere
vrz. the presence of water and ozone/oxygen
for an Earth-type planet, mainly inert gases

zl
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Figure 1. Left:
Representative spectra (left)
of the planets Venus, Eadh

and Mars at the relevant
wavelengths. Right:

schematic of the

Figure 2. The Earth's
spectrum as it would appear

observed with Danivin from
a distance of 10 pc. The
spectral range has been
specified here as 7 to 17

microns. ldeally, one would
like to observe a larger part
of the spectrum in order to

detect the thermal
continuum on both sides of

the H2O and CO2 lines.

for a Marsfuenus-type planet and hydrogen/
methane atmospheres for Jupiter-type planets
(Fis. 1a)

The Darwin Science Advisory Group and
the industrial study
ESA received the Daruuin proposal in response
to a Call for ldeas in 1993, and it was among
the mission concepts selected for a system-
level industrial study. lt can be briefly described
as a nulling interferometer comprising five 1 m-
class telescopes, flying at a distance of about
5 AU from the Sun (to reduce the background
radiation from the zodiacal dust). lt was
specifically designed for the detection and
study of terrestrial exoplanets (Fig. 1b). A
subsequent reevaluation of the dust emission in
the inner Solar System led to the currently
favoured orbit at about 1 AU.

The Darwin community prepared for the
coming study activity by holding its first
(European) workshop in Toledo, Spain, in
March 1996. To advise ESA on Daruyin-related
matters, a temporary external advisory body -
the Daruvin Science Advisory Group (SAG) -
was formed in early 1997. This group was first
tasked with aiding in the preparation of the

scientific soecification for an Invitation to Tender
(lTf) for industry, and arrived at the end of 1997
at the following specification:

- Major Goal l: to detect Earth-like planets
orbiting nearby stars and to set constraints
on the possibility of the existence of 'life as
we know it' on these olanets.

- Major Goal ll: to provide imaging in the 5 to
28 micron band, with spatial resolution an
order of magnitude better than that expected
of the Next Generation Space Telescope
(NGSr).

More specifically, these targets were quantified
dJ.

- Directly detecting an Earth-like planet at a
black-body temperature close to 300 K,

circling a GOV star at a distance of at least
1O pc (preferably 20 pc) with a signal/noise
ratio of 5-10 in a reasonable integration time
(less than 30 h)

- Characterising the detected planet physically
through determination of its orbital elements,
requiring observations at several epochs.

- Obtaining the planet's thermal spectrum with
a spectral resolution large enough (more than
20)to determine its atmospheric composition
(Fig. 2).

One item here requires further comment,
namely the selection of the thermal spectrum.
In principle, one could also use the reflected
spectrum of the planet and detect signatures of
life within the visual or ultraviolet soectral bands.
As explained below, however, observations in

these wavelength bands would severely
constrain the mission in a number of ways.

This specification was provided in the ITT

offered to European industry in September
1997. After a tender evaluation of industrial
proposals to ESA, Alcatel Space Division (at the
time Aerospatiale Space Division) was selected,
thus concluding the evaluation phase. Their
study ended in mid-April 2OOO.
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The specific goals of the feasibility study were
to:

- define a model mission that would be able to
achieve the scientific goals

- identify a technology development programme

- identify the necessary pre-cursor missions
(ground- and space-based).

The current mission-model baseline consists of
six free-flying 1 .5 m telescopes, arranged in a
hexagonal configuration, with in the centre of
the array a beam-combining satellite equipped
with optical benches for both the 'nulling' and
the 'imaging' parts of the mission axis - the
so-called 'Robin Laurance configuration', in

honour of the first Danrvin Study Manager who
tragically passed away in 1999, developed
by A. Karlsson at ESTEC (Figs. 3 a,b). All

components in the optical path, from the main
mirrors to the output of the beam-combination
unit, need to be passively cooled to less than
40 K, something that Alcatel's thermal
modelling indicates is possible if the mission is

flown in an orbit far from heat sources such as
ihe Farth lFio 2\ To minimise the influence of."\"Y4t"""

the zodiacal dust emission at 10 micron, the
observing zone is a 40 deg cone around the
anti-Sun axis. This planar configuration (good
thermal environment) combines transfer optics
of manageable size with a good relection ratio
of the central null, and can use both internal
modulation and simole translational movement
for discriminating, for example, exo-zodiacal
light from the signature of an Earth-type planet.

It also allows, in principle, for both an imaging
and a nulling mission to be flown on the same
soacecraft,

The six telescopes, the hub beam-combiner
satellite and a separate power and communi-
cations soacecraft are all foreseen to be

launched by a single Ariane-S vehicle into a
direct transfer orbit to the L2 Lagrangian point
in the Sun-Earth system.

The nulling-interferometry technique
As mentioned above, directly detecting
exoplanets is essentially a matter of contrast
and dynamic range. The star around which the
planet revolves is going to be more than 10s

times brighter than the planet, if we chose to
observe in visual light. The planet is also going
to be very close - an Earth-type planet in an

orbit in the 'life-zone', i.e. 1 AU from its sun, is
going to be 1 arcsec away at a distance of
1 parsec. Unfortunately, the closest potential
target we have is a Centauri at 1.1 parsec. To
get a suitable number of targets, we have to
reach out to at least 10 parsec, and preferably

25 parsec, thus making the life zone viewable
at 0.1 and 0.04 arcsec. respectively. This is for
solar-type targets; for K- and M-type stars,
which will dominate our sample, the separation
will be much smaller, because of observing
planets within the zone where we expect water
to be liquid. lt is clear that, using conventional
telescopes, our detectors would have to handle
an impossible dynamic range in order to
separate out the planetary light.

The problem is alleviated by going to the
infrared, where the relative contrast between
primary and planet drops several orders of
magnitude (Fig. 4). This was first pointed out by
Bracewell (in 1978) and Angel et al. (in 1986),
who also pointed out the advantage of using
lines of the H2O,O3 and CO2 molecules as
tracers of life as we know it. Kasting et al. (in

1985) and Leg6r et al. (in 1993) have
demonstrated that 03 is a very nice tracer for
02, since the former has a logarithmic
deoendence on the concentration of the latter.

Figure 3. Left: Artist's
impression of the current
Darwin configuration, seen
orbiting at the Sun-Earth L2
point (courtesy of Alcatel).
Right: the planar Robin
Laurance conf iguration,
which is the current Darwin
baseline

23
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We then have suitable tracers for Eadh{ype
atmospheres in a wavelength band between
about 6 and 20 microns. We can still only allow
100 of the stellar light to remain in the input
feed to our spectrograph if we are to have any
hope of detecting the planetary light and
registering its spectrum in a reasonable time.

It can be shown that coronographic methods
on monolithic telescopes do not suffice to
accomplish such an extinguishing of light at the
relevant spatial scales. To overcome this hurdle,
the 'nulling interferometry' technique is

baselined for Darwin. A nulling interferometer
(also known as a Bracewell interferometer) can
h^^+ h^ !^^^-ih^i bv considerino twoUgDL Ug UEJUI IUCU

telescopes. By restricting the beams coming
from each of the telescopes to the diameter of
the point spread function, and after making the
light beams parallel, we can introduce a phase

shift of Q = n into one of the ray paths, which
will achieve destructive interference on the
optical axis of the system (in the combined
beam). At the same time, we will have
constructive interference a small angle 0 away.

This angle 0 depends on the distance between
the two input telescopes (Fig. 3b). The output
of this system is a set of intederence fringes or
'map', with a sharp 'null' in its centre. By
placing the central star under this null, and the
zone where for example H2O will be liquid
under a bright fringe, one can in principle
search for planets in the 'life zone'. Now, by
using more telescopes, we can achieve a
symmetric pattern around the star, with a deep
central null on top of the star. The actual shape
and transmission properties of the pattern
around the central 'null' depends on the
configuration of, and the distance between the
telescopes.

Essentially, if we had an ideal case with a star
and a single planet and no disturbing sources,
such as exosolar zodiacal dust, i.e. dust left

over from collisions between asteroids. comets

and suchlike in the target system, the detection
of a positive flux would imply that a planet is

present, if the star is well and truly 'nulled out'.
This means that the detector could consist of a
single element. We wish, however, to also carry
out spectroscopy with as high a resolution as
possible, and a linear array is thus indicated. In

the real world, there is of course a signifrcant
amount of background radiation coming from
dust. The zodiacal dust in our own Solar
System is strong enough to be seen as a bright
band (in visible light)from dark locations on the
ground. At a wavelength of 10 microns, this
radiation is dominant (the zodiacal dust
temperature within the 'life zone' will also be
close to 300 K, and thus the peak of the
emission is radiated around 1O microns) and
thus a significant background signal is present
in the inner Solar System,

When observing the Solar System at interstellar
distances, the zodiacal dust is actually about
4OO times brighter than the Eafth at these
wavelengths. To separate out the planet's signal
from this background, one needs to modulate
the signal from the planet and from the zodiacal
dust at different freouencies. This ls done either
by switching between different combination
schemes (certain geometrical arrangements of
the telescope array), or by moving the individual
telescooes around. or both.

Technology development and precursor
mtsstons
One prominent goal in the Alcatel study was to
identify a technology-development programme
leading to a Daruuin mission as soon as possible.

Consequently, an ambitious technology-
development plan has been initiated, including
space qualification and verification, in the
context of ESAs SMART programme. Activities
planned for the next three years include
development and construction of:

- high-stability optical benches
^^+ir,^ ^^+;^^ ^^^+,^l- ovLrvv v|/LruD vvt tLt vl

Figure 3. Left: contrast
between the solar flux and
the Earth as a function of

wavelength in microns, with
the Darwin spectral band

indicated (adapted from
Angel, Cheng & Woolf,

1986). Right: a two-
telescope nulling

interferometer, where the
angle theta depends on the

distance D (drawing
courtesy of lAS, Orsay,

France)



- fibre-optic wavefront filtering, with single-
mode fibres operating in the 1O micron
region, and an investigation into the phasing
capabilities of fibres

- integrated optics, optical components for
nulling and imaging inter-ferometry

- achromatic phase shifters for nulling
interferometry

- detectors and cooling systems

- satellite formation flying, deployment and
control, with a local GPS svstem for 1 cm
positional accuracy

- ultra-high-precision (laser) metrology

- Field Electric Emission Propulsion (FEEP)

technology.

One of the key issues is to develop and verify
'nulling'interferometry. lt is currently not
deemed necessary to demonstrate this in
space, but a representative breadboard with an
associated simulator providing the necessary
input signals has to be designed and built
within the next few years. An associated pre-
cursor activity is observation of the exo-
zodiacal light from target systems. This can be
carried out from the ground, using the
breadboard in conjunction with a large enough
interferometer, e.g. using the Very Large
Telescope Interferometer C/LTI) of the European
Southern Observatory (ESO). By using the
breadboard together with the VLTI, its
qualification would also provide much-needed
scientific information. Plans for such a
collaboration between ESA and ESO are well
advanced and a joint ESA/ESO science group
has been formed.

One of the most challenging technological
aspects of the Darwin mission is that it requires
several spacecraft to be flown in close
proximity wlth centimetre precision. This control
is foreseen to be provided - during an
observation - with micro-NeMon FEEP thrusters
(the greatest disturbing force in an L2 orbit is

the differential solar photon pressure on the
individual spacecraft). Spacecraft deployment
and source acquisition will be effected using
milli-Newton FEEP thrusters. A local GPS
system keeps the spacecraft within one
centimetre of their intended positions. while a
laser metrology system measures their actual
positions to within 5 nm. A separate channel in

the intederometric system will observe the
fringes from the central star in the target system
- which is nulled out in the 'science channel' -
and since the observed systems are all
relatively nearby, there is no lack of photons for
tracking the fringes. This information is fed into
the control loop of the interferometer's two
'nulling' and imaging circuits, as well as into the
attitude and control systems of the individual
spacecraft. This technology requires a

precursor mission to actually test:

- the deployment, acquisition of observing
positions, and control of a spacecraft flotilla

- the metrology components - fringe tracker,
laser system

- the software/hardware of the control system

- milli- and micro-Newton thrusters.

Consequently, this technology is also being
introduced into the SMART precursor mission
programme. lt should be noted in this context,
that most of the new technologies required for
Darwin will also have other valuable
applications, the flotilla flying (for communi-
cation satellite purposes), interferometry (Earth

observation of many kinds) and the ultra-high-
precision laser metrology being good
examples. This provides an additional source of
support for Darwin, since many of the
technology-development items can be partially
or totally funded from outside the Science
Programme. This is also an added factor in

ensuring that such developments can be
carried out relatively quickly.

International collaboration
Space interferometry is also being pursued
elsewhere outside Europe, the two most
obvious examples with the capability to search
for exoplanets being SIM (Space Interferometry
Mission) and TPF (NASA's Terrestrial Planet
Finder). SIM is an optical interferometer which
will use relative astrometry to attempt to detect
'super-Earths', i.e. planets of 5 to 10 Earth
masses, through an indirect method. Another
of its goals is to carry out 'nulling interferometry'
to one part in ten thousand at visual
wavelengths, Because of these targets, SIM
can be considered a ore-cursor mission to
Darwin and TPF.

TPF has the same objectives and uses the
same technology as foreseen for Darwin. Given
that both projects are extremely complex,
require very ambitious technology-development
programmes, and are likely to be very
expensive, it would make sense for NASA and
ESA to cooperate. Discussions have in fact
begun regarding a possible joint mission, to be
launched sometime around 2012.
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lntroduction
GAIA builds upon the observationaltechniques
pioneered and proven by ESA's Hipparcos
mission to solve one of the most difficult yet

deeply fundamental challenges in modern
astronomy - to create an extraordinarily precise

three-dimensional map of our Galaxy and
beyond. In the process, by combining
positional data with radial velocities, GAIA will

map the stellar motions, which encode the
origin and subsequent evolution of the
Galaxy. Through comprehensive photometric

GAIA was the Greek goddess of Earth worshipped as the universal
mother who had created the Universe, More recently her name was
taken by James Lovelock for his theory on the interdependency of the
Earth's atmosphere and biological organisms, Now it is the name
given to an ambitious project to unravel the structure, origin and
evolution of our Galaxy. GAIA is a Gornerstone candidate in ESAs
Scientific Programme, proposed to carry out a stereoscopic survey of
more than a billion stars - a detailed census of around 1 percent of the
stellar content of our Galaxy. lt will also detect upwards of 20 000
extra-solar planets, provide a comprehensive Solar System census of
asteroids, and undertake tests of General Relativity with
unprecedented accuracy. The extensive harvest from this
revolutionary undertaking is expected to have enormous scientific
implications.

classification, GAIA will provide the detailed
physical properties of each star observed,
characterising their luminosity, temperature,
gravity and elemental composition. This
massive multi-oarameter stellar census will
provide the basic observational data required to
quantify the origin, structure and evolutionary
history of our Galaxy.

GAIA will achieve this by repeatedly measuring
the positions and multi-colour brightnesses
of all objects down to V = 20th magnitude
(400 000 times fainter than the human eye can
see). On-board object detection will ensure that
variable stars, supernovae, transient sources,
micro-lensed events and minor planets
(including those that cross the orbit of the
Earth) will all be detected and catalogued
to this faint limit. Final accuracies of
10 microarcsec at 15 mag, comparable to the
diameter of a human hair at a distance of
1000 km, will provide distances accurate to
10 percent as far as the Galactic Centre,
30 000 light-years away. Stellar motions will be
measured even in the Andromeda galaxy more

than 2.5 million light-years away, and tens of
thousands of extra-solar olanets will be
discovered.

A Scientific Haruest of Enormous Extent and lmplication

GAIA will pinpoint exotic oby'ects in colossal numbers: many thousands of extra-solar planets will
be discovered (see 'Extra-Solar Planets'), and their detailed orbits and masses determined;
brown dwarts and white dwarts will be identified in their tens of thousands; some 100 000
extragalactic supernovae will be discovered, alerting ground-based obseruers to follow-up
observations;So/ar System sfudies will receive a massive impetus through the detection of many
tens of thousands of new minor planets (see Asterords and Near Eafth Objects'); inner Trojans
and even new trans-Neptunian objects, including Plutinos, will be discovered. ln addition to
astrophysical and Solar System studies, GAIA will cointribute some surprlsing results to
fu ndamental physics (see'General Relativity').
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Science with GAIA
The primary science goal of the GAIA mission is
to clarify the origin and history of our Galaxy,
quantifying tests of galaxy formation theories,
and also dramatically advancing our knowledge
of star formation and evolution. This is possible
since low-mass stars live for much longer than
the present age of the Universe, and retain in

their atmospheres a fossil record of the
chemical elements in the interstellar medium at
the time of their formation. The orbits of these
stars similar! encode their dynamical histories,
so that the GAIA results will precisely identify
relics of tidally-disrupted accretion debris, and
orobe the distribution of dark matter. The GAIA
survey will establish the luminosity function for
pre-Main Sequence stars, detect and
categorise rapid evolutionary stellar phases,
place unprecedented constraints on the age,
internal structure and evolution of all stellar
types, establish a rigorous distance-scale
framework throughout the Galaxy and beyond,
and classify the star formation, kinematical and
dynamical behaviour across the Local Group of
galaxres.

Our Galary - the Milky Way
GAIA will determine the physical characteristics,
kinematics and distribution of stars over a
significant fraction of the Galaxy, with the goal

of achieving a full understanding of the Galaxy's
dynamics and structure and consequently its
formation and history (Fig. 1).

Stellar Astrophysics

GAIA will provide disfances of astonishing accuracy and in remarkable
numbers for all types of stars of all stellar populations, even the brightest,
or those in the most rapid evolutionary phases, which are very sparsely
represented in the solar neighbourhood. About 20 million stars will be
measured with a distance precision of 1o/o (compared to a few hundred
now), and about 200 million will be measured to better than 10o/o (compared
to about 20 000 now). Some 10 million resolved binary systems will be
detected within 250 pc. With the parallel determination of
extinction/reddening and metallicities by the use of multi-band photometry
and spectroscopy, this huge amount of basic data will provide an extended
basis for reading in-situ stellar and galactic evolution. All paris of the
Hertzsprung-Russel/ diagram will be comprehensively calibrated, including
all phases of stellar evolution, from pre-Main Sequence stars to white
dwarts and all existing transient phases,' all possible masses, from brown
dwarts b the most massive O stars,' ail types of variable stars; all possib/e
types of binary systems down to brown dwai and planetary systems; all
standard distance indicators (pulsating stars, cluster sequences,
supergiants, central stars of planetary nebulae, etc.). This extensive amount
of data of extreme accuracy will stimulate a revolution in the exploration of
stellar and galactic formation and evolution, and the determination of the
cosmic distance scale.

The most conspicuous component of our
Galaxy, or Milky Way, is its flat disc which
contains nearly 1011 stars of all types and ages
orbiting the Galactic Centre. The Sun is located
at 27 OOO light-years from the Galactic Centre.
The disc displays a spiral structure and
contains interstellar material, predominantly
atomic and molecular hydrogen, and a
significant amount of dust. The inner part of the
disc also contains the buloe. which is less

Extra-Solar Planets

ln the past five years, a huge programme of high-precision ground-based radial velocity (Doppler)
measuremenfs has /ed to the detection of about 40 extra-solar planets surrounding stars other
than our Sun. Ihese are all within a distance of about 100 light-years. The planets detectable by
this method are rather massive, comparable to Jupiter (which has about 300 times the mass of
Earth). The sysfems have some surprising propefties: two thirds of fhese giant planets are
orbiting their host stars much closer than Mercury orbits the Sun (0.39 astronomical units), some
having periods as short as 3 days. More than one third have significantly elliptical orbits, with
e > 0.3, compared with the largest eccentricities in our Solar System of about 0.2 for Mercury ano
Pluto, and 0.05 for Jupiter. The puzzle is how they can have formed or been displaced to such
unexpected orbits. Theories of planetary formation developed to explain the formation of our own
So/ar System predicted that they would not form so c/ose to the central star, where temperatures
are high, and where the amount of protoplanetary disc matter was believed to be small. A transil
across the face of the parent sfar has been obserued for one system, and this leads to estlmates
of the radius, mass and density of the planet. One system is multiple, consistrng of three massiye
planets, and theorists are involved in modelling its stability, and how it too might have formed.
Over the next 5 years, a total of about 100 extra-solar planets may be known.

GAIA will completely revolutionise the field of extra-solar planetary physics. lt is estimated thal
the remarkable precision of GAIA's positional measurements will lead to the detection and
measurement of between 20 000 and 30 000 extra-solar giant planets out to distances of 300-
500 light-years, coffesponding to some 20 new planets per day, for each day of the S-year
mission. Masses and orbits will be determined for each, leading to a comprehensive inventory
of planets near to our Sun. Iheorists are currently estimating temperatures, radii, chemical
compositions and other properties of extra-solar planets, aiming to predict which combination of
physical parameters will lead to planets on which life may have developed: for example, as a
function of stellar type and age, distance from the central star such that water will be in liquid
form, mass and radius of the planet, etc. GAIA's suuey will underpin future ambitious rnisslons
related to extra-solar planets, such as Darwin and Eddington.

zl
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Figure 1. This composite
near infrared (COBE) image
of the Milky Way shows our
Galaxy as it might be seen
by an external observer. lt

shows red stars and dust in
our Galaxy superposed

against the faint glow of
many dim stars in distant

galaxies. Faintly visible as
an S-shaped sash running

through the image centre is
zodiacal light - dust in our

own Solar System. The thin
disc of our Galaxy is clearly

visible
(Courtesy of Edward L.

Wright (UCLA), COBE,
DIRBE. NASA. used with

permission)

flattened and consists mostly of fairly old stars.
At the centre lies a massive black hole of about
2.9 x 100 solar masses. The disc and the bulge
are surrounded by a halo of about 1Oe old and
metal-poor stars, as well as some 140 globular
clusters and a small number of satellite dwarf
galaxies. The entire system is embedded in a
massive halo of dark material of unknown
composition and poorly known spatial
distribution. The various components of the
Milky Way (stars, planets, interstellar gas and
dust, radiation and dark matter) are distributed
in age (reflecting their birth rate), in space
(reflecting their birth place and subsequent
motion). on orbits (determined by the
gravitational force generated by their own
mass) and with different chemical abundances
(determined by the past history of star
formation and gas accretion.) The history of the
formation and subsequent evolution of our
Galaxy is thus preserved in these complex

Cygnus

distributions. Unravelling these complex
nattornq t^ ir2na fha darralnnmoni nf nr rr

Galaxy since its creation is the primary aim of
the GAIA mission.

The Galactic Disc
Star formation has been reasonably continuous
in the disc of the Galaxy over the past 12 billion
vears and. as a result. the disc contains stars
with a range of chemical compositions, ages
and kinematics. In the past decades, radio
and millimetre observations, combined with
kinematic models, have revealed the
distribution and kinematics of the interstellar
gas for nearly the entire Galaxy. They have
delineated the spiral structure, and mapped a
warping of the galactic disc outside the solar
orbit. However, very little is known about the
stellar disc beyond about 1000 light-years from
the Sun. This is due to significant interstellar
extinction towards the central regions of the
Galaxy at optical wavelengths, and our inability
to determine accurate distances and space
motions, The GAIA parallaxes, proper motions,
radial velocities and photometry will allow
derivation of the structure and kinematics
throughout the stellar disc for a large fraction of
the Milky Way (Fig. 2).

Figure 2. The disc of the Milky Way based on Hl
observations. The vertical axis is exaggerated by a
factor of 10. The arrows show the motion of the
Sun and an outlying star on their orbits in the
Galaxy. The outlying star has an upward motion as
seen from the Sun. Directions in the sky as seen
from Eadh, are indicated by their constellation
names. GAIA observations will provide an enormous
advance in understanding the structure of our
galactic disc
(Courtesy of R.L. Smart et al.)

Taurus

Sagittarius
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Spiral arms
Spiral arms are a distinguishing feature of disc
galaxies with an appreciable gaseous
component, and are clearly evident in the radio
and far-infrared emission of our Galaxy. They
are an important component, as they have
associated streaming motions, redistribute
angular momentum and are the primary
locations of star formation, funnelling mass
from one component (the gas) to another (the

stars). Currently, our understanding of the
large-scale dynamics and structure of the
galactic disc derives mainly from 21 -cm
observations of Hl, but these observations only
provide the density as a function of radial
velocity in any given direction, i.e. a single
velocity component. To infer the actual
distribution of the gas, and its kinematics, we
rely upon the assumption of circular rotation.
Even with this assumption, distances within the
solar circle are ambiguous. GAIA will overcome
these problems by providing a direct map of all

of the major arms on our side of the Galaxy,
using the location of young tracer populations.
It will identify what constitutes an arm, its
kinematic signature, and its stellar population mix.

Galactic disc warps
Galactic discs are thin, but they are not flat.
Approximately one-half of all spiral galaxies
have discs that warp significantly out of the
plane defined by the inner galaxy. Remarkably,
there is no realistic exolanation of this common
phenomenon, though the large-scale structure
of the dark matter, and tidal interactions, must
be important, as the local potential at the warp
must be implicated. Neither the origin nor the
persistence of galaxy warps is understood, and
insufficient information exists to define
empirically the relative spatial and kinematic
distributions of the young (OB) stars, which
should trace the gas distribution, and the older
(gKM) stars, which define a more time-
averaged gravitational field. At a distance of
50 000 light-years from the Galactic Centre, for
a flat rotation curve, the systematic disc
rotation corresponds to 6 milliarcsec per year.

The kinematic signature from a 30OO light-year-
high warp corresponds to a systematic effect of
about 90 microarcsec per year in latitude and
about 600 microarcsec per year in longitude.
The study of the galactic warp will be well
within the limits of GAIAs performance.

Galactic interstellar matter
The combination of GAIA parallaxes with GAIA
photometry over a large part of the visual
spectrum will provide a database of
unprecedented size and accuracy with which
to investigate the distribution of interstellar
matter. The dust embedded in the gas causes
extinction of starlight, both in terms of dimming,

and as a colour change. These can then be
used, through the known correlation of
extinction and column density of neutral gas, to
estimate the amount of gas along the path
length to the star. The power of this method
was demonstrated by the Hipparcos data.
lmportant topics in this area that can be
addressed with GAIA data are the optical
thickness of the Milky Way disc, and the scale
length of the dust distribution.

Dark matter in the disc
The distribution of mass in the galactic disc is

characterised by two numbers, its local volume
density and its total surface density. They are
fundamental parameters for many aspects of
galactic structure, such as chemical evolution
(ls there a significant population of white dwarf
remnants from early episodes of massive star
formation?), the physics of star formation (How
many brown dwarfs are there?), disc galaxy
stability (How important dynamically is the self-
gravity of the disc?), the properties of dark
matter (Does the Galaxy contain dissipational
dark matter, which may be fundamentally
different in nature from the dark matter
assumed to provide flat rotation curves, and
what is the local dark matter density and
velocity distribution expected in astro-padicle
physics experiments?), and non-Newtonian
gravity theories (Where does a description of
galaxies with non-Newtonian gravity and no

General Relativity

ln 1919, Einstein's General Theory of Relativity was put to its first
observational fesf - at the time of a total solar eclipse, the displacement of
stellar images c/ose to the Solar limb was measured, and demonstrated to
be consistent with the deflection of 1.7 arcsec predicted by General
Relativity. This was the first of many experimental tests that General
Relativity has been subjected too, and all have been passed with flying
colours. ESA's Hipparcos sate//lfe measured light deflection from space -
even 90 deg away from the Sun, starlight is still bent by 0.004 arcsec due
to the Sun's gravitational field. Hipparcos was able to place one of the best
constraints on light bending, demonstrating the accuracy of General
Relativity to 1 paft in 10s.

GAIA achieves such extraordinary measurement accuracies that a number
of other key fundamental physical constanfs will be measured with
unprecedented precision. The light-bending term, y, will be measured with
an accuracy of 5 pafts in 107. Another important number in'Parameterised
Post-Newtonian' formalism of gravity is a quantity referred to as B, which
GAIA will measure with a precision of about 1 part in 10t. These numbers
are important srnce deviations from General Relativity are predicted in
scalar-tensor theories of gravity, which are being considered in view of
recent developments in cosmology (inflation) and elementary particle
physics (string theory and Kaluza-Klein theories). GAIA will accurately
measure the solar quadrupole moment from the perihelion precession of
minor planets. lt will be able to place the best constraints on any change in
the value of the constant of gravitation, G, over cosmological tlme sca/es,
based on models of the cooling times of white dwarfs. Even gravity wave
detection is in principle possib/e, although unlikely. All of these remarkable
measurements are consequences of the exquisite measurement
capabilities of GAIA. Not only one billion stars in our Galaxy, but even space
itself. will be seen to move.
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Asteroids and Near-Earth Objects

As lt sweeps the sky, GAIA will observe everything fhaf crosses its sensitlve fields of view. Supernovae will be seen in huge
numbers, gravitational micro-lensed events will be detected, and variable stars of all descriptions will be detected as they
oscillate in brightness throughout the mission lifetime. Also within our Solar System, GAIA will provide a whole range of
spectacular resu/ts. Because of its accurate positional measurements, anything that moves will be noted immediately.
Simulations show that GAIA might detect up to a million minor planets, or asteroids (about 60 000 are known at the present
time). The Edgewofth-Kuiper Belt objects, now known to move around the Sun beyond the orbit of Neptune, will also be
detectable. GAIA could even discover objects like Pluto if they exist and if they are moving on orbits inclined to the ecliptic plane
where they will not have been detected up to now. Detection and classification of these obJects is of tremendous interest for
studies of the formation and evolution of our Solar System: they are relics of this formation process, and their physical propefties
as a function of distance from the Sun will reveal important clues about the So/ar Sysfern's origin.

A particular c/ass of obiects which will also not escape the sate//ite's sensitive vision are the Near-Eafth Obiects, of significant
interest due to the fact that they may impact the Earth in the future, with potentially catastrophic results, albeit with a very low
probability. The Barringer Meteor Crater in New Mexico probably resulted from the impact of a 40 m diameter obiect. The obiect
that is believed to have ended the Cretaceous period probably had a diameter of about 10 km. By April 2000, the Minor Planet
Centre had recorded 75 Atens-class objects, 455 Apollos, and 442 Amors (these c/asses reflecting their orbital characteristics).
Many objects so far undetected with sizes from tens of metres up to 1 km will be detected and measured by GAIA.

ln a related field, GAIA will measure the trajectories of stars that have passed c/ose to the Sun in the (geologically) recent past,
and will identify those that will come c/ose to the Sun in the future. Ihese c/ose ste//ar passages are believed to be responsible
for disruptions of the Oort Comet Cloud, which may lead to the divefting of swarms of objects into Eafth-impacting orbits. The
Hipparcos resu/fs have already shown that the star called Gliese 71 0 is approaching our Solar System at about 1 4 kmls, and will
pass through the OorI Cloud in about 1 Myr. But the trajectories of many other, fainter stars, will be probed by GAIA.

dark matter fail?). The most widely referenced
and commonly determined measure of the
distribution of mass in the galactic disc near the
Sun is the local volume mass density, i.e. the
amount of mass per unit volume near the Sun,
which for practical purposes is the same as the
volume mass density at the Galactic Plane. lts
local value is often called the 'Oor'r limit'. The
contribution of identified material to the Oort
limit may be determined by summing all local
observed matter - an observationally difficult
task. The unceftainties arise in part due to
difficulties in detecting very low luminosity stars,
even very near the Sun, in part from
uncertainties in the binary fraction among low-
mass stars, and in part from uncertainties in the
stellar mass/luminosity relation. All of these
quantities will be determined directly and with
extremely high precision by GAIA.

The second measure of the distribution of mass
in the solar vicinity is the integral surface mass
density, the total amount of disc mass in a
column perpendicular to the Galactic Plane. lt

is this quantity which is required for the
deconvolution of rotation curyes into 'disc' and
'halo' contributions to the large-scale distribution
of mass in galaxies. lf one knew both of these
quantities, one could immediately constrain the
scale height of any contribution to the local
volume mass density that was not identified. In

other words, one could measure directly the
velocity dispersion, i.e. the temperature, of the
'cold' dark matter.

The Bulge
At the centre of our Galaxv is a more extended,

roughly spherical agglomeration of stars, the
bulge. The distance to the bulge is so immense
that studies of its composition, dynamics and
age are very difficult. Bulge stars are
predominantly moderately old, unlike the
present-day disc they encompass a wide
abundance range, peaking near the Solar
value, as does the disc and they have very low
specific angular momentum, similar to stars in
the halo. Thus the bulge is, in some fundamental
oarameters. unlike both disc and halo. There
are many open questions about the origin of
the bulge: What is its history? ls it a remnant of
a disc instability? ls it a successor or a precursor

to the stellar halo? ls it a merger remnant? lt is
not clear whether the formation of the bulge
preceded that of the disc, as predicted by
'inside-out' models of galaxy formation; or
whether it happened simultaneously with the
formation of the disc, by accretion of dwarf
galaxies; or whether it followed the formation of
the disc, as a result of the dynamical evolution
of a bar. Large-scale surveys of proper motions
and photometric data inside the bulge can cast
light on the orbital distribution function.
Knowing the distance, the true space velocities
and orbits can be derived, thus providing
constraints on current dynamical theories of
formation. GAIA data for bulge stars, providing

intrinsic luminosities, metallicity and numbers,
can be inverted to deduce star-formation
histories.

There is substantial evidence that the bulge has
a triaxial shape seen nearly end-on. Indications
for this come from the asymmetric near-infrared
light distribution, star counts, the atomic and
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molecular gas morphology and kinematics, and
the large optical depth to micro-lensing. The
actual shape, orientation, and scale-length of
the bulge, and the possible presence of an
additional bar-like structure in the disc plane,
however, remain a matter of debate. The
reason why it is so difficult to derive the shape
of the galactic bar is that three-dimensional
distributions cannot be uniquely recovered from
projected surface brightness distributrons such
as the COBE/DIRBE maps. GAIA proper
motions to faint magnitudes, in particular in a
number of low-extinction windows, will allow
unambiguous determination of the shape,
orientation, tumbling rate mass profile and star-
formation history of the bulge.

The Halo
The stellar halo of the Galaxy contains only a
small fraction of its total luminous mass, but the
kinematics and abundances of halo stars.
globular clusters, and the dwarf satellites
contain imorints of the formation of the entire
Milky Way. In fact the halo is likely to be the
most important component that may be used
to distinguish among competing scenarios for
the formation of our Galaxy. The classical
picture of inner monolithic collapse plus later
accretion in the outer Galaxy predicts a smooth
distribution both in configuration and velocity
space for our solar neighbourhood, which is

consistent with the available observational
data. Currently popular hierarchical cosmologies
propose that big galaxies are formed by
merging and accretion of smaller building
blocks, and many of its predictions seem to be
confirmed in high-redshift studies. These
merging and accretion events leave signatures
in the space and velocity distribution of the
stars that once formed those systems. Recent
work has considered the present-day signature
that could be observed arising from the debris
of a precursor which was disrupted during or
soon after the formation of the Milky Way.
These studies show that while there are no
strong correlations after 1O billion years of
evolution in the spatial distribution of a
satellite's stars, there are strong correlations in

velocity space. These correlations manifest
themselves as a very large number of moving
groups each having a small velocity dispersion
and containing several hundred stars. To detect
individual streams would require accuracies of
less than a few kilometres per second, requiring
measurement precisions of microarcseconds.
GAIA will be able to achieve this (Fig. 3).

The Outer Halo
GAIA will find several million individual stars in
the outer halo, at distances of more than about
50 000 light-years from the Galactic Centre.
These will mostly be G and K giants and red

and blue horizontal branch stars. G and K
giants are intrinsically bright, they form in all

known old stellar population types, they have
easily measurable radial velocities, and they are
historically well studied because they are the
most easily accessible stars in the globular
clusters. Horizontal branch stars have been the
preferred tracer stellar type for the outer halo to
date, because they can be much more easily
identified amongst field stars than G and K
giants. In particular, blue horizontal branch
stars have been very easy to locate. However
they are a biased tracer of the halo population
in the sense that they do not always form in old
metal weak populations. Redder horizontal
branch stars and G and K halo giants are
drowned out by the huge numbers of fore-
ground turnoff and dwarf stars in the galactic
disc.

GAIA will circumvent all these difficulties. The
late-type foreground dwarfs are much closer
than the background late-type giants, so that
even at the faintest magnitudes the dwarfs
have a measurable parallax while the background
giants do not. lt will be possible to iift the veil of
foreground stars and reveal millions of
background halo stars, on the giant branch,
and the red and blue horizontal branch.

The GAIA observatory
GAIA will do more than just record huge
volumes of positional data on a vast number of
astrophysical targets. GAIA will also provide a
complementary range of data, with a diversity

Figure 3. This simulation
shows how a galaxy halo,
like our own, may have been
built up by the accretion of
50 dwarf galaxies colliding
with the galaxy at various
times during the last 10
billion years. The unit of
distance is the kpc, or
kiloparsec, where 1 kpc is a
little more than 3000 light-
years. GAIA would be able
to detect the fossil streams
of these ancient merging
events
(Courtesy of Paul Harding)
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Figure 4. Characteristics of
the observing strategy. The

satellite rotates slowly about
its spin axis, which itself

precesses at a fixed angle
of 55 deg to the Sun. LOS 1

and LOS 2 indicate the lines
of sight for the two viewing

angles which scan the same
great circle on the sky

of applications. Every one of the 10" GAIA
targets will be observed typically 100 times.

each time with a complementary set of
photometric filters, and a large fraction also
with a radial velocity spectrograph. The
available angular resolution exceeds that
available in ground-based surveys. Source
detection haooens on-board at each focal-
plane transit, so that variable and transient
sources are detected. All these complementary
data sets, in addition to the superb positiond

and kinematic accuracy derivable from their
sum, make GAIA a powerful and revolutionary
observatory mission: every observable object
will be scrutinised every time it crosses the
focal plane.

These data allow studies from asteroids to
distant supernovae, from planets to galaxies,

and naturally interest almost the entire
astronomical community. Because of this
enormous interest, GAIA will be an open
observatory mission, directly making available
its rich scientific resource to the sponsoring
communities. The scale of the GAIA data is

such that some analyses can be undertaken
during operations, while others must await final

data reduction. The GAIA observatory will
provide exciting scientific data to a very wide
community, beginning with the first photometric
observations, and rapidly increasing until the
fully reduced GAIA data become available, The
resulting analyses will provide a vast scientific
legacy, providing a wealth of quantitative data
on which all of astrophysics will build.

The payload
To access a very significant fraction of the
Galaxy requires accuracies of 10 micro-
arcseconds at 15th maqnitude (this was also a

requirement specified by the Horizon 2OO0+

Survey Committee in 1994). The limiting
magnitude and the number of objects that can
be observed with GAIA follow from this
accuracy requirement. The current technical
design allows meaningful observations to 20th
magnitude; this implies that impodant galactic
tracers that only become accessible at 17-18th
magnitude will be observed in significant
numbers. A global sky-surveying mission such
as GAIA must also be complete to well
specified limits: this can be achieved by the on-
board detection of all oblects crossing the field-

of-view.

There are three motivations for considering
the oarallel acouisition of radial velocities
with GAIA: (i) the astrometric measurements
supply only two components of the space
motion of the target stars. The third component,
tha radial riolnciiv ic ronrriror{ fnr nrnnorvv,vv,ty. ,u ,vvur vv rvl

kinematic or dynamical studies: (ii) radial
velocity measurements are a powerful
astrophysical diagnostic tool; (iii) at GAIA
accuracies, perspective acceleration must be
accounted for.

GAIA photometric measurements will provide

essential diagnostic data, allowing the
classification of all objects observed on the
basis of luminosity. effective temperature,
mass, age and composition. A wide separation
of two individual viewing directions is a
fundamental pre-requisite for the payload,
since this leads to the determination of
absolute trigonometric parallaxes, and thereby
circumvents the problem that has plagued
ground-based parallax determinations, namely
the transformation of relative parallaxes to
absolute distances.

The measurements conducted by a

continuously scanning satellite can be

shown to be almost optimally efficient,
with each photon acquired during a
scan contributing to the precision of the
resulting astrometric parameters (Fig. a).

Pointed observations cannot provide

the overriding benefit of global
astrometry using a scanning satellite,
which is that a global instrument
calibration can be performed in parallel,

and the interconnection of observatrons
over the celestial sphere provides the
rigidity and reference system, immediately
connected to an extragalactic reference
system.

Quantifying and generalising from these
basic design considerations, the
general principles of the proposed
mission can be summarised as follows:



(i) it is a continuously scanning instrument,
capable of measuring simultaneously the
angular separations of thousands of
^+^, i'-^^^^ a^ *h^.,srar rmages as rney pass across a
field of view of about 1 deg diameter.
Simultaneous multi-colour photometry
of all astrometric targets is a necessary
and integral part of the concept; (ii) high
angular resolution in the scanning
direction is provided by a monolithic
mirror of dimension -1.7 m, (iii) the
wide-angle measuring capability is
provided by two viewing directions at
large angles to each other and scanning
the same great circle on the sky; (iv)the
whole sky is systematically scanned in
such a way that observations extending
ntlor qotrarll rroarc normif a nnmnlatorrilr u vvrrrvrvlu

separation of the astrometric parameters
describing the motions and distances o1

stars.

The resulting payload design consists of:
(a) Two astrometric viewing directions. Each of
these 'Astro' instruments comorises an all-
reflective three-mirror telescope with an
apefture of 1.7 x 0.7 m2. the two fields
separated by a basic angle of 106 deg (Fig. 5).

Each astrometric field comprises an astrometric
sky mapper (providing an on-board capability
for star detection and selection, and for the star
position and satellite scan-speed measurement),
and the astrometric field proper, employing
CCD technology, with about 250 CCDs and

accompanying video chains per focal plane. a
nivol qizo nf Q rrm alnnn onan TF)l nnara+innlJr^ur or4u vr r pr | | qrvr rv ouqt t, I ut uPUt dUUt L

and an integration time of - 0.9 s per CCD
There is also a broad-band photometer,
providing multi-colour, multi-epoch photometric
measurements for each object observed in the
astrometric field.

(b) An integrated radial velocity spectrometer
and photometric instrument, comprising an all-
reflective three-mirror telescope of apedure
0.75 x O.7O m2 (Fig. 6). The field of view is
separated into a dedicated sky mapper, the

Spectrometric Instrument
(Primary and tertiary mirrors)

Figure 5. Overview of the
astrometric focal olane
(identical for Astro-1 and
Astro-2). Star images cross
the field, are detected by
the astrometric sky mapper
(left), observed in windowing
mode across the main CCD
arrays, and finally across the
broad-band photometric
field

Figure 6. The GAIA payload
includes two identical
instruments (Astro-1 and
Astro-2) separated by the
106 deg basic angle, as
well as a spectrometric
instrument which shares the
focal plane of a third
viewing direction

the

ASTRO-1 secondary mirror

Basic angle
monitoring device

ASTRO-1 focal plane

Common Ootical Bench

Wide Field
?- Star sensor

Platform Interface
(Titanium bipods)

ASTRO-1 primary mirror

Spectrometric I nstrument
(Secondary Reflector & Focal Plane)

ASTRO-2 primary mirror
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Figure 7. The GAIA satellite
in orbit, with solar panels
and sunshield deployed,

viewed from above (top) and
below (bottom)

radial-velocity spectrometer, and a medium-
hand nhntnmetpr rnri{fi 1 1 tilterS. BOth

instrument focal planes are also based on CCD
technology operating in TDI mode. The 1 1

medium spectral bands have been provisionally
qolcctcri In nntimisp the SCientific Content Of

these photometric measurements.

(c) The opto-mechanical-thermal assembly
comprising: (i) a single structural torus
supporting all mirrors and focal planes.
employing SiC for both mirrors and structure;
(ii) a deployable sunshield to avoid direct Sun
illumination and rotating shadows on the
payload module, combined with the solar-array
assembly; (iii) control of the heat injection from

the service module into the payload module,
and control of the focal-plane assembly power
dissipation in order to provide an ultra-stable
internal thermal environment; (iv) an alignment
mechanism on the secondary mirror for each
astrometric instrument, with micron-level

positional accuracy and 200 pm range. to
corrcct fnr tolesr:onc aberration and mirror
misalignment at the beginning of life; (v) a
permanent monitoring of the basic angle. but
without active control on board.

Spacecraft design, launch and orbit
The GAIA spacecraft has been designed to
take advantage of a dual/multiple launch with
the Ariane-5 launcher (Fig. 7). The satellite
consists of a payload module and a service
module, which are mechanically and thermally

decoupled. The solar arraylsunshield assembly
has a span of 9.50 m when deployed The

optical covers are removed from the instrument
entrance apertures in orbit.

The service module has a conical shape to
avoid any turning shadows falling onto the solar
arraylsunshield assembly. lt interfaces on one
side with the standard 1666 mm adapter'of the
Ariane-S launcher, and on the other with the
payload module, The service module structure
is made of aluminium, with CFRP shear walls.
All units accommodated in the module are

thermally coupled to the lateral panels of the
module, which are used as radiators and
covered with optical solar reflectors. The
tomnoretr rro nf thc scryj6g module in ofbit is
around 2O"C. and the payload module
temperature about 200 K, with a temperature
stability of the order of tens of pK. The system
fharofnro nrnrrirloc a \/an/ nr riot and ctahlo
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thermal environment for the payload optical
Oencn.

The solar arraylsunshield assembly includes six
solar-array wings, which are stowed during
l^.,^^h ^^^i^^+ +h^ ^i\/ l^+^.^l nannl^ ^{ +h^tdut t\.t I dgdil tJL Lt tu JtA tdtur dr Pdr rErD vr Lr rs

service module. Each wing is made of two solar
panels based on Ga-As cells on CFRP
ctrr rnir rra l-linnoq haqo--,;O Or-l a Snape-memory-
alloy construction, are foreseen between the
panels, as well as between the wings and the

service module core structure. The solar panels

are insulated from the payload module with
multi-layer insulation (MLl) on their rear face.
Additional MLI sheets, reinforced with kevlar
cables, are spread between the solar-array
wings to complete the sunshield function. They
are deployed together with the solar panels.

The communications to ground are provided by
an X-band link, with 3 Mbps science data rate,
RF on-board power of 17 W, and a high-gain,
electronically-steered phased-array antenna.
The Perth 32 m diameter ground station is

foreseen to be used for GAIA, with around
B hours of visibility per day. The satellite
telecommand (2 kbps) and housekeeping
telemetry (2 kbps) is provided by a low-gair
antenna system with omni-directional coverage,
Tha nraoan+ Aaoinn 
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innlr rr{oc an| | tE Ptvovt tt uvDtvr I uvr rvgvr il rvtuuso ql



autonomous propulsion system with a 400 N

motor, to take the satellite from geostationary
transfer orbit to its final orbit around L2. This
propulsion system could be deleted, thereby
simplifying the satellite's design, if availability of
the olanned re-startable Ariane-5 launcher
stage is confirmed before GAIA project
activities start.

lf selected as the next ESA Cornerstone
mission, GAIA would be launched from the
European spaceport at Kourou in 2009. The
operational orbit selected for GAIA is a
Lissajous-type, eclipse free orbit around the L2

Lagrangian point of the Sun-Earth system (at

1.5 million kilometres from the Earth). This
particular orbit offers many advantages,
including a very stable thermal environment, a
very high observing efficiency (Sun, Ealrh and
Moon are always outside the instrument field of
view), and a low-radiation environment. An
operational lifetime of five years is foreseen.

Conclusion
GAIA addresses science of enormous general

appeal, and will deliver huge scientific impacts
across the whole of astrophysics from studies
of the Solar System, and other planetary
systems, through stellar astrophysics, to its
primary goal, the origin and evolution of
galaxies, out to the large-scale structure of the
Universe, and fundamental physics. In this
article we have presented just some of the
scientific questions that will be addressed by
GAIA. A more detailed discussion of the
scientific case, including results from specific
GAIA simulations, can be found on the GAIA
web site at http ://astro.estec. esa. nllGAIA/.

GAIA is timely as it builds on recent intellectual
and technological breakthroughs. Current
understanding and exploration of the early
Universe, through microwave background
studies (e.9. Planck) and direct observations of
high-redshift galaxies (HST, NGST, VLT) have
been complemented by theoretical advances in

understanding the growth of structure from the
early Universe up to galaxy formation. Serious
further advances require a detailed understanding
of a 'typical' galaxy, to test the physics and
assumptions in the models. The Milky Way and
the nearest Local Group galaxies uniquely
orovide such a temolate.

While challenging, the entire GAIA design is
within the proyected state-of-the-art, and the
satellite can be developed in time for launch in

2009. With such a schedule, a detailed
stereoscopic map of our Galaxy will be
available within 15 years. By providing a
quantitative census of the Milky Way, GAIA will
provide a huge advance in unlocking its odgins.

Acknowledgements
This summary of the GAIA mission is based on
the GAIA Study Report, which is the result of a
large collaboration between ESA, the European
scientific community, and European industry.
The study has been supervised by the Science
Advisory Group Members, chaired by
M. Perryman (ESA), comprising: K.S. de Boer
(Sternwarte Universitat Bonn), G. Gilmore
(University of Cambridge), E. Hzg (Copenhagen

University Observatory), MG Lattanzi
(Osservatorio Astronomico di Torino), L.

Lindegren (Lund Observatory), X. Luri
(Universitat de Barcelona), F. Mignard
(Observatoire de la COte d'Azur) and P.T. de
Zeeuw (Sterrewacht Leiden).

The work of the Science Advisory Group has
been supported by a Science Working Group,
chaired by P.T. de Zeeuw and G. Gilmore (18

members) and responsible for quantifying
the scientific case; a Photometry Working
Group, chaired by F. Favata (18 members); an

Instrument Working Group, chaired by
L. Lindegren (16 members); and 52 other
European scientists directly supporting the
GAIA study.

ESA scientific involvement includes
contributions from S. Volont6 (ESA Paris), and
from scientists within the Astrophysics Division
(F. Favata, K.S. O'Flaherty, W. O'Mullane,
M. Vannier and A. Colorado-McEvoy).

Technological activities have been led by the
Study Manager, O. Pace (SCl-PF), and
supported by M. Hechler (ESOC Study
Manager), and a number of D-TOS engineers:
J. Doutreleau (data processing), H. Evans
(radiation), C. Gomez (thermal control),
J. Gavira (structure), A. Martin Polegre
(antenna), A. Mohammadzadeh (CCD CTE),
R. Morgan-Owens (communications), P Nieminen
(radiation), C. Philippe (attitude and orbit control
system), A. Popescu (basic angle monitoring),
and L Zayer (CCD operations). The satellite
design was contracted to Matra Marconi
Space (F), under Study Manager P. Merat, and
involving EEV Ltd (UK), and Alcatel Space (F).

An Alenia Study Team, under Study Manager
S. Cesare, evaluated the performance of an
interferometric design, with the involvement of
the lstituto di Metrologia'G. Colonnetti', EICAS
Automazione, the Osservatorio Astronomico di
Torino, Matra Marconi Space (F), and Alcatel
Soace. Other industrial studies have been
carried out by SIRA UK (CCD CTE), and TNO-
TPD Delft (basic angle monitoring). @esa



@esa bulletin 103 - august 2OOO

LISA - Detecting and Observing
Gravitational Waves

R. Reinhard
Space Science Depaftment, ESA Directorate of Scientific Programmes,
ESTEC, Noordwijk, The Netherlands

In Newton's theory of gravity, the gravitational
interaction between two bodies is

instantaneous, but according to Einstein's
theory of gravity this should be impossible
because the speed of light represents the
limiting speed for all interactions. lf a body
changes its shape, the resulting change in the
force field will make its way outward at the
speed of light. In Einstein's theory of gravity,

massive bodies produce 'indentations' in the
'fabric' of soacetime and other bodies move in

this curved spacetime taking the shortest path.

lf a mass distribution moves in a spherically
asymmetric way, then the spacetime indentations
travel outwards as ripples in spacetime called
'gravitational waves'.

Gravitational waves are fundamentally different
from the familiar electromaqnetic waves. While

The primary objective of the LISA (Laser Intederometer Space
Antenna) mission is the detection and observation of gravitational
waves from massive black holes and galactic binaries down to a
gravitational wave strain sensitivity of 10-23 in the frequency range
10-4 - 10-1 Hz (Fig. 1). This low-frequency range is inaccessible to
ground-based interferometers because of the unshieldable
background of local gravitational noise,

electromagnetic waves, created by the
acceleration of electric charges, propagate in

the framework of space and time, gravitational

waves, created by the acceleration of masses,
are waves of the spacetime fabric itself. Unlike
charge, which exists in two polarities, mass
always comes with the same sign. This is why
the lowest order asymmetry producing
electromagnetic radiation is the dipole moment
of the charge distribution, whereas for
gravitational waves it is a change in the
ouadruoole moment of the mass distribution.
Hence those gravitational effects that are
spherically symmetric will not give rise to
gravitational radiation. A perfectly symmetric
collapse of a supernova will produce no waves,
while a non-spherical one will emit gravitational

radiation. A binary system will always radiate.

Gravitational waves are a direct consequence
of Einstein's theory of General Relativity (GR). lf
Einstein's theory is correct, gravitational waves
must exist, but up to now they have not been
detected. However, there is strong indirect
evidence for the existence of gravitational
waves: the binary pulsar PSR 1913 +16 loses
energy exactly at the rate predicted by GR by
emitting gravitational radiation.

Gravitational waves distort spacetime; in other
words they change the distances between free
macroscopic bodies. A gravitational wave
passing through the Solar System creates a
time-varying strain in space that periodically

changes the distances between all bodies in

the Solar System in a direction that is
perpendicular to the direction of wave
propagation. These could be the distances
between spacecraft and the Earth, as in the
case of Ulysses or Cassini (attempts were and
will be made to measure these distance
fluctuations) or the distances between shielded
proof masses inside spacecraft that are

Figure 1. The target sensitivity curve of LISA and
the strengths of expected gravitational wave
sources
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separated by a large distance, as in the case of
LISA.

The main problem is that the relative length
change due to the passage of a gravitational
wave is exceedingly small. For example, the
periodic change in distance between two proof
masses. separated by a sufficiently large
distance, due to a typical white dwad binary at
a distance of 50 pc, is only 1O-10 m. This is not
to say that gravitational waves are weak in the
sense that they carry little energy. On the
contrary, a supernova in a not too distant
galaxy will drench every square metre here on
Eafth with kilowatts of gravitational radiation.
The resulting length changes, though, are very
small because spacetime is an extremely stiff
elastic medium, so that it takes extremely large
energies to produce even minute distortions.

It is because of the extremely small distance
changes that gravitational waves have not yet
been detected. However, with the LISA space
interferometer, orbiting the Sun at 1 AU, millions
of sources will be detected in one year of
observation with a signal-to-noise ratio of 5 or
better.

The LISA mission consists of three identical
spacecraft located 5 x -106 km aparl, forming
an equilateral triangle (Fig. 2). The distance

between the soacecraft - the interferometer
arm length - determines the frequency range in

which LISA can make observations; it has been
carefully chosen to allow for the observation of
most of the interesting sources of gravitational
radiation. The centre of the triangular formation
is in the ecliptic olane, 1 AU from the Sun and
20' behind the Earth. The plane of the triangle
is inclined at 60' with respect to the ecliptic.
These padicular heliocentric orbits for the three
spacecraft have been chosen such that the
triangular formation is maintained throughout
the year, with the triangle appearing to rotate
about the centre of the formation once oer vear.

While LISA is basically a giant Michelson
interferometer in space, the actual implemen-
tation in space is very different from a laser
intederometer on the ground and is much more
reminiscent of the technioue called soacecraft
tracking, but here realised with infrared laser
light instead of radio waves. The laser light
going out from the centre spacecraft to the
other corners is not directly reflected back
because very little light intensity would be left
over in that way. Instead, in complete analogy
with a radio-frequency transponder scheme,
the laser on the distant spacecraft is phase-
locked to the incoming light, providing a return
beam with full intensity again. After being
transponded back from the far spacecraft to

Figure 2. Artist's concept of
gravitational waves emitted
by a binary system, with the
three-spacecraft LISA
configuration and the Earth-
Moon system
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the centre spacecraft, the light is superposed
with the on-board laser light serving as a local

oscillator in a heterodyne detection.

Each spacecraft contains two optical
assemblies (Fig. 3). The two assemblies on one
spacecraft each point towards an identical
assembly on each of the other two spacecraft.
A 1 W infrared laser beam is transmitted to the
corresponding remote spacecraft via a 30-cm
aperture f/1 Cassegrain telescope. The same
telescope is used to focus the very weak beam
(a few p\A/) coming from the distant spacecraft
and to direct the light to a sensitive photo-
detector, where it is superimposed with a
fraction of the original local light. At the heart of
each assembly is a vacuum enclosure
containing a free-flying polished platinum-gold
cube, 4 cm in size, referred to as the 'proof
mass', which serves as an optical reference
('mirror') for the light beams. A passing
gravitational wave will change the length of the
optical path between the proof masses of one

arm of the interferometer relative to the other
arm. These distance fluctuations are measured
to sub-Angstrom precision which, when
combined with the large separation between
the soacecraft. allows LISA to detect
gravitational-wave strains down to a level of
order A l/l =10 23 in one year of observation (l is

the baseline length of 5 x 106 km).

The spacecraft mainly serve to shield the proof
masses from the adverse effects of the solar
radiation pressure, and the spacecraft's
position does not directly enter into the
measurement. lt is neveftheless necessary to
keep all spacecraft moderately accurately
(10e m Hz-1/2 in the measurement band)

centred on their respective proof masses to
reduce sourious local noise forces. This is

achieved by a 'drag-free' control system,
consisting of an accelerometer (or inertial

sensor) and a system of electrical thrusters.
Capacitive sensing is used to monitor the
relative motion between each spacecraft and
its test masses. These position signals are used
in a feedback loop to command micro-NeMon
ion-emitting proportional thrusters to enable
the spacecraft to follow its test masses
precisely and without introducing disturbances
in the bandwidth of interest. The same
thrusters are used for orecision attitude control
relative to the incoming optical wave fronts.

Each of the three LISA spacecraft has a launch

mass of about 460 kg (incl. margin). lon drives

are used for the transfer from the Earth orbit to
the final position in interplanetary orbit. All three
spacecraft can be launched by a single Delta-ll
7925H vehicle.

Several large interferometers for the detection
of gravitational waves are currently under
construction on the ground: two LIGO
interferometers in the USA (each 4 km), the
French-ltalian collaborative VIRGO in Europe
(3 km), GEO 600 in Germany (0.6 km), AIGO
500 in Australia (0.5 km) and TAMA 300
in Japan (0.3 km) (interferometer baseline
lengths in parentheses). The ground-based
intederometers and the LISA interferometer in

space complement each other in an essential
way, Just as it is important to complement the
optical and radio observations from the ground
with observations from soace at submillimetre,
infrared, ultraviolet, X-ray and gamma-ray
wavelengths, so too is it important to
complement the gravitational-wave observations
made by the ground-based interferometers in

the high{requency regime (10 to 10s Hz) with
observations in space in the low-frequency
regime (10 4 to 101 Hz).

Ground-based interJerometers can observe the
bursts of gravitational radiation emitted by

Figure 3.Left: Cut-away view
of one of the three identical

LISA spacecraft. The main
structure is a ring with a
diameter of 1.8 m and a

height of 0.48 m, made from
graphite-epoxy for low

thermal expansion. A lid on
top of the spacecraft is

removed to provide a view
of the Y-shaped payload

Right: Detail of the payload
on each Y-shaped LISA

spacecraft, consisting of
two identical telescopes and

two optical benches each
housing a drag-free test

mass (the yellow cubes in
the centres)
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galactic binaries during the final stages
(minutes and seconds) of coalescence, when
the frequencies are high and both the
amplitudes and frequencies increase quickly
with time. At low frequencies, which are only
observable in space, the orbital radii of the
binary systems are larger and the frequencies
are stable over millions of years. Coalescences
of massive black holes are only observable
from space. Both ground- and space-based
detectors will also search for a cosmological
background of gravitational waves. Since both
kinds of detectors have similar energy
sensitivities, their different observing frequencies
are ideally complementary: observations can
provide crucial spectral information.

LISA was proposed to ESA in May 1993 in

response to the Agency's Call for Mission
Proposals for the third Medium-Size Prolect
(M3). The proposal was submitted by a team of
American and European scientists who
envisaged LISA as an ESA/NASA collaborative
project. The mission was conceived as
comprising four spacecraft in a heliocentric
orbit forming an interferometer with a baseline
ol 5x1UoKm.

LISA was selected for study as an ESA-only
pro1ect, but it became clear quite early in the
Assessment Phase that it was not likely to be a
successful candidate for M3 because the cost
for an ESA-only LISA considerably exceeded
the M3 limit of 350 MEuro. In December 1993,
LISA was therefore re-proposed to ESA, this
time as a Cornerstone mission for 'Horizon
2000 Plus', involving six spacecraft in a
heliocentric orbit with a oair of soacecraft at
each vertex of an equilateral triangle.

Initially, ESA scenarios for the launch of future
Cornerstones included an ESA-only LISA
launch in 2017 or even later, but then it became
clear that by that time the LISA Cornerstone
would in all likelihood be pre-empted by an

earlier NASA mission. Bearing in mind that it

had consistently been the wish of the
international LISA Team to see LISA carried out
as an ESA/NASA collaborative mission, it was
agreed in the summer of 1998 that this would
be the new baseline. A launch around 2010 of
the ESA/NASA collaborative LISA mission is

now widely being considered as extremely
desirable. Recently, ESA's Fundamental
Physics Advisory Group (FPAG) recommended
capping the ESA involvement in this joint

endeavour at 150 MEuro. In 1996 and 1997,
the LISA team suggested a series of cost-
saving measures which should bring the total
proJect cost to about 300 MEuro (excl. the
payload), i.e. ESA's contribution of 150 MEuro
should allow a 50/50 partnering arrangement.

In this arrangement it is assumed that ESA
would provide the three spacecraft, while
NASA would provide the launch vehicle and the
mission operations; the payload would be
shared 50/50. The most drastic cost-saving
measure was a reduction of the number of
spacecraft from six to three; this was achieved
by replacing a pair of spacecraft at the vertices
of a triangular configuration by a single
spacecraft, with essentially two identical
instruments on each soacecraft. This and other
measures taken together allowed the launch
mass to be reduced from 6.8 t to 1.4 t.

An ESA system-level industrial study (June

1999 - February 2000) fully confirmed the
feasi bi lity of the three-spacecraft confi g u ration.
Nevertheless, LISA is not a candidate for
selection as Cornerstone 5 in the September/
October 2O0O time frame because:

- Unlike BepiOolombo and GAIA, the two
candidates for CSS, LISA is a collaboration
with NASA and a commitment by NASA
cannot be expected by September.

- Unlike BepiColombo and GAIA, LISA has no
clearly identified technology demonstration
mission (BepiOolombo has SMART-.1 with a
launch in 2002, while GAIA does not need a
technology demonstration mission).

LISA requires several new technologies, which
should be tested in space for extended time
periods under zero-gravity conditions. These
are:

- the ineftial sensor perlormance to within an

order of magnitude of the LISA requirements

- the low{requency laser intederometry between
two oroof masses

- drag-free satellite operations with two inertial
sensors using field-emission ion thrusters.

ldeally, such a technology demonstration
mission should be launched about five years

before LISA. A launch much earlier would not
allow full utilisation of the latest technologies to
be tested, while one much later would not allow
full advantage to be taken of the know-how
obtained during the technology demonstrator
flight in the design phase of the LISA mission.
To preserve the possibility of launching the
NASA/ESA collaborative LISA mission in 2010,
the technology demonstration mission should
therefore be flown in 2005.

A LISA technology demonstrator is a strong
candidate for ESA's SMART-2 (Small Mission
for Advanced Research in Technology) mission
foreseen for launch in 2005. The selection
process for SMART-2 willtake place in October
2000. @esa
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Ulysses at Solar Maximum and Beyond

R.G. Marsden
Solar System Division, Space Science Department, ESA Directorate of Scientific
Programmes, ESTEC, Noordwijk, The Netherlands

Introduction
After a brief review of the mission and its
achievements. this article presents some
recent highlights. These include the discovery,
not recognised at the time, that in 1996,
Ulysses set the record for finding the longest
comet tail ever. This record is not the only one
held by ESA's intrepid heliospheric explorer.
Ulysses attained a speed of 15.4 km/s just after
burn-out of the upper-stage motors, making it

the fastest man-made object to have left the
Eadh's gravitational pull. lt has also reached by
far the highest solar latitude of any spacecraft,

The year 2000 promises to be highly eventful for the joint ESA-NASA
Ulysses mission. Not only does it mark an important anniversary - on
6 October, Ulysses will have been in orbit for 10 years - it also sees the
return of Ulysses to the poles of the Sun. Given the spectacular
success of the spacecraft's first visit to these previously unexplored
regions in 1994/95, there is every reason to expect a rich scientific
harvest once again. Bound inexorably by the laws of celestial
mechanics, Ulysses has followed an almost identical path on its climb
to high latitudes to that travelled six years earlier. The conditions it has
encountered this time have, however, been markedly different. The
first polar passes in 1994 and 1995 took place at a time of low solar
activity, whereas now the sunspot cycle is very close to its peak. This
has had a clear effect on many of the phenomena recorded by the
scientific instruments on board the spacecraft.

and travelled fufther from the Sun than any
other ESA-built space probe. Following a look
at some of the operational challenges ahead,
the remainder of the article is devoted to the
future, which for Ulysses continues to look
bright. The spacecraft and its payload are in

excellent condition, and there are plans to
extend orbital operations until September
2004. By that time Ulysses will have completed
its ser:nnr^l or rt-nf-cr:li9{j6 orbit of the Sun.
ESAs Science Programme Committee (SPC),

at its meeting on 6 June, unanimously approved
the proposed extension. and there is good
hope that NASA will do likewise when the
mission comes up for review next year,

The mission to date
Ulysses was launched by the Space Shuttle
'Discovery' in October 1990. Following a
gravity-assist manoeuvre at Jupiter in February
1992, the space probe and its suite of scientific
instruments have been pursuing goals related
to the Sun, its heliosphere, and the region of
interstellar space surrounding the heliosphere,
all from the unique perspective of a solar polar
orbit (Fig. 1). The portions of the orbit when
Ulysses is above 7Oo solar latitude have been
designated 'polar passes', and the first such
polar passes occurred in 1994 (south) and

Figure 1. The Ulysses orbit
viewed from 15 deg above

the ecliptic plane. Dots
mark the start of each year
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1995 (north). The spacecraft takes 6.2 years to
make a complete orbit of the Sun, and so the
second set of polar passes will take place from

September 2000 to January 2001 (south), and

September to December 2001 (north).

Specific topics of interest to the scientists
working with data from Ulysses include the
solar wind and its magnetic field, energetic
parlicles and cosmic rays, interstellar dust and
gas, cosmic gamma-ray bursts, and natural
radio emission from the Sun, the planets, and
the interplanetary medium. lt is a tribute to the
skill of the engineers and scientists involved in

the mission that such scientific diversity could
be achieved by nine experiments weighing
only 55 kg in total. A small ESA-led team
stationed at the Jet Propulsion Laboratory in
Pasadena. California, conducts the mission
operations.

As reporled in the many articles summarising
the successes of the mission to date (e.9. ESA
Bulletin 92, pp. 75-81), Ulysses has literally

added a third dimension to our knowledge of
the heliosphere and the space that surrounds
it. While far from exhaustive, the following list

highlights some of key findings from the 'solar

minimum' ohase of the mission.

- The existence of two distinct solar-wind
states, a fast high-latitude wind that only
occasionally extends down to low latitudes,
and a slow low-latitude wind centred about
the heliospheric current sheet, is confirmed.
These two types of solar wind are separated
by a sharp boundary extending from the
Sun's corona down to the chromosphere.

- The magnitude of the radial component of
the heliospheric magnetic field does not
increase towards the poles. The constancy
of the radial field implies that the dipole-like
configuration of the Sun's sudace field is

not maintained, and that as a result the
polar solar wind undergoes significant non-
radial expansion.

- Co-rotating solar-wind stream structures
with fonvard and reverse shock waves, well-
studied at low latitudes and expected to be

confined to those regions, produce effects
extending to the highest latitudes explored
by Ulysses. These effects include the
recurrent modulation of galactic cosmic rays

and injection of accelerated lower-energy
particles into the polar regions, suggesting a

revised global structure for the heliospheric
magnetic field.

- The influx of cosmic rays at high latitudes is

smaller than oredicted for the minimum
phase of the solar activity cycle, most likely

as a result of large-amplitude waves found
by Ulysses to be present in the polar
maonetic fields.

- The density of interstellar atomic hydrogen

and helium has been derived from Ulysses
data, leading to improved knowledge of the
interaction of the local interstellar cloud with
the heliosphere.

- The ratio of interstellar 
tHe 

to 
oHe 

has been
measured for the first time. The value
suggests that the amount of dark matter
produced in the Big Bang was greater than
previously thought.

- The local oooulation of interstellar dust
particles, measured for the first time by
Ulysses, contains a larger number of heavy
grains than predicted by observations of
starlight. Ulysses also discovered dust
streams coming from the vicinity of Jupiter.

In global terms, Ulysses has taught us that, at

solar minimum, the high- and low-latitude
regions of the heliosphere are much more

intimately linked than was expected. lt has also
revealed that interstellar gas plays a surprisingly
imporlant role in the dynamics of the
heliosphere. Last but not least, Ulysses
continues to be one of the cornerstones of the
interplanetary network of spacecraft recording
cosmic gamma-ray bursts. Because of its

unique orbit, Ulysses can provide significant
constraints on the location of such bursts on
the sky.

Ulysses at solar maximum
The Ulysses mission has already clearly
succeeded in extending our two-dimensional,
ecliptic view of the heliosphere into a global,

three-dimensional one. There is, however, a
fourlh dimension to be considered: time. The

Sun, like most other stars, undergoes
significant temporal changes in its activity.
These variations in turn affect the heliosphere,
the bubble in space blown out by the solar
wind, in a way that is literally far-reaching.

Ulysses is ideally placed to study the effects of
changing solar activity on the large-scale
structure of the heliosphere, so this has been
one of the major goals in recent months. Before
turning to the latest results, however, a brief
review of the solar activity cycle is given.

The solar activity cycle
Even a modest telescope (with a suitable filter
in place for visual observations!) will reveal that
the Sun is not simply a featureless ball of gas.
'Blemishes' that were already noted many
centuries ago in China, and which were first
studied in detail by Galileo at the beginning of
the seventeenth century, mark its surface.
These dark areas are what scientists now call
'sunspots', and they are an indication of one of
the Sun's fundamental properties - its magnetic
activity. Daily observations of the number of
sunspots on the disk provide a reasonably
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reliable record of this activity going back
hundreds of years. From this record, a very
clear periodicity emerges in which the number
of sunspots, and hence the magnetic activity,
varies on average with an 1 1-year cycle. Within
this overall pattern, however, there are
significant variations in both the size of
individual peaks, and the time between
consecutive maxima. Neveftheless, at least
during the last 150 years for which the most
reliable observations are available, the general
pattern seems to hold. Figure 2 shows an

historical overview of the sunspot cycle in two
different reoresentations.

Sunspots typically form in pairs, and the regular
1 1-year variation of sunspot numbers is

accompanied by similar oscillations in the
magnetic polarity of these pairs, The polarity of
the so-called 'bipolar spot groups' in a given

hemisphere switches from one sunspot cycle
to the next, leading Io a 22-year magnetic
cycle. A characteristic feature of the magnetic
cycle is the reversal of the Sun's polar fields
every 1 1 years on average. During the most
recently completed cycle (number 22), which
peaked in 1989, the polar fields in the northern
and southern hemisphere were predominantly
of positive and negative magnetic polarity,

respectively. With the activity of the current
cycle (23) rapidly nearing its peak, the polar

fields are once again reversing, this time
becoming negative in the north and positive in

the south. The change in polarity, which usually
occurs over a period of a year or more with one
hemisphere following the other, has lagged the
sunspot maximum by 1-2 years in recent
cycles. Cycle 23, however, appears to be
unusual in that the polarity reversal is already
underuvay.

Recent results
As noted above, when comparing the current
interplanetary conditions with those
encountered by Ulysses at the same location
more than six years ago, the effects of
increased solar activity are quite evident. The
stable solar-wind structures that sweot over the
soacecraft once oer solar rotation in I993 as
solar activity declined have given way to a
much more complex and less repetitive
configuration. This is seen clearly in the plot of
the solar-wind speed recorded by Ulysses
during its two traversals from the equator to the
south pole (Fig. 3). The regular appearance of
fast (-750 km/s) solar wind flowing from the
southern polar coronal hole that characterised
the earlier period has not been repeated in the
recent data. Given the rapid increase in

sunspot number at the present time, and the
corresponding evolution of the magnetic field at
the sudace of the Sun, it is unlikely that this will

Figure 2. An historical
overview of the solar cycle,
plotted in the form of a so-
called'butterfly diagram'
(upper panel), and in a more
conventional representation
(lower panel)

Figure 3. The solar-wind
speed measured at Ulysses
olotted as a function of
solar latitude for the current
descent to the south pole
(upper panel), and during
the previous descent in
1992-94 (lower panel)
(Courtesy D.J. McComas)
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Figure 4. Meridional cut
through the heliosphere

showing the surface (blue
curve), calculated from

Ulysses solar-wind
observations, where the

neutral hydrogen density
should drop to 1/e of its

interstellar value. The solar
images (not to scale) are

taken from the EIT and
LASCO C2lC3 instruments

on SOHO
(Courtesy D.J. McOomas)

occur a[ all during Ulysses' return to the polar
regions this year and next. Even though 'pure'
fast wind from the polar coronal holes may not
ho nroqont fact rriin| o+.^-m- nra alnrrl', o+illuu l.,ruovr rrt rqrr vvil rv o(rEqrr rD qru urEor ry otrrl

nresenf at the hicrhest latitudes encountered so
far. These streams are thought to originate in

the isolated, lower-latitude coronal holes that
clcvelon near snlar maximum. One of the
intriguing questions to be answered is how
different are these fast streams from the fast
wind from the poles?

The approach of solar maximum is also
rnn:roni in iho haharrinr rr nf lho anoraotin

parlicles detected by Ulysses during its climb
to high latitudes. Here again, a comparison with
ll-.n ar.lia" "aa' 'l+a .^,,^^l^ +t ^+ +h^ -^^' 'l^-u rE Eor ilvr ruJurLJ ruvudrJ lr rdt Lr ru rugurdl
inaraannn i^ ^-4i^l^ i^tancitrr nnno nar cnlarll lul UoJUJ ll I pdl tlulu ll lr9r rorLy vr rus fJgr ovrol

rotation - a consequence of stable. long-lasting
solar-wind structures found near solar
minimum - no longer exist. Instead, a more
haphazard picture is seen, due in large pad to
the increase in transient events at the Sun, and
the rapidly changing pattern of solar-wind
streams characteristic of solar maximum. The
dcvclonmcnt nf thoqp and Other trendS will be
watched with great interest as Ulysses passes
over the Sr rn s noles for the Second time.

Ulysses data are being used to infer not only
the local conditions in the solar wind, but also
the global structure of the heliosphere. Charge
exchange with solar-wind protons is the
primary ionization process for interstellar

hydrogen atoms travelling through the
heliosphere. Ulysses solar-wind data have been
used to examine and quantify variations in

charge exchange. which has implications for,

for examole, the interoretation of observations
of scattered Lyman-alpha radiation. The
Ulysses observations have revealed that the
charge exchange rate is higher at low than at
high latitudes, and that this rate drops off more
slowly than the inverse square of heliocentric
distance. This result is deoicted in Fioure 4.

Although the scientific focus of Ulysses remains
the heliosphere, the diversity of scientific topics
addressed by the mission has continued to be
impressive. Among the fascinating results to be
repoded recently was the identification of the
passage of Ulysses through the distant (3 8 AU)
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tail of comet C/1996 82 (Hyakutake) on 1 May
1996. First repofted in 1998 as a 'density hole'
in the Ulysses solar-wind observations, the
event was subsequently 'rediscovered'
independently in the magnetic-field data and
the ion-composition measurements. The
magnetic field pattern at the time of the density
drop-out was highly reminiscent of that
expected within a comet tail, and the unusual
heavy ions present in the solar-wind data
added weight to the hypothesis. A member of
the lmperial College magnetometer team made
the specific association with comet Hyakutake.
This discovery was due in large parl to Ulysses'
unique, high-latitude position in the
heliosphere, and the fact that both Ulysses and
the comet were immersed in the high-speed
solar wind. By being in 'the right place at the

right time', Ulysses now holds the record for
finding the longest comet tail ever. An artist's
impression of this serendipitous event is shown
in Figure 5.

The ten years of continuous Sun-related
observations acquired by Ulysses are in
themselves an impressive data set. That these
measurements can form the basis for studies
over a much longer time-scale is equally
gratifying. Ulysses magnetic-field data have
been used to infer global properties of the
Sun's coronal magnetic field extending back in
time to the mid-191h century. A critical part of
the calculation relies on the Ulysses finding that
the radial component of the heliospheric field is
independent of solar latitude. A particularly
striking result is the fact that the inferred

Figure 5. Artist's impression
of Ulysses crossing the
distant tail of comet
Hyakutake (David A. Hardy)
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Figure 6. The power output
of the Radioisotooe

Thermoelectric Generator
(RTG) on board Ulysses

Figure 7. The strength of the
solar-induced forcing

responsible for the Ulysses
nutation anomaly plotted in

arbitrary units versus time
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coronal field has approximately doubled in the
nasl 1OO vears nerhans as a result of chaotic
changes in the solar dynamo Although not well

understood, a connection is believed to exist

between the Sun's magnetlc field and its

luminosity, indicating possible implications for
the global climate of the Eadh.

Operationaf challenges in 2OOO / 2OO1

The Ulysses spacec'aft has proven to be highly

reliable, and the members of the Spacecraft
Operations Team have had to cope with
remarkably few in-orbit anomalies during the
past 10 years Nevertheless. there are

operational challenges to be faced during the
upcoming phase of the mission. The thermal

effect of the Sun on Ulysses varies dramatically
over the spacecratts orbit due to the large

changes in solar distance i 3a - 5 11 AU).

Thermal control ls therefore an important

operational task. lt is performed by dumping
power either into various heaters inside the
qn:nonr:ft hndri or to external radiatOrs, Thervqvvv, u, L

sole power source is a Radioisotope
Thermoelectric Generator (RTG) and its output
decays exponentially with time (FiS. 6).

Delivering 285 W at launch, the RTG now
provides only 223 W so maintaining an

acceptable thermal balance while ensuring a
ooorl scienr:c d,ala return from all of the

experiments has become more of a challenge.
A number of redundant components have been

switched off over the past few years and

simultaneous use of several power-hungry
nnorctinn mndac hac fggp aVOided. lf, aS iS

hoped, the mission continues past 2001 , some
time-sharing of payload elements will be
inevitable. Even so, it will be possible to power

a group of core-science instruments. together
with a selection of 'dlscretionary' experiments,
at least until the autumn oI 2OO4.

ln addition to the continuous decline in

available power, another major operational
challenge over the next eighteen months will be
tho retr rrn nf sna.ccr2fl nutation in DeCember

2000. The nutation anomaly was f irst
discovered when the ax al boom was deployed
shortly after launch, and appeared again in

1994/95. Under certain conditions of
illumination by the Sun, the boom goes in and

out of shadow as lhe spacecraft spins. The

resulting thermal stresses cause the boom to
flex. and the body of the spacecraft then begins

to wobble or nutate. This spacecraft motion
mr rcl ha kont ac cm:ll qq nnqeihlo fnr thp,\vvL uu

following reasons:

- Damage or loss of spacecralt may occur if it
is left uncontrolled.
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ulysses at solar maximum and beyond

Figure 8. The orbit of
Ulysses, showing the
planned extension of orbital
operations (heavy red line)

- Flexing of the axial and wire booms may
induce metal fatigue

- Booms may wrap around the spacecraft,
dislodge thermal blankets or even detach.

- The uncertainty of the spacecraft attitude at
any given time will make data reduction
more difficult.

- Large off-pointing of the high-gain antenna
will result in loss of data.

From the graph in Figure 7 , we can see that the
severity of the anomaly in 2OO0/01 will be
greater than in 1994/95, The tools and
techniques developed in 1994/95 to control the
levels of nutation are being refined, however,
and will be employed again to minimise the
threat to spacecraft health. A cdticd element in

this regard is the presence of a continuous
uplink beacon for the onboard Conscan
system, and detailed scheduling of the required
ground-station coverage is already well
underway.

The future
As we have seen, the heliosphere is a dynamic
environment that undergoes large variations in

both large and- small-scale structure over the
period of an 1 1-year solar cycle. lt is cerlain
that new insights will be gained as we continue
to observe the effects of increasing solar
activity, changing coronal structure, and the
reversal of the solar magnetic polarity from
Ulysses' high-latitude vantage point. Based on
the success of the 'prime mission' (launch to
September 1995), ESA and NASA agreed to
continue Ulysses operations until December
2001, the end of the second north polar pass.

The recent ESA SPC decision opens the way
for a fufther 2.75 years of orbital operations.
The spacecraft will then have reached aphelion
again, thereby completing a second out-of-

ecliptic orbit of the Sun (Fig. 8). The proposed
extension would enable the effects of the
magnetic polarity reversal on, for example, the
cosmic-ray intensity gradients, to be studied in

detail. At the same time, the additional
observation time will be highly beneficial to the
measurement of rare pick-up ion species and
cosmic-ray isotopes.

One of the 'frequently asked questions'
concerning Ulysses is: 'Will there ever be
another Jupiter encounter?' Although not as
intimately as in 1992, the spacecraft will
approach Jupiter again in February 2OO4,

Compared with the first fly-by, which at 6.3
Jupiter radii from the planet's centre
dramatically modified the Ulysses flight-path,
the second 'encounter' has a closest
approach distance of 1682 Jupiter radii and
will not change the orbit significantly.
Nevertheless, it should provide a unique
opportunity to observe Jovian radio emissions
from the planet's polar regions.

Another important argument in favour of
extending the mission is the opportunity
afforded for joint observations by members of
the 'Solar Armada' that includes Ulysses,
SOHO, TRACE, Yohkoh, and ACE. This
formidable fleet is soon to be joined by the four
Cluster-ll spacecraft. Collaborations with other
space missions and ground-based projects
already characterise a significant part of the
scientific work carried out using Ulysses data.
In all such studies, the unique high-latitude
perspective of Ulysses and its integrated
instrument payload are, and will hopefully
continue to be, invaluable assets. @esa
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MERIS - A New Generation of Ocean-
Golour Sensor onboard Envisat

J.-L. B6zy, S. Delwart & M. Rast
ESA Directorate of Applications Programmes, ESTEC, Noordwijk, The Netherlands

lntroduction
In mid-2001, ESA will launch the Medium
Resolution lmaging Spectrometer (MERIS)

onboard its polar-orbiting Envisat Earth-
observation satellite. MERIS, initially primarily

dedicated to ocean-colour observations, has

had the scope of its objectives broadened
during development to include atmospheric
and land-surface related studies. This has been
possible due to the great flexibility that sensor
and ground segment provide.

ESA has developed a multidisciplinary Earth-observation instrument
that focuses on biological ocean observations. This Medium
Resolution lmaging Spectrometer (MERIS) will provide a remote-
sensing capability for observing, inter alia, oceanic biology and marine
water quality through observations of water colour. MERIS, which will
be the first spaceborne wide-field imaging spectrometer, is a nadir-
looking sensor operated in a push-broom mode. The instrument
measures the solar reflected radiation in fifteen spectral bands in the
visible and near-infrared parts of the spectrum. Of particular interest
is the ability to programme the position and width of the spectral
bands in flight. This allows a large set of applications, making the
instrument concept also attractive for future Eadh Watch missions.
ESA will produce a set of validated data products, such as chlorophyll
concentration, water vapour and global vegetation index, which will
be available at two spatial resolutions (300 m and 1200 m).

MERIS will have a high spectral and radiometric
resolution and dual spatial resolution, within a
global mission covering open ocean and
coastal-zone waters and a regional mission

covering land surfaces. One of the instrument's
most outstanding features is the program-
mability of its spectral bands in terms of width
and position.

N/ERIS's global mission will make a major
contribution to scientific projects that seek to
understand the role of the oceans and ocean
productivity in the climate system, through its

observations of water colour, and will further
rncrease our ability to forecast change through
modelling. Secondary objectives of the mission

will be directed to the understanding of
atmospheric parameters associated with
clouds, water vapour and aerosols, in addition

to land-surface parameters, in particular
vegetation processes.

With all of the above-mentioned
MERIS is considered to be a remote-sensing
tool with great potential to contribute to climate
studies and global-change observations by
addressing environmental features in a
multidisciplinary way. This adicle introduces the
MERIS end-to-end mission concept (Fig. 1),

based upon the scientific requirements and
mission objectives.

In advance of launch, the ground segment is

being designed and algorithms are being
developed for the interpretation of MERIS's

observations, and dedicated studies are
establishing the means for validating its data
products. This effort is being undedaken in

close co-operation with the European Expert

Support Laboratories, whose scientists are the
main providers of the retrieval algorithms.
Wherever possrble, the underlying physical

models are being validated based on
experience acquired before Envisat's launch,

using data provided by airborne or shipborne
campaigns and in-situ measurements at
specially equipped campaign sites.

Scientific rationale
With the advent of large-scale optical imaging

spaceborne sensors in the seventies, a tool
was found that enabled the observation and
monitoring of the Earth's surface in a
qualitative, but synoptic fashion. The biggest
asset of these sensors, of which the Advanced
Very High Resolution Radiometer (AVHRR) is

the most prominent example, was their large

coverage swath and high repeat rate, enabling
the timely observation of changing large-scale
ohenomena. With the end-of-life of the US

Coastal-Zone Color Scanner mission (CZCS) in

1986, the scientific oceanographic community
demanded a new soaceborne ocean-colour
observing system that would allow more
accurate determination of oceanic constituents,
such as chlorophyll, suspended matter and
decayed organic material, thereby providing
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Figure 1. The MERIS flight
model during integration at
Alcatel Space Industries in
Cannes (F)

vital information about the water's quality and
its productivity.

Driven by the concerns about our environment
and the pressing need for a new ocean-colour
observing system, ESA, supported by its
international scientific advisors, began the
development of a spaceborne large-scale
optical system with the primary objective of
providing quantitative ocean-colour measure-
ments, but having enough flexibility to also
serve applications in atmospheric and land-
surface scrence.

Mission objectives
Based on the above rationale, mission
objectives were derived driving the development
of the MERIS instrument and its mission.

Ocean mission
The principal contributions of MERIS data to
the study of the upper layers of the ocean will be:

- the measurement of photosynthetic
potential by detection of phytoplankton
(algae)

- the detection of yellow matter (dissolved
organic material)

- the detection of suspended matter (re-

suspended or river-borne sediments).

Apart from the above three major observable
features, it should also be possible to detect
special plankton blooms, for example red tides
through their absorption feature near 520 nm.
In addition, investigations of water quality, the
monitoring of extended pollutlon areas and
topographic observations (such as coastal
erosion) should also be possible.

Atmospheric mission
The radiation balance of the Earth/atmosphere
system is dominated by water vapour, carbon
dioxide and clouds, as well as being very
dependent on the presence of aerosols.
However, the global monitoring of cloud
properties and their processes is not yet
sufficiently accurate. MERIS is intended to help
redress this balance by providing data on
cloud-top height and optical thickness, water-
vapour column content, as well as aerosol
orooedies.

Land mission
Questions related to global change include the
role of terrestrial sudaces in climate dynamics
and bio-geochemical cycles. Spatial and
temporal models of the biosphere are currently
being developed to study the mechanics of
such complex systems in order to predict their
behaviour under changing environmental
conditions. These models are based on
physical and biophysical relationships, which
need to be validated on a regular basis using
data from spaceborne sensors. Bepetitive,
accurate physical measurements are
necessary to quantify surface processes and to
improve the understanding of vegetation
seasonal dynamics and responses to
envrronmental stress.

Scientif ic requirements
In order to achieve these mission goals, the
different radiometric and geometric
requirements imposed by the various
objectives have to be satisfied. With the help of
the ESA Science Advisory Group for MERIS,
these requirements have been refined, taking
into account the constraints imoosed bv a
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Table 1. The 15 spectral
bands of MERIS

polar-orbiting platform and the technical
capabilities of an imaging spectrometer,

Geometric requ irements
The MERIS data are of interest both for global

observations and for detailed examinations for
regional applications. and operation at two
spatial resolutions has therefore been selected.
Full-resolution (FR) data with 300 m on-ground
resolution at the sub-satellite point will be

mainly required in coastal zones and over
land. Reduced-resolution (RR) data with 1200 m
on-ground resolution at the sub-satellite
pornt are intended tor large-scale studies.
Oceanographic and atmospheric investigations

require global Earth coverage within three days

Spectral requirements
MERIS is designed to acquire 15 spectral
bands in the 390 - 1040 nm region of the

electromagnetic spectrum. The band position,

bandwidth and gain are in-flight programmable.
The spectral bandwidth can be varied between
1.25 and 30 nm. depending on the width of a
sncctr:l fealrrre tn be observed and theuvvv L, el

amount of energy needed within a given band

to perform an adequate observation. Over

open ocean, an average bandwidth of l0 nm is
required for bands located in the visible part of
the spectrum. Driven by the need to resolve

other spectral teatures such as the oxygen

absorption band occurring at 760 nm, a

spectral bandwidth lower than 1O nm is

required. In accordance with the mission goals

and priorities for this instrument, a set of 15

spectral bands has been derived for
oceanographic and interdisciplinary applications
ff^hr^ 1 \ Th^-^ ^^^^+"?l bands are used as the\ rduru r/. | | rEoE DPEVLT <

reference set for prototyping the ground-
segment algorithms Preliminary results seem

to advocate a fine tuning of some of the bands
to optimise product quality. lf confirmed, this
f ine-tuning can be performed using the
instrument's programmability

The spatial, spectral and radiometric

Yellow substance, turbidity
Chlorophyll absorption maximum

Chlorophyll, other pigments
Turbidity, suspended sediment, red tides

Chlorophyll reference, suspended sediment
Suspended sediment
Chlorophyll absorption

Chlorophyll fluorescence
Atmospheric correction, red edge

Oxygen absorption reference
Oxygen absorption R-branch

Aerosols, vegetation
Aerosols correction over ocean

Water vapour absorption reference
Water vapour absorption, vegetation

programmability of MERIS is lustified by the
different scales of the various targets to be

observed and the diversity of their spectral and

radiometric properties The advantage of the
programmability lies not only in belng able to
select the width and position of a padicular
spectral band, but also in being able to tune the
dynamic range and adapt it to different target
observations, which may become of higher
priority during the lifetime of the MERIS mission.

Rad io metric req u i reme nts
The radiometric pedormance is one of the most
crucial requirement for MERIS because the

signals coming from the ocean are weak and

thus most difficult to detect and quantify Even

though the radiometrically most challenging
target to be observed is the open ocean.
MERIS also has to have a large dynamic range

to cover these low-level signals as well as

signals emanating from bright targets such as

clouds and land surfaces. throughout its

spectral range. This imposes demanding
radiometric pedormance requirements.

- Open ocean
ln the upper layer of the open ocean, the
chlorophyll concentration varies from less than
O.O3 mg.m s in oligotrophic waters, up to about
30 mg.m-3 in eutrophic situations. Ocean
colour responds to this variation. which spans

over three orders of magnitude, in a non linear

manner. The goal with MERIS is to discriminate
3O r:lasses of nioment concentrations within

the three orders of magnitude. These classes
should be of equal logarithmic width. This

requirement translates into a radiometric
sensitivity of 2 x 10 4 for NEAR (noise equivalent
cnantral rofloctanno:t ca: loriol\ haino eot forrvvvU ql

N/ERIS.

- Coastal waters
For the detection of several water substances,
commonly used techniques like simple colour
ratios which are applied successfully for open

oceans, are not sufficient. The similarity of the
spectral scattering and absorption coefficients
for all optically active water substances poses

problems in finding an adequate procedure for
their detection. Here the Sun-stimulated
chlorophyll fluorescence at a wavelength of
681 .25 nm can improve the detection of
pigment concentration. The fluorescence signal

is small, but is detectable from space. The

spectral resolution should ideally be better
than 1O nm and the radiometric resolution better

than 0.03 W (m z sr 1 nm r) for the discrimination

of a 1 mg.m 3 pigment concentration.

Outstanding radiometric accuracy is imperative

for the atmospheric correctton, which is of
critical imporlance since, over ocean, typically
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9Oo/o of the signal reaching the sensor
originates from the atmosphere. MERIS is

deslgned to achieve this by having spectral
bands positioned such that quantification of the
atmosphere's influence is possible. Moreover,
MERIS is required to have a sensitivity to the
polarisation of the incoming light scattered from
the atmosphere lower than 1%.

Instrument operation
Measurement principle
MERIS is an imaging spectrometer that
measures reflected solar radiation in the visible
and near-infrared parts of the spectrum. lt is a
nadir-looking sensor operated in a pushbroom
mode. lmage acquisition is performed with a
line of detectors scanning the two-dimensional
scene. The motion of the satellite orovides the
along-track dimension. This imaging mode
permits a much longer dwell time compared to
classical scanners. The spectrum of every
single ground pixel is recorded thanks to the
use of a two-dimensional detector. The swath
width is imaged over the detector line, the
spectrum over the detector column. The
instrument has the ability to transmit 15
spectral bands. As a unique feature, the
spectral bands can be changed in width and
position by ground command. The global Earth
coverage within three days required by
oceanographic and atmospheric investigations
is ensured thanks to the larqe instrument swath
of 1150 km.

Operating concept
MERIS is designed to acquire data whenever
illumination conditions are suitable, Instrument
operation is restricted to the day zone of the
orbit where the Sun's incidence angle is less
than 80' at the subsatellite point (Fig. 2).

Calibration will be carried out, on average, once
every two weeks, when the spacecraft flies
over the south orbital pole and the Sun
illuminates the instrument's onboard calibration
device. For the rest of the orbit, N/ERIS will be
in non-observation mode.

The MERIS instrument is designed to serve
both global and regional applications. lt will
acquire reduced-resolution (RR - 12OO m) data
continuously over the Sun-illuminated part of
the orbit, with data recorded on-board and
dumped once per orbit (every 1OO min) via X- or
Ka-band links to high-latitude ground stations.
This data will be processed systematically for all

orbits.

In addition to the RR data, MERIS will deliver
full-resolution (FR - 300 m) data in the same 15
spectral bands, This FR data will be transmitted
via a Data Relay Satellite (DRS) or an X-band
ground receiving station when in view of the

Orbit
North Pole

Figure 2. MERIS operation
profile
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satellite. Envisat also has a Solid-State
Recorder (SSR) which can be used to record
FR data when outside DRS coverage or
ground-station visibility. The combined usage
of DRS, ground station and SSR will ensure
that every part of the globe can be accessed
with FR data.

Instrument design and performance
Figure 3 shows the mechanical layout of MERIS.
The instrument consists of five identical
cameras sharing the large field of view of 68.5'.
These cameras are arranged in a fan-shaped
configuration in which their fields of view
overlap slightly. The modular design ensures
high optical rmage quality over the large field of
view. The output of each camera is processed
separately in an analogue and digital
processing unit (Fig. 4).

Optical sub-assembly
The optics of each camera has an external
window, a folding mirror, an off-axis
catadioptric ground imager and a
spectrometer. The window scrambles the
incident light coming from the Earth, making
the instrument less sensitive to changes in
polarisation. The dispersive element of the
spectrometer is a low-groove-density holo-
graphic grating. The apefture stop is located on
the grating. The entrance pupil is located in

front of the camera optics, making it a suitable
position for the scrambling window.

Focal- pl ane su b- assem bly
The camera's detectors are CCD arrays
specifically developed for MERIS (Fig. 5).
Thinned back-side-illuminated CCDs have
been selected, which offer the required high
responsivity in the blue part of the spectral
range. The CCDs are operated in frame transfer
mode. At the end of a fixed period (integration
time), the charges are rapidly transferred to the
store region allowing the acquisition of the
next frame to start. Charges in the store region
are subsequently transferred to the shift
register.
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Figure 3. The MERIS
mechanical layout, showing
the locations of the various

subsystems

Figure 4. MERIS functiona
block diagram

Figure 5. The MEBIS CCD

Sun baffle
(for calibration modes)

Sun 1

Earth
A

Calibration mechanism

Electronic units
(data processing,

power suppry,
instrument control)

Nadir
a Anlr-sun

v stde' I Flight direction

The spectral range of MERIS is 390 to 1040 nm,

with a spectral sampling interval of 1.25 nm.

530 rows are required to cover this range,

including a margin of I O rows for spectral
alignment. The camera swath is imaged over

740 pixels along the CCD line. lncluded on

either side of the line are dark reference pixels,

which are covered by the aluminium shield.

These pixels are used for offset compensation
to ensure the stringent signal stability required

along the orbit and between calibrations. The

CCDs are ooerated aI -22.5"C to reduce the

dark current.

A special coating has been developed for the

CCD surJace. This coating features a wedge
along the CCD column to reduce internal stray

light to an acceptable level.

Baseplate interfacing
with the olatform

Opticol Sub-AssembV

Depolarizing r,riFF^F Ground Spectrometer
Window -'v""v' - lmager- (grating)

Focal Plane
(ccD)

Spectral relaxation (l)

Flat Diffuser coribrotion Hordwore
(oeproyaore) 12 gains [1 to 3.75]

ADC (12 bits)
On-ground colibrotion mode

FSR

RSR

FSR : Full Spotiol Resolution dqto [260 m x 300 m ot nodit]
RSR : Reduced Spotiol Resolution doto [ 040 m x 1200 m of nodir]
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The CCDs play an important role in the
programming of the spectral bands. Thanks to
itn lnznn ^{^r^^^ a^^^^i{', ^^',^"^l li^^^ ^^^ A^rLD rqr vE JLU| dvu udpdurLy. JUVUT dt ilt tuJ udt I uu

accumulated in the shift register before
clocking out the pixels. The selected bandwidth
is obtained by summing the correct number of
lines. The CCD lines that fall outside the 15
onnntrol Frnnrln azn .'tr rmnoel ri chifl-raaiciorDPSULI Ol UOI IUJ dlV Uur rrVUu qL ot iltL tuvtorsl

tevet.

Processing chain
Sinnolc rorr-l nr tt frnm tha t'-t'-l-) nnoc thrnr rnhvrvr rqro ruuu vuL il vr | | Lr rc vvu PoDD u il wuvt I

car,aral nrnnaccinn c+o19 jp Ofdef tO achieve the
required image quality. Analogue electronics
perform pre-amplification of the signal,
correlated double sampling and gain
adjustment before digitisation of the video
signal on 12 bits. The signal amplification is
done by selecting one of the 12 fixed gains
dofinod in tha r:nno 1 in ? 75 Tho amnlifinaiinn

^-i^ i^ ^^l^^r^^ ^^^^.^+^1., +^- ^^^h ^^^^+-^lvqil | ro )vrsuLsu JEPor dLUry rur udur I JpuuLt dl

band to minimise the noise contribution of the
processing chain Thus, the saturation level of
any band can be optimised for the purposes of
that band. For instance, a spectral band used
only for ocean applications can saturate over
clouds, leaving the full 12'bit digitisation for the
useful dynamic range of the oceanic signal.

The digital output of the Video Electronic Unit
iq ct thqanrronilv nrnceqqor-l hrr lho l-)inital

vr vvvuvvv vJ/

Processing Unit in three major steps:

- completion of spectral relaxation up to the
ranr rirod l-'anrharir'llh

- subtraction of the offset and correction for
gain non-uniformity

- rer-lr rr:tinn of the snat al reSOlUtiOn Of the data
to 1200 m for the global mission summation
of four adjacent pixels across-track over four
consecutive frames.

The nffsel anr^i r-rain corrections are based on
coefficients computed during the calibration
sequences. These coefficients are stored on-
board as well as being sent to the ground. The
instrument design offers the flexibility to have
these corrections applied either onboard or on
tho nrnr rnel ln tha latior naco nffcot and nain
nnrronlinn ^16 l-\\/n.SSed in lhe OnbOafdvy vq!

processing flow and pedormed on the ground.

Performances
Verification of the instrument's performance is

based on an extensive testing programme at
camera and instrument level (Table 2). Of
nn4in' 'la" im^^4^^^^ i^ lh^ l^.^^ ^i^^^l +^
var Lruurqr il | rPvr lqr rug to Lr ru tdt vu Jt\-lt tdt-LU-

noise ratio in the blue pad of the spectrum,
which permits the required Noise Equivalent
Difference in Reflectance at sea level to be met

Instrument calibration
To meet the stringent accuracy requirements,

the dala need to be corrected for any non-
uniformities and distortions introduced in the
overall measurement system, as well as being
converled into radiance values. Four in flight
calibration sequences are defined:

- dark calibration

- radiometric gain calibration
diffuser ageing characterisation

- wavelength referencing.

During the dark calibration, the signal is

recorded with the tarth and Sun apefture
closed, In the gain calibration mode. a white
diffuser plate, Sun-illuminated, is inserted at the
cross-over point of the fields of view of the five

cameras The diffuser provides a reflectance
standard across the entire spectral range and
field of view.

Geometrb lmage Quality
Field of View
Swath width

Localisation accuracy
Spatial resolution

Band to band registration

68-5" c€ntred about nadir
1150km
< 2 km (without the use ol landmarks)
RR: 1040 m x 1200 m (nadir)
FR:260mx300m(nadi0
< 0.1 FR pixel

Spectrometric lmage Quality
Spectral rarge

Spectral samping interval
Spectral resolution

Band transmission capability
Band width

Band center knowledge

390 nm - 1 040 nm
1.25 nm
1.8 nm
15 bands programmable in position and width
Programmable from 1.25 nm up to 30 nm
< 0.6 nm

Radiometric lmage Quality

Orbital s[nal stability < 0.050/"

lnterface Budgetg
Mass 200 kg

Power 175W
Data rate RR: 1.60 MbiUs

FR:24.0 Mbius

The calibration diffuser will be exposed to the
Sun for a total cumulative period of about t h

during MERIS's lifetime. Some limited
denrar^lation drrc tn UVA/UV radiatiOn and
nariinla Aynnar tro mr\t Fn nvnnnlaA n',a^vur Lruru u^|!Jvour9 | | rqy uE E^puuLUu uvut I

though ground testing has demonstrated
remarkable diffuser stability over the instrument's
spectral range. A second white diffuser is

therefore implemented to evaluate changes in
BRDF of the gain calibration diffuser. This
diffuser will be used infrequently and will thus
nnt rlonredo el tho qnmn rnln ao lha {iro+I rvr vu9rquu qL Lr ru oot I tv toLE qD Lt tE iltDL

diffuser, Diffuser ageing will be monitored by
comparing the data acquired with both diffusers.

Wavelength calibration will be achieved by
using another diffuser featuring well-known
absorption peaks. N/ERIS spectral bands will

be reprogrammed to sample the absorption
features adequately, From this calibration, the
spectral position of any spectral band can be

<21" in reflec:Iane (i.e. relative lo the sun irradiance)
Up to bright clouds (1 00 % reflectance)
1650 (@ 412-5 nm) for typical ocean signal
< 0.3% over the lull spectral range

Table 2. MERIS performance
summary

Radiom€tric accuracy
Dynamic range

Signal to nois€ ratio
Polarisatio n sensivity

Ee
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Figure 6. The MERIS
calibration mechanism

supporting three diffusers -
for gain calibration (1), for
diffuser ageing monitoring

(2) and wavelength
calibration (3) - the Earth
shutter (4) and the Earth

diaphragm (5)

derived. Use of the solar Fraunhofer absorption
lines as an alternative when observing the Sun-
illuminated white diffuser is also envisaged.

Following extensive environmental tests,
SpectralonrM has been selected for the diffuser
plates. Diffusers manufactured with this
material offer both the requisite uniformity over
the field of view and remarkable stability. A
diffuser olate dooed with a rare Earth oxide is
used for the wavelength calibration.

The calibration hardware is imolemented on a
selection disc (Fig. 6). A stepper motor allows
the selection of five disc oositions, as the
instrument mission requirements dictate. The

calibration mechanism also suoports the
diaphragm introduced into the field of view to
minimise stray light when observing the Earth.

Data processing
The MERIS oroducts will be available with
different time scales - with both near-real-time

and consolidated processing - and with
different spatial scales depending on the
geographical location - global (1200 m) and
regional (300 m) products - and with different
levels of processing (1b & 2).

Near-real-time and consolidated processtng
The Near RealTime (NRT)services will provide

data 3 h after acouisition. Consolidation is a
gradual process by which more accurate
external (auxiliary) data become available over
time. The consolidated data products will

therefore typically be available within about
three weeks. The formats of the NRT and

consolidated data products are the same, but
the quality of the auxiliary data used in the
processing of the consolidated product is

improved.

Global and regional products
MERIS oroducts will be available in FR and RR

resolution. The RR data will be acquired
globally for the entire daytime orbit and
processed systematically for all orbits. The FR

data will be available mainly over land and

coastal zones, representing the regional
mission for which data will be processed only
n n I reor ronr roqf

Data product levels
ESA has defined the following data product

levels for MERIS fl-able 3):

- Level-) Product: This raw format data will

not generally be made available to the users.

- Level-lb Products: These consist of
calibrated top-of-atmosphere radiances in

15 VIS/NlR spectral bands, geolocated and

resampled on a regular grid. Annotations will

include surface identification (land, sea and

clouds), localisation (latitude, longitude,
altitude, or bathymetry), viewing and solar
geometries, as well as meteorological data
(ECMWF).

- Level-2 Products: These are called
'r-listrihr rted' nroclucts because the
geophysical quantities found in the data sets
vary depending on the surface being
measured. They will contain both geophysical

oarameters and surface radiances/
reflectances, depending on the surface
products group - ocean colour products,
land products and cloud products.

- Browse Product: This will be processed

systematically to a 4,8 km resolution for the
entire daytime orbital segment. lt will consist
of an RGB colour product, where the three

MERIS bands have been chosen for the best
visualisation of the land, sea, ice and cloud
features. The browse will enable the user to
choose the position of a scene of interest.

User tools will be provided to allow the

selection and ordering of scenes of 1 150 km

x 1 150 km for RR products, and of 575 km

x 575 km or 296 km x 296 km for FR

products located anywhere along- and
across-track in the acquired data sets. Users
will be able to order multiple scenes to
acquire a complete (daytime) orbit.

Processing architecture
The architecture of the MERIS Level-2
processing is shown schematically in Figure 7.

Pixel identification is the orocess bv which the
ing surface type (cloud, land and ocean)

determined. This is achieved using radiometry

to separate bright targets (cloud, snow and ice)

from land or ocean, The darker targets (land

and ocean) are further classified according to
their typical spectra and, finally, clouds are

distinguished from the other bright targets
using pressure (altitude) information retrieved

tl
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Level 0

Browse
Annotaled source Dack€ts

RedGreenBlue
Level 1b Geolocated and calibrated TOA

radiance + auxiliary data (meteo,
geometry, altilude, bathymetry)

Level 2 Geolocated oceanic, cloud, land
and waler vapour geophysical
parameters + surface leaving
reflectances+ auxiliary data

from the bands situated in the spectral
absorplion teatu'es of oxygen (/60 nm).

Onno lho qr rrf eno nrno hrq hoon idontif iorl

surface-specitic comouting can sLart, Over
water, computation stafts with the identification
of tf'ose areas affected by Sun glint (drrect

retlectior o* Sun or the water surface) and its
partial correctron in order to increase rhe

^"^^ ^+ +A^.covurage area or illu ocean-colour prooucts.
This is followed by the identification of
whitecaps and high inland lakes where the
atnospheric correction quality will be reduced.
Turbid waters are then screened and a special
'hrrnhf rrief or' nnrrantinn iq qnnliod tn romnrio

the marine signal contribution in the near
infrared (NlR) prior to entering the atmospherrc
correction, which is based on the assumption
that the marine signal in the NIR is nil. The
atmncnhorin-nnrractinn anmnrrl2linnq rolrrrn

water-leaving reflectances which are used for
the estimation of the ocean colour products
(see below) and the aerosol optical thickness
and type, which are then used in the
^^'-^, +-+i^h ^{ ,^,-+^r'cor'tprJriiilor I or wdrer-vapour cor-Lent over
oceans. Ocean-colour products are then
cnmn, rionl rrcinn hrnal reirnq nrror tha nnan

ocean, while for the more complex coastal-
rniater nrnrlr rcie rll rriq,l^l^ A^^ f,^ ^--vvqrer l.JrvvuuLJ uil vrrrulu Udl IUJ dl U UJUU dJ

inputs to a neural network.

Over clouds, the cloud optical thickness
and albedo are derived llps6lly usinQ
rnn-nf-:tmnqnhcre radianCes and the
results of the cloud-top pressure
comouted earlier: a simple cloud type
ic nnmnrr-ort hacol On CIOUO

characteristics estabiished by the
International Satellite Cloud Climatology
Prolect (ISCCP).

Over land, the MERIS Global Vegetation
Index (MGVI) is compu,ted using top-of-
aimnqnhoro roflontennn. Armnonha"inqL I ruJlJr ruru ruiluuLu' ruuJ, nLl I lwJvl lul lu

correction here consists only of removing
molecular scattering and absorption.
r,vhilc thc acrosol ontrcal thiCkneSS and
t\/no 2ra nnmnr rtorl nnlv :hnvo fhnco

'2rocls ir^laniif rer^l 2S DenSe Dark
Vegetatron (DDM, where it is assumed
that the target has a well-determined
reflectance

. 522 Mb per Orbit

.3.2 Mb per Orbit

.39 Mb per scene
(1150kmx1150km)
.532 Mb per Orbit
. 48.5 Mb per scene
(1 150kmx1 150km)
.620 Mb per Orbit

3600 Mb lor 20'oer Orbit
N/A

'157 Mb for 575kmx575km

1 87 Mb for 575kmx575km

Water vapo.rr is computed over arl surJace
t',nnc Thn cnmn nlnnri+[m q r rqorl nrior hrinhiLyvs-. | | rY oqr rrv qrvwr rtr il rr .o uruu vvur ur rvr rL

targets - land and Sun glint. Over the ocean.
the aerosol contribution to the signal is

corrected for.

Finally, all intermediate results are formatted
according to the Env,sat product specifications
and the nrndrrr:t conf idence ,nformation

compuLed usrng all of the results of the rnternal

tests perforrred durng the computation.

The data products
The variety of geophysical parameters rhat are
[o be measured by MEFIS will support a host of
applications in marine biology 'and and
atmospheric sciences, as outlined below.

Ocean products
flcorn nnlnr rr ic tho L or, nhiontirro nf tha I\,4trRlQvvlevLrvv

missron and therefore Lne ocean is the surJace
for which the largest number of products will be
generated. In the open ocean (9/oo of the
Worid's oceans), the concentration of
phytoplankton (algae) is a key parameter for

understanding the processes involved in the
carbon cycle. In coastal areas. phytoprankton
nnhahit rrrith er re^anAnA nrrlinr rlr+a annuvr ,qurr vvrLrr ouovgr ruYu pol LluuloLU dl lu

dissolved detritus .natter (yellow substance)
which will be derived by inverting a model of the
optical properties of these complex water

V
Conversion of

Radiance in Reflectance
V

Pressure Estimates

V

Pixel ldentification

Water
ptxels

V

Ocean Processing

Waler Contrdence Check

Turbid water screen ng

Atmospheric corrections

Cloud
ptxets

I

Cloud and
land pixels

t
r < w3t?f

prxets

Table 3. MERIS oroducts

Figure 7. Level-2 product
processing steps

Land
ptxels
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N/GVI

Atmospheric corrections
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Cloud
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Figure 8. lmages generated
by the MERIS processor

using reformatted data from
the Modular Optoelectronic

Scanner (MOS) on India's
IRS-P3 satellite:

- TOA Radiance is a
Level -1 b product in band 2

acouired over the Adriatic
Sea, central ltaly and the

Tyrenean Sea
- Chlorophyll concentration

and MGVI illustrate the
Level-2 distributed product

concept over the same area
as TOA Radiance

- Cloud optical thickness
and water vaoour

computed using an image
acquired over Germany

TOAradiance Chlorophyll
@ 442.5 nm concentration

bodies using a neural network. The
Photosynthetically Active Radiation (PAR) - the
amount of radiation available to the oceanic
flora - will be provided to suppod studies
of chlorophyll fluorescence. Desert dust,
continental and maritime aerosol types and
their optical thicknesses will be generated as a
byproduct of the atmospheric correction.

Cloud products
Cloud-top pressure, optical thickness, albedo
and type will be provided for climatological
studies of the Earth's radiation budoet.

Land oroducts
The MERIS Global Vegetation Index (MGVI) is a
measure of the presence of healthy live green

vegetation, estimated from the fraction of
absorbed photosynthetically active radiation.
Surface pressure will be provided as an

experimental product. Aerosol optical thickness
and type will be provided for users to improve
the atmosoheric correction over land.

Water-vapour products
The concentration of water vaoour found in the
total atmospheric column will be computed
over all surfaces. lt is of oarticular interest over
land where the traditional measurement means
are limited and where MERIS can provide
products with a resolution of up to 300 m.

MERIS Global
Vegetation Index

Breadboarding for modelled test-cases has
enabled the accuracy of the products expected
from MERIS to be estimated flable 4). Typical
images of the soft that vuill be acquired by
MEBIS are illustrated in Figure 8. They have
been generated by the MERIS processor using
reformatted MOS data.

Product validation
ESA has the responsibility to guarantee the
quality of its data products. Consequently. a

calibration/validation plan is being defined that
includes in-flight calibration and campaigns in
support of vicarious calibration and product
validation. The plan forms the basis for developing
scientific exploitation and application pilot
projects related to MERIS, as already selected
through the first Announcement of Opportunity
for the exploitation of Envisat data.

Conclusions
The Medium Resolution lmaging Spectrometer
(MERIS) belongs to a new generation of ocean-
colour sensors that will provide a major
improvement in our knowledge of such crucial
processes as the contribution that the oceans
make to the carbon cycle. The instrument
has the unique capability of in-flight
programmability of the position and width of
the 15 spectral bands acquired in the visible
and near-infrared pads of the spectrum. Data

will be acquired with two spatial
resolutions, 300 m and 1200 m, over a
swath of 1 150 km.

ESA will produce a set of validated data
products from MERIS that will be
available at various spatial resolutions,
processing levels and within different time
frames. These products and geophysical
parameters have been identified as the
most important, globally attainable
parameters to be derived from MERIS. In

addition to the Level-2 data, ESA will also
nrnvidc thc rscr with SuffiCient
information to process the data to higher
levels. The inherent flexibility of the
MERIS instrument and the phased
implementation plan will result in the
development of a ground segment
providing the most up-to-date products

possr0re.
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Introduction
Two different hydrological business cases have
been investigated in the framework of an
ESA study. 'Service Case 1' addressed run-off
forecasting for the hydro power generation
chain on the Austrian Danube. 'Service Case 2'
looked at a trans-boundary river-basin
management system embracing agriculture,
forestry, environment, flood and risk
management within a shared watercourse, for
the Limpopo River in Mozambique.

Enormous socio-economic and environmental pressures in both
developed and developing countries are making proper integrated
management and efficient exploitation of water resources, often in a
trans-boundary approach, an absolute necessity. This requires better
information and management systems. Space-based systems that
integrate weather, remote-sensing and communication satellites
could provide a major contribution. A recent ESA-sponsored study
has shown that the use of satellite remote sensing leads to an
economically attractive solution compared with conventional
monitoring and ground-based survey methods.

Gase 1: Operational run-off forecasting for
the Danube River Basin
Along its 2857 km length, the Danube drains
water from much of central Europe, with the
total catchment area amounting to 817 000
kmz. In Austria itself, an area of 80 700 kmz
(97o/o of the country) drains into the Danube,
which is about lOVo of the river's total
catchment area. The topography is broadly
divided into the alpine area in the west, and the
pre-alpine region in the east. The Austrian parl
of the Danube is 350 km lonq. and the fall in

altitude ot 157 m together with the substantial
flow rate (1 980 m'/s average discharge at the
Slovakian border) provides imporlant potential
for energy production.

There are in fact ten major power stations on
the Austrian stretch of the river, all of which are
multi-purpose schemes, including power
generation, flood protection, navigation, and
environmental protection issues.

The main interest of the inhabitants of the river-
bank zones is early warning of flooding and
the reduction of damage to property and
infrastructure. Knowledge of the potential
impact of flood events is a prerequisite for the
planning and installation of appropriate
protection measures.

The main interest for river navigation is to
ensure regular shipping conditions. Timely
notification of shipping companies of expected
changes in water level and flow forecasting -
both of low water and of potential flooding -
is essential for secure navigation and
economically efficient river-based operations.

The main interest for energy-production
forecasting is to optimise the operation of the
hydro and thermal power plants. This can be
ensured by gathering real-time data and
making shorl-term forecasts, ranging from a
few hours to one day ahead.

Mid-term forecasts (over a few days) are
essential for the economic ootimisation of
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electric,ty generation and supply from the
service-provider's point of view. So far, these
forecasts have been based on ground-based
hydrological. and even more importantly
ground-based meteorological parameters.

Longer term forecasts (one week or more)

would be essential to optimise decision making
ih +hn na rnnrrln+arl Fr rrnnarn olonirinitrrlll Ll lu uu-luvuloLvu LulvyEol | 9lsuLl rulLy

marketing sector. The meteorological parameters,
particulary precipitation and snowmelt, are

therefore of critical impodance,

Forecasting on a regional scale (about 100 000
km2) calls for the modelling of run-off and flood
routing, based on:

-^:^{^il +^.^^^^+^
- ldil ildil tut uuoDLo

- soil-moisture models

- snow-melt models.

The efficiency of the proposed combined
control of the hydropower plants along the
Austrian Danube based on existing numerical

approaches has been questioned because of

the restrictions imposed by the weir operation
rules (which are specific for each power plant

and establish the background for a fine-tuned
system for coordinated discharge control) and

limited application possibilities (once or twice
per yeafl. The economic advantages
achievable by the optimised operation of the
hydropower chain with better run-ofl
forecasting are therefore restricted. However,
improved flood forecasting based on the
integration of satellite-gathered data would stil

be highly advantageous for the timely
implementation of flood-protection measures

along the Austrian stretch of the Danube.

Integrated river-basin management for the
Limpopo
The Limpopo is the second largest river in

Mozambique, stretching for more than 1450 km

and draining an area of approximately 412 000
km2. lts catchment area extends over four
southern African countries (Fig. 1): South Africa,

Botswana, Zimbabwe and Mozambique. The

river actually rises South Africa, near Pretoria, at

an altitude of 15OO m, and eventually drains into

the Indian Ocean at Xai-Xai.

The basin has an annual mean rainfall of 560
mm, varying from 4OO to 1500 mm year on
year. The mountains situated between the
Limpopo and Elefantes rivers receive between
800 and 15OO mm of annual rainfall. The annual
precipitation in the remaining catchment area
varies from 400 to 800 mm.

Agriculture can be considered the main

economic activity of the Limpopo catchment
area, in Gaza Province, with a cultivated area of
345 000 ha, corresponding to 4.60/o of the total
area of 7.5 million ha. The main crops are:

Maize 59o/o

Rice 8.2ok

Peanuts 4.3o/o

Manioc 12.3%
Beans 9.0%
Srnroot nntatocq 2.7%.uvvvv( vvLeLvvu

/-nmnarnn +n +ha rlator-qr rnnlri noodc tnrvul llPol gu tv tr rv vvqLUr ou|'/vry

irrigation, those for the urban population can be

neglected today, the two main urban centres
being Xai-Xai and Chokwe.

The most serious problems in the Limpopo
River Basin, which are typical also for similar
river basins in both Africa and Asia, can be

summansed as:

- irregular seasonal variations in water supply
over the year

Figure 1. The Limpopo River
Basin in Southern Africa
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disastrous droughts and floods
increasing demands on water for irrigation
purposes
growing importance of crop yield
progress've erosion caused by f loods.
deforestation and inappropriate agricultural
practrces

uncontrollable inflow from upstream basins
perrodic floods causing public caramiLies

insufficient waste water treatment
threats to groundwater quality by pollution

and salt intrusion.

Comprehensive analysis of the above problems
in integrated waTer.resource management
tormq ranr riraq l rionl ovtanqirio eal nI nan:hililroc

Many diffe.ent hydrological and ecological

-^^^t^ ^,^ ^^^^^^ t^ 
^^^^.ik^ 

rA^.^,^+^-
I I IUUUIJ dIU I IUUUUU LU UUSUI IUU LI IU VVdLUI

quantity and water-quality orocesses (F'g 2)

The integration of the most appropriate sources
of available information, using the latest
Geographical Information Systems (GlS) and
other special environmental and hydrological
models. is critical to achievrng a successful
srraregy .

To assist the Limpopo River Basin
Management Unit (UGBL) with an improved
information system to sr,pport its decision
making. the following processes have to be
addressed:

(i) Planning processes

- flnnel nrniaciinn,/flnnd nlrin m2n2nomonl

- Watershed run-off forecasting
Water distribution and reservoir management

- Land-use and forestry managemenl

- Detection of erosion prone areas
- Fstimation of aorrcr rrtural water Oemand ano

crop yield.

(ii) Operationai processes

- Praninitatinn fnroneci, ,-,----.Ing
Flooo forecasting and warring
Daran+inn nf frnnr-r ^,cne areasI v| ||vvv v|\

- Determination of soil moisture
- Determinatron of evapo-transpiration

- Monitoring of water quality and quantity

- lrrigation management and water accounting

- Data communication (telematics).

Most of the population of Gaza province lives

close to the river banks, in cities like Massingir,
Pafuri, Chokwe, Guij , Chibuto and Xai-Xai.
They are therefore very vulnerable to flooding of
the Limpopo. An adequate observation
network and a comprehensive hydrological
information system are therefore fundamental
requirements for human safety and prosperity.
The construction of such a system would allow:

- optimal operation and management of the
hyd ro-meteorological network

optimal operation and managemenr of the
water resources

- access to the different rypes of ntormalion
needed for decision-making in f ood
silrrations ancl dnr neriods

optimisation of the water-distribution procedures
evcnt-dcncnclcnl .nnlrnUOUS COmm-niCatiOn
system
hetter manancmenr and evaluatior of the
flow received from neighbouring basins and
improved flood alarms

- implementation of ar appropriate 'Decision

Supporl System'.

The role of satellite-based technologies
Re mote- sen si ng tech no I og i es
Space-based Eartts observation techniques
ean ho annlionl tn

- optimise the management of the water
resources through utilisation of combined
rainfall run off routing and reservoir
operation models based on monitoring data
and meteorologica satellite images

- improve the information system, allowing
immediate decision-making before flood
situations occur and in case of drougl^t
through additional global meteorological
information

- rmprove and optimise the assessment of
flow transfer and flood warning from
neighbouring countries through additional
'trans-boundary' meteorological information

- improve flood-risk assessment and delineation

of flood hazard areas using satellite imagery

- improve agricultural development by the
optimisatlon of land irrigation through
registration of cultivated areas and observation
of the changes in the vegetation cover

Figure 2. Schematic of the
proposed data integration
approach for the Limpopo
River Basin, with a central
database and user-friendlv
Graphical User intedace
(GUl). The Decision Support
System (DSS) represents the
backbone of the system for
the various applications

/"^r"n"^"i\.t Area \
Management:
Groundwater

\in,seo,y

Central \
Database

ls, Hl

DSS

GUI
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Figure 3. A satellite-based
telemetry and data-

transmission network for
the Limpopo River Basin

Figure 4. Flow chart for
data integration and DEM

generation
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r-t})Facilities in

Europe

I 1_t'

i 1 EO Data
L]Engineering i. . .r' Provider ,.'

Centre !r

- detect changes in the water bodies. e.g.
chlorophyll and turbidity
{^^ili+^+^ {arnolr', 

--nrnomoni end orncianloulllLdtu rwl u-Lr y | | rq|uvur I ru r ur rv ur vJrv
enntrnr r reinn eeiolliio rmagery.

Satellite remote-sensing and grourd-truth data
have to be: (i; acquired. (i ) nade ava'able. .e,

transferred to the point of data utilisation, and (iii)

merged and converted into rnformation through
innaqlion inlo a sta*c gf the an infOrmatiOn

system (Fig. 3) equipped with an appropriate
graphrcal user interface (GUl). Ihe 'Hydrological

Intormatio.r System (HlS) must therefore be
capable o' receivrng and processing data from
several diflerent sources in order to produce the
desired output Ihe reception path could be via

land lines, but satellite links might be the more
convenient or the only solution in this region,

Central Facility

Facilities in
S-E Africa

Space-based data transmission and
co m puter- netwo rk con nectiv ity
A satellite based data and computer
communication system for the Limpopo Biver
Basin management system would include:

- two way low-bit-rate data transmission
between ground measurement devtces
A,^h hi+ -^+^ -^,^ ^bservation data trans_| ilvt t-utL-t oLE Lot Lt r-u

mtsston

transcontinental compu Ler-neh.trork connectivity.

Tho nrnr .nd mprqr rrpment Stattons ShOuld be
onrrinnori rvith e:tollitq terminals whiCl" Can

communicate (in Ku band) via a geostationary
satellite with a hub at the central facility in Xai-
Xai. For the reception of Eadh observation
d,aIa a satcllite link rs foreseer from Xai-Xai to
the provider location in Europe or Africa, The

SAR lnterferometry:
- ERS 1/2 Repeat Pass (35 days)
- ERS 1 - ERS 2 Tandem (1 day)
- Radarsat SAR Repeat Pass

(24 days)
- Sep.1999 SRTM

ol DEMs from INSAR
of crossing passes

Ground Conlrol Points
(GCPs)

- urJ
- Carthographic maps

Case 3
Fusion of DEMs

High resolution optical
data - (stereo pair)
- SPOT 1-4 PAN

(10m resolution)
- IRS-1 C/D PAN
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system implementation, maintenance and
network management can be supported by an
'engineering and training centre', located in

Europe, until full hand-over of system
operations to the central facility in Xai-Xai has
taken place Global Internet access can also be
established via the same lines.

The Integration of Earth-observation
information
Our studies have identified six key targets for
monitoring and measurement via satellite:

- precipitation run otf

- detection of flooded areas and flood plains
aa"in' 

'l+' '.al ' ^,^{^. -^- ilgruuilurilr wilrer ilrilnagemenl
^,,4^^^ ,^,^+^r' ^, ,^l;+,,

- our rouv-vvoLEr \luqilty

- erosron

- forest monitoring.

To achieve this, the following source elements
nood tn ha inlanraiorl'

Digital Elevation Model (DEM)
The mathematical-hydrological descriptions of
the interrelations leading from precipitation to
run off within river basins, or selected river sub-
basins, form the basis for river run-off
prognosis. the operation of flood warning
systems. flood-control planning and the
operation of reservoirs for drinking water.
hydropower generation and irrigation and
drainage. The DEM raster size and accuracy
needed for water-management activities in the
Limpopo Basin still have to be specified exactly,
but will be more in the metre rather than in the
10 m domain. For distributed run-off modelling
and forecasting, a coarser resolution would
probably be sufficient. For deriving physio-
graphical information and for terrain-corrected
nen-r'nr-linn it r::n hc aSSUmed that a 50 m'y' 'L vs' ' vv

spacing would be sufficient, but lower
resolutrons might be used for sites for which
special activities (e.9. flood protection and other
construction work) are planned. Figure 4
shows an example of a data-integration
approach for DEM from different optional data
SOUTCES.

Precipitation intensity and distribution
Knowledge of the spatial and temporal
variability of rainfall is of primary importance for
water management and run-off forecasting.
Conventional rain gauges only provide point
measurements. The combination of ground-
based measurements and complementary
Eadh-observation data will significantly improve
the input for run-off calculations, especially for
convective events in small sub-basins. For the
Limpopo River Basin, a combined system with
geostationary satellite (Meteosat) data is
nrnnnqad 2e lhaao rlatn nrn ^lr^-^' / n',rilaAlapr v|\Juouu. qo Lr ruru uqrq qr v oil vouy qvqilqutu

operationally.

Fainfall Map

Figure 5. Data integration
concept for rainfall
monitoring in the Limpopo
Basin (rain radar optional)

The data-integration concept is shown in

Figure 5, Future extension of the system to
include ground-based or satellite radar data is

optional, The initial data source would be
Meteosat. with its 30 min imaging sequence.
and its visible (VlS: 2.5 km resolution at nadir),
infrared (lR) and water-vapour (WV) absorption
band (5 km resolution at nadir) channels. The
Meteosat Second Generation (MSG), with a
15 min imaging sequence, will eventually
provide improved resolution and additional
^^^^+.^l A^^:-JVUUU dr Udr rUJ

Land -u se classificati on
Using hierarchical and statistical classification
schemes. combining GIS and satellite data, will
nrovide the hesl resr rlts. With NOAA-AVHRR
lnput, the classification can be based on the
Normalised Difference Vegetation Index (NDVI),

augmented if necessary by thermal-infrared
!^+- TAi^ ^r-^^!. , ^^ ahloc thp qonaralinn n{UdLd. | | llJ dllUdUy Ul lquruo Li ru ouvut oLrvt I vl

several classes of vegetation, but future satellite
sensors, such as those of the MERIS
instrument on Envisat, will have better spectral
capabilities and will provide more sophisticated
products on a pre-operational basis.

Evapotranspiration
Evapotransporation (EVPT) is by far the
dominant loss factor as far as the waler
balance in the Limpopo Basin is concerned. In

addition, EVPT data are required for irrigation
planning and estimation of reservoir losses. In

conventional run-off models, EVPT is estimated
from meteorological measurements, which is

insufficient particularly for semi-arid regions.

ol



@esa bulletin 103 - august 2OOO

River Basin Management Satellite Applications and Methods Status lmprovements

1. Planning:

Flood Protection
(high-precision Digital Elevation

Model: DEM)

Flood Plain l\/lanagement

(flood monitoring)

High-resolution optical satellite data

Stereoscopy

Optical images (VlS channels)

Active MW (change detection)

Poor vedical accuracy Laser altimeter; very high

resolution panchromatic

stereo data

Wide-swath SAR with higher

repeat cycle and beam-

steering capabilities

Disturbances by clouds

Active MW: poor time

resolution

Watershed Definition for Run-off Stereo imagery matching with high- Operational SRTM data
(depending on data delivery

policy)
Forecasting (DEM) resolution optical data (VlS, NIR)

SAR intederometry (ERS, SRTM)

lrrigation and Drainage Multispectral data (V|S,N|R,SW|R) Operational High spatial and spectral

(registration; land-use classification) Active MW (SAR) resolution

2. Main Services.'

Precipitation Forecasting

(indirect determination)

(direct observation)

Cloud indexing C/lS, lR)

Thresholding (VlS, TIR)

Cloud life history VlS, TIR)

Passive MW (18-85 GHz)

Rain radar: active MW (13 - 25 GHz)

Partly operational

Link to operational run-off

models still missing

Satellite rain radar with

increased swath width used

in synergy with other

sensors due to restricted

repeat cycle of radar

Snow Cover

Snow Water Equivalent

VlS,NlR,SWlR; Active MW

Passive MW for dry-snow mapping

Active MW for wet-snow mapping

Operational for optical

sensors and for SAR wet-
snow mapprng

Multichannel imaging MW

Radiometer with improved
^^^+i^l .^^^1,,{i:nJPdLrdt r vouru uvr I

Determination of Soil Moisture Active and passive MW

(soil moisture content rn the top layer) Wind scatterometer for very large scales

Experimental Dual L- / X- band SAR and

3 to 5 day coverage.

Estimation of Evaootranspiration Temperature maps (meteorological

satellites)

(indirect method, statistical approach)

Poor spatial and spectral

resolution

SVAT-models and high-

resolution VIS/lR sensors

Quality of Surface Water
(empirical and analytical methods)

High spectral resolution (VlS NIB)

Thermal maps fllR)
Active MW (oil slicks)

Poor spectral resolution

and need for thermal lR

Several narrow spectral

bands (MERIS standard

bands VIS)

3. Communication:

Data Transfer from On-site Monitoring C-, Ku- or L-band on-demand access Operational Operational costs have to be

reouceoStations mode (64 kbiVs)

Table 1. Satellite
applications within River

Basin Management, and the
proposed technical

solutions for improvements

Satellite Earth-observation data enable
spatially distributed estimation of EVPT.

Successful operational applications of satellite
EVPT monitoring have been reported not
only for semi-arid areas, but also for the
mid-latitudes. In both cases the hourly VIS-

and lR-Meteosat data are being used in

synergy with ground-based measurements.

Flood-plain maps
Maps of flooded areas are required in near-
real-time for the taking of emergency measures
and for the short-term prediction of changes in

the flood level and of flood propagation.
Satellite-based Synthetic-Aperture Radar
(SAR) is then the best source of data due to its
cloud penetration and hence all-weather
operation, with geodetic, and if possible
accurate digital-elevation data as
complementary information :

- SAF data sourcesr ERS SAR precision-
image (PRl) and Radarsat SAR SGF data,
with day and night acquisition independent
of cloud cover. A change-detection method
can then be applied (e.9. ratioing) using data
for times with and without floodinq.
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- Optical images: e,g, SPOT HRV Landsat
TM/ETM+; the flooded parts cannot be
mapped for cloud-covered areas, A method
for the classification of ooen-water areas
can be applied. This daia is. however. only
of secondary interest because of the weather
oepenoence.

Agricultural water management
Registration and development of agricultural
regions requires detailed geographical
information on land use, cropping and
irrigation infrastructure. With multi-spectral
high-resolution sensors and with a two-step
strategy for surface type-classification, high-
resolution land-cover maps can be derived for
agricultural areas for irrigation and crop-yield
surveying. SPOT HRV Landsat-S TM and
Landsat-7 ETM+ can be exploited.

Water quality
Detection of water parameters can be carried
out on a weekly basis with imaging
spectrometers for the reservoirs of Massingir,
Macarretane and other natural lakes close to
Chokwe, which are large surface-water
bodies. Data sources can include the MODIS
instrument on NASA's Terra platform and the
MERIS instrument on ESA's Envisat (due to be
launched in 2001).

Forest monitoring
Forested areas have positive effects in terms of
floods and erosion, and therefore need to be
treated differently from other surface types in

distributed hydrological models. The two
parameters of most relevance for hydrology
are the forest area and its temporal changes,
and the forest type. Both require high-
resolution data, but due to the reduced need
for repeat surveys, aerial photographs may be
suitable for surveying small areas. For large
drainage basins, however, satellite imagery is

the only economic source of data.

A business plan
Establishing a realistic business plan involves
investigation of the relevant market and
potential clients, as well as the development of
a market strategy and financial planning. For
the Limpopo Water Service case, we have to
distinguish between national water sector
planning, which falls to the national government
and/or its autonomous corporations, and the
policies of the international financing institutes.
The main objectives are to provide capacity
building to the water sector and to promote
regional co-operation by translating global
water concerns into regional initiatives. The
financing for a trans-boundary water resource
proyect of this nature, in a developing country,
can be sought from such international

financing institutes as the European Union and
the World Bank. River-basin management has
on the one hand the nature of a public good,
which can be used by anybody regardless o1

financial means, and on the other that of a

technical-assistance prolect where the
objective of the investment is primadly to
create conditions for sector reform rather than
to generate a high return on investment.

Careful analysis of the needs in this particular
case have shown that the estimated costs of
completing the project (initial investment,
operations and maintenance) using
conventional means are approximately 18%
higher than when using satellite-based data,
based on the defined investment, operation
and maintenance cost conditions.

Conclusion
The capacity to monitor the global state of
hydrological elements faces several technical,
economic and institutional limitations, which
have tended to result in restrictive data oolicies
worldwide as well as severe delays in data
availability to research institutions. Remote
areas also suffer from a scarcity of hydrological
observations and great difficulties in acquiring
data in near-real-time, especially in the
developing countries.

Remote-sensing techniques, parlicularly from
space, have the potential to provide
permanent surveillance of hydrological
parameters on both a continental and a global
scale. Satellite-based sensors can therefore be
expected to play a major and growing role in

hydrology and water-resource management in

the coming years.

For the Limpopo River Basin Management
System, our studies have shown the clear
advantages of space-based Earth-observation
technology for hydrological services in terms
of:

- improved product quality by integrating
spatially distributed information from satellite
in place of ground-based point measurements

- less dependence on trans-border hydro-
logical information systems, and

- better access to remote reoions.

The Least Cost Analysis (LCA) method has
also conclusively demonstrated the greater
cost-effectiveness of using satellite-based
technology, which can also open up new
market possibilities for the region, with the
orosoect of additional commercial benefits.

@esa
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Using Open-Source Software and Low-
Cost Computers for Earth-Observation
Data Processing

M.6nnestam
ESA Directorate of Applications Programmes, ESRIN, Frascati, ltaly

W. Balzer
Deutsches Zentrum fur Luft- und Raumfahrt (DLR), Oberpfaffenhofen, Germany

M. Gurtis
National Remote Sensing Centre Ltd. (NRSC), Farnborough, United Kingdom

Processing Earth-observation data
The Agency's Earth-observation projects
involve space missions in which instruments
carried by polar-orbiting satellites provide data
to numerous users all over the World. This data
arrives in a raw format requiring processing on
the ground to convert it to data products that
can be understood and exploited by users.
This processing has until recently required very

specific hardware and software, implying
expensive electronic and computer equipment.
The evolution of technology over the last few
years, however, has now made it possible to
use standard, high-performance computers
even for these demandinq tasks.

The introduction of open-source software compliant with industry
standards has allowed the use of low-cost standard computers for a
new set of Earth-observation applications, The Linux operating
system is an example of this kind, which makes it possible to use
ordinary PCs for demanding data-processing needs. ESA has
benefited from this opportunity by replacing old and difficult to
maintain systems with new ones providing both a significant increase
in performance and a reduction in investment as well as maintenance
'costs.

The Agency utilises a number of facilities in

Eurooe for its Earth-observation data-
processing tasks, where equipment, systems
and resources have been assembled to form
entities that provide the required services. The
ERS mission is such an example, supported by

so-called'Processing and Archiving Facilities'
(PAFs) where the data are archived and made
available for processing. The PAFs have data-
processing systems that read data from the
archives and produce data products for the
USETS.

System re-hosting
The current evolution of technology in general

and computers and electronics in padicular,

means that systems that were fully state of the
art in their design when built rapidly become
obsolete as more modern solutions become
available. This creates problems in maintaining
equipment, as spare parts for and knowledge
of the systems become scarcer after a number
of years, lt also becomes increasingly difficult to
add or change functions of the original
systems, as their pedormance is limited and
difficult to increase. lt can also be difficult to find
new peripheral equipment compatible with the
older technology.

The basic algorithms used for data processing
meanwhile often need to be maintained in the
same state throughout the lifetime of an Earth-

observation mission, which can last for many
years. The in-orbit instrumentation always
remains the same, although it may degrade
slightly. This means that the original software
and algorithms need to be kept for several
years, whilst the computer hardware needs
regular replacement.

The process of changing the computer
equipment while maintaining the software and
algorithms is called 're-hosting'. lt means that
hardware is replaced by new equipment while
the software remains, wherever possible,

identical. The main problem in this process is
that new hardware often requires a new
intermediate layer, the Operating System,
where basic input and output and most
impodantly mathematical functions are
implemented in different ways. This leads to
situations where the oriqinal software needs to
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be updated although the intention is to keep it
unchanged. lt also means that thorough
validation and testing is required to prove that
the re-host generates output indistinguishable
from that of the original system.

Open-source software
The recent evolution in networking using the
Internet has enabled software develooers
around the World to co-ooerate in the so-
called 'open-source' movement. This has been
based on the GNU General Public license for
software whereby anyone has the right to
modify the code and re-distribute it as they see
fit. The Linux operating system is one example
of this international co-ooeration. lt is
technically a Unix kernel managing the
computer hardware and networks that was
first developed for the PC architecture. lt is

now also available for many other platforms.

It is possible for anyone, through the licence,
to acquire the source code of Linux by
downloading it from an Internet server. In
practice, however, is it more convenient to buy
a CD-ROM on which the source code is

distributed together with support programs
and aoolications.

The fact that the source code is open and
freely available makes modification and
tailoring for a specific application possible. The
code can be changed and re-built for the
specific environment by the teams building the
application. This means also that the
application when ready is more amenable to
future re-hosting, if required.

The GOME Data Processor re-hosting
The GOME Data Processor (GDP) at the
German Processing and Archiving Facility
(D-PAF) in Oberpfaffenhofen generates data
products for the monitoring of the Earth's
atmosphere. This processor has been in
operational use since the launch of ESA's
ERS-2 Earth-observation mission in 1995. The
output products derived from the Global
Ozone Monitoring Experiment (GOME)
instrument provide global information about
the atmosphere's content of trace gases like
ozone.

The GOME algorithms and processing
software used by the GDP have evolved over
the years since the start of operations, due both
to increased knowledge of the instrument's
capabilities and to innovations in processing
techniques. This led to data acquired at
different points in time being processed with
different versions of the data processor, leading
in turn to small but significant differences in the
product output. However, the scientific users of

the products looking for global trends and
changes ideally require a coherent data set
processed with the same software version
covering the full mission. The requirement for
re-processing capabilities was therefore
acknowledged by the Agency during 1998.

The GDP at that time was coping successfully
with the processing of new data, but could not
simultaneously support extensive re-
processing. ESA therefore asked the institution
hosting the processing facility, namely the
Deutsches Zentrum fur Luft- und Raumfahrt
(DLR), to examine the possibility of upgrading
the processing capacity. lt was soon apparent
that there were two possibilities, to extend the
system with the same brand of hardware or to
replace the system with low-cost PCs running
Linux. The second possibility offered a price/
performance ratio an order of magnitude better
than the more traditional first alternative.

The fact that the original processing system
used hardware running a Unix operating
system helped at this stage when the effort to
re-host was analysed. Linux, being a flavour of
Unix aiming for standard compliance,
supported the application well without requiring
major coding changes. The Agency therefore
finally selected the PC-based solution whereby
twenty identical units would be assembled into
a 'PC-farm' to execute the most demanding
parts of the data processing (Fig. 1).

The original software already supported an
architecture in which the processing could be
spread over a network of computers. The main
advantage of this was that one unit could fai
without disturbing the others and that the
overall performance would only be slightly
degraded.

The scope of the proyect at this stage was:

- Re-hosting of the most demanding part of
the application, the data-processing engine,
stafting from calibrated instrument data and
ending with user products containing geo-
physical information.

- Maintenance of all existing external
interfaces by keeping the system front-end
as it was without changing the hardware.

- lmplementatjon of memory handling to
handle the differences in orocessor
architecture correctly.

The GDP re-hosting project now consisted o{
two major activities related to the application
software: the original software had to be re-built
for the new Linux environment, and the
differences in processor architecture had to be
handled correctly. The software re-build
demonstrated the fact that Linux and software
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Figure 1. The Linux larmtor
GOME data processing at

the German Processing and
Archiving Facility (D-PAF)

designed for Linux follows accepted standards
more strictly than other commercially available
products, where machine-specific extensions
are often introduced. The tool translating the
code to machine instructions, the compiler, in

this case showed this behaviour. The original
code used many of these specific extensions,
which the Linux compiler did not support. A

complete inspection of the code was therefore
needed to remove all such extensions. This
also had the beneficial effect that several
previously undetected errors were spotted and

also corrected.

The second major task was the implementation
of the memory handling. the so-called 'by'te

swapping'. The new PC architecture differed in

its memory organisation from the existing
hardware. The project therefore implemented a
byte-swap routine at an early stage that
corrected for this.

After these two activities had been completed,
the prolect proceeded smoothly and the
application software could be compiled and

executed on the new PC hardware just 60 days
after the kick-off . Comparisons between
outputs from the new and the existing chains

showed very small relative differences, all within

the level of mathematical precision, but very

few cases where the relative difference was
high but the absolute difference was low,

because the comouted values were close to
zero.

The D-PAF now uses the re-hosted GDP for its
GOME data processing, The first re-processing
campaign took place during autumn 1999. The
processor generated user products for all

ERS-2 GON/E data over a number of months,
achieving a speed whereby one year of data
got processed in one month, despite several
hardware problems. This can be compared
with the previous pedormance of processing
two months of data in one month with no

ooerational failures.

The UK-PAF re-hosting
The United Kingdom Processing and Archiving
Facility (UK-PAD has provided data-processing
and product-generation services for the user

community since the first ESA Earth-
observation mission, ERS-1, was launched in
1991. The oroducts have been derived from
the source data of the main ERS instruments,
i.e. the Radar Altimeter (ALT), the Synthetic
Aperture Radar (SAR) and the Along-Track
Scanning Radiometer (ATSR). The architecture
known as the Earlh Observation Data Centre
was first assembled to suooorl the ERS-1

mission. lt was subsequently extended during
1994 and 1995 to suooort ERS-2.

One of the main UK-PAF data products is the
Radar Altimeter Waveform Product (ALT.WAP),

which contains the processed RA telemetry as
well as important annotations such as

correction factors for atmospheric conditions.
This is a global data product offering a unique
r|ata eot cnriarinn i^^ ^^i l^^iuoLq ouL uvvur ilV vvudl lJ, IUU- al lu lol lu-

masses, which no other Radar Altimeter data
set is capable of delivering. The ALT.WAP
processing chain is located only at the UK-PAF
and its hardware has not been updated since

the ERS-2 launch.

In 1998, the Agency began replacing obsolete
hardware in its Earth-observation data-
rocessing facilities, while also ensuring year-

2000 system compliance. The UK-PAF host,
the National Remote Sensing Centre Ltd.
(NRSC), carried out a study of the implications
for their facility. lt was found that the
architecture from 1995 utilised computer
hardware that was obsolete such that it made
maintenance very expensive and the
replacement of peripheral equipment like

magnetic tape devices almost impossible.
Moreover, the operating system was not year-

2OOO compliant. lt was also recognised that
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critical subsystems drd not have any
redundancy, which would cause long periods
of unavai ability in case of failures.

All of these facts led to an NRSC study
whereby the possibility of an upgrade was
considered. The alternatives were soon
recognised. as in the case of the D-PAF, as
either renlar:inn the hardware with a modern
version from the same manufacturer, but still
using the same basic software, or replacing the
hardware with PCs running Linux, which would
also imply system re-hosting. The fact that the
operating system in use at the UK-PAF was an
older version complicated the alternative of a
simple hardware replacement. as the existing
operating system would not execute on any
new platform available. This meant that both
alternatives would effectively lead to a re-
hosting, and the study showed that the effort
required would be of the same magnitude in
both cases.

The success of the D-PAF re-hosting, together
with the significantly better price/pedormance
ratio of the PO-based solution combined with
much lower maintenance costs, led to the
selection of this alternative and the re-hosting
project was started in late spring 1999. lt

included all external interfaces, the control of
the SAR and ATSR processing chains, and the
full ALT.WAP processing. The SAR and ATSR
processing chains were not included as they
arc dclivcrad hri nthor entitieS fOr the UK-PAF'SvJ vL,,v, r

USE,

The project elected to maintain the existing
:rr:hitontr rro rarhprehri disCfete fUnCtiOnS afe
statically distributed over a network of

computers (Fig. 2). The lower hardware cost
qllnrnlarl nAnArnt ta rod' '^A-^^', nnaJ nnnhqrvvvuu vur rur vuo r9uur ruor tuy qt tu Eaut I

function could thus reside on at least two
computer hosts. This, combined with the use
of RAID (Rapid Array of Independent Discs)
technology allowing secure data storage and
redundant local-area networks, removed all
possibility of outages due to a single failure (Fig. 3).

The re-hosting project not only aimed at
replacing obsolete hardware, but also had the
goal of securing UK-PAF operations in the year
2000. This meant that the schedule had to be
very ambitious, to allow stadup before the end
of 1999 The project was therefore divided into
three phases, with the most critical functions to
be addressed first, thus securing at least limited
use, The first of the phases secured the

Figure 2. The system
architecture of the UK
Processing and Archiving
Facility (UK-PAF)

Figure 3. The scheduler
subsystem of the UK-PAF.
The black unit on the left is
the RAID unit, providing full
data redundancy
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Figure 4. One of the UK-PAF
data-processing sub-

systems. The unit on the left
is a robotic cassette-

handling facility enabling
continuous data processing

exTerlal intedaces of The UK-PAF to erable at

.easT manually conLrolled data processing The

second ir-tegrated the funcL,ons of controlling
the SAR and ATSR processing chains, tfrus

altowing automated processing 'or these
sensors, The last provided the fully automated
ALT.WAP product processing.

T he project experienced some initial delay due

to problems with one of the Custom Off-the
Shelf Software (COTS) products being used
This item provided the management of the UK-
PAt databases and had,ust been released as

a native version for Linux. The prolect initially

successfully used a preview version that was
^ot offic,ally supported. but encountered
problems when trying to use a later supported
rrorqinn Tnoqo nrahlpmq nrnrrod qn qprint tq th:t

the preview version was actually recovered ard
used in the final operational system

The first two phases, allowing SAR and ATSR

product generation and suppotling all external
intertaces. were linisned just in [,me for
Christmas 1999 and the UK-PAF successfully
nnmnlotoci tho irce' 2000 "Oll-Over, The final

phase did, however, encounter problems that
delayed the re-stading of ALTWAP producl
generation,

The ALT.WAP re-hosting differed from the rest

of the project in that it touched upon the data
processing itself. and not just the processing
control. This meant that the issues of memory
organisation and mathematical precision also
encountered in the D-PAF case became valid.
The first of these caused some problems and

delay. but were resolved quickly in a similar way
to the D-PAF when a general byte-swapptng
strategy was implemented The latter. on the

other hand, created problems that were more

difficult to understand The values in the output
products differed from those of the original

chain in a way that could not be justified. Finally,

a single instruction, namely a numencal
^i,,i^i^^ *^ be critical where theurvrJrur r, qppuor uu Lw

rounding systematically differed compared to
the original system This error was then
propagated throughout the chain to the output
results. The dilterence could Lhus be explained
^^i ^^^^^{a^J ^^/-..l 

}hn nranaooar hnnamndl lu duuupluu dl lu Lr ru lJruuuDJUr uYUql I lY

ready to use.

The UK-PAF is now fully operational for all

production chains ten months alter project
kick-off. The new systems perform according
tn ovnonlelinnc an.l rnioll ahnria tho nrorrin, rq(v v/\vvuluL,v L' 'v Y v v 'vvv

system levels (Fig. 4).

Re-hosting achievements and benefits
The two Linux re hosting projects described in

this arlicle have both shown the excellent
pedormance of this low-cost alternative. lt is
orri^ont in nartinr rlar rhat iho nncq,hiliiioq nf,, I vs, L,vu,ul

multiplying the hardware in a way tfrat
traditional alternatives do not permit raises the
performance significantly. This means in the

end that much higher throughputs can be

achieved for a similar or even a lower cost.

The re hosting to Linux on PCs requires
sncr:ifir: atientinn tn two issues: the differences
in memory organisation between different
hardware types, and the differences in

mathematicat precision. Re-hostrng projecLs

should therefore identify and establish
qirelonioq tn h:ndlo tn^^^ i^^, ,^^ i^ +h^ ^^-r,,.,,UJU IJJUUJ II I IIIU UOI IY

stages, ln order to avoid surprises when the
new outputs are compared with those of the
ex sting systems.

The two implementations have also
demonstrated the reliability of the Linux
operatrng system. There have been very few
ronnnecl nr rt:noq and all have been related tovuluvvu u, 'v \

hardware or other components outside the
control of the operating system. Projects
implementing this Lec.rnology should therefore

select hardware with a good reputation for
reliability in order to benefit fully from the good
performance of the Linux operating system
itself .

All things considered, Linux is proving a very
good candidate for use as the operating
system of choice in Earth-observation data-
processing facilities. @esa
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lT-Based Quality Management of Earth-
Observation Operations at ESRIN
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Earth observation Applications Department, ESA Directorate of Application
Programmes, ESRIN, Frascati, ltaly

U. Gebelein & G. Lavaux
Serco SpA, Frascati, ltaly

Introduction
The ESRIN Eadh Observation (EO) operational
environment consists of a network of remote
facilities (acquisition stations and processing
and archiving facilities) scattered throughout
Europe and Canada, supporling the payload
data-handling operations for the Earth-
observation satellites operated by ESA. The
network is managed by ESRIN in Frascati, ltaly,

where a centralised facility supports the
operational activities.

The facility was created within the Earthnet
Programme in the late 1970s to ensure the
minimum capability needed for solving
problems encountered at the remote sites and

The functions and services provided within the Earth-observation
operational environment at ESRIN have grown rapidly in recent years.
This has resulted in the need for a rationalised approach providing
transparency, optimum use of human and facility resources, and
structured reporting as a basis for sound decision making, planning
and resource allocation. Methodologies have been developed to
improve both the quality and efficiency of the Earth-observation
operations, with an intranet-based framework to support quality
management.

for supporting the remote operations. Since
then, the ESRIN facility has been growing
steadily in terms of the number of missions
handled and adapting to the changes in
technology and the constantly increasing user
requirements. With the Agency's ERS missions,
the ESRIN facility became the 'Central
Processing Reference Facility' (CPRF),
including the functions of ERS operational
mission planning, ERS sensor monitoring and
control, and product generation and
distribution, mainly related to data received
from remote international ground stations.

The rapid growth in the functionality and the
services required resulted in an increasing
number of on-site contractors from several
different companies, quickly transforming the
Centre into a complex operational environment,
This in turn has called for constant organisational
adjustments and has demanded a very rational
approach to the management of the access to
and control of the computing infrastructure and
the related human resources.

This complex task of rationalisation has been
completed by applying an Information
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Figure 2. Kiviat graph of
identified QM functional

Technology (lT) based framework, into which
identified key functions have been integrated
and are monitored to provide reliable quality

management. This solution allows the
standardisation of procedures for handling
service requests, service provision, conflicts of
requirements monitoring, resource allocation

and control, and generally improves visibility

for the user and the management. This article

describes the methodology adopted, the off-

the-shelf tools used, and the many benefits that
have been obtained on a comparativelv shotl
time scale.

The complexity of the environment
The operational computing environment
consists of a non-homogeneous mix of
computer equipment in the computer room

and various offices running operational and

scientific applications, including applications
under operational qualification on both old and

new technology equipment. The infrastructure
is based on about 100 platforms from the most
popular vendors, and several hundred
peripherals of various types (magnetic/optical),
plus quite a number of very specific pieces of
equipment and laboratory-type units. Most
hardware items are running very specialised

applications. which requires specific
configurations.

Operations also require an adequate logistics

set up including hot spare parts, shipment o1

products, consumables procurement and
^+^,^^^ +-^^:^^ ^r ^ardware and softwareJLU| AVE, Lr OUil rV Vr | |

configuration changes, tracking of data and

hardware (down to board level) in transit to and
from the remote facilities (stations, Processing

and Archiving Facilities) and hardware
undergoing repair or on loan.

The EO operations consist of some predictable
routine work, activities initiated by random user

requests and special tasks, requiring
continuous adaptation of the infrastructure as
well as ad-hoc solutions:

- day-to-day operations

- data-transfer monitoring

- product generation and distribution

- reference system operations

- acceptance of new operational chains

- installation of EO applications and system
integration

- application/system troubleshooting

- product and system operational qualification

- product and software quality control.

The major tasks can be grouped into seven

broadly defined 'key classes':

- Computer Operations (including support to
specialised services)

- System Administration

- Historical Data Archiving

- System/Application Library

- Logistics

- Shipment

- Hardware/Software Inventory.

Quality-management objectives in
operations
Commitments to be fulfilled at alltimes as part

of the routine service to external users by the
operational facility can be summarised as:

- Guaranteed availabilitv and reliabilitv of the
TESOUTCCS.

- Satisfaction of customer/user needs.

- Defined and committed product quality.

The problem was how to fulfil such
commitments despite the complexity of the
service requirements highlighted above, and
the constant evolution in the environment being
managed. The solution was to adopt a proper
integrated management system allowing those
responsible to work in a fully synchronised
fashion, with everyone aware, at any given

time, of the system requirements, the expecteo
workload, the availability of resources, and the
expected output. Full system visibility has

thereby been extended to all people involved in

the operational process, including the service
requesters.

The main objectives set for quality management
were:

- ensuring transparency in the EO

ooerations-orovided services towards ESA

management and within the industrial
contract providing the operational services
to ESA

- ensuring continuous control over best usage
of the human and facility resources, for
increased system efficiency and monitoring
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The QM methodology adopted
An analysis of the work processes and
flow identified ten major functional
activities as being of highest priority and
therefore candidates for constant
monitoring and improvement to ensure
the continued availability of high-level
FO senrir:os :nr-l nror^lr 1619.rv vr vvur

The methodology adopted was based
as a first step on an evaluation of the
relationship between the f unctional
activities and the services to be
provided. The accompanying matrix
/ahnrro\ eon/ac .c in axample Of the identified
links and assigned weights, depending of the
value of the operational process. Ihe idea was
to build up an adaptive system to allow
flexibility and incremental implementation,

The Kiviat graph in Figure 2 depicts each
function along an axis and shows a qualitative
measure of its importance for improving the
nerformancc nf FO nnerations,Y", ,",,,

To implement the chosen methodology, an
Intranet-based framework called the Common
Support System. or CSS. was built up.
Reflecting the structure of the rationalised
organisation, it links the chosen support tools
to an integrated information system and is thus
a logical model of the operational supporl
structure. I he entry page is shown in Figure 3
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Figure 3. Top level of the
CSS framework
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\z

Controlled lnterlaces
The complexity of the system to be managed
demanded that careful attention be paid to
interface identification and control, The
methods employed had to be flexible and
adaptable to the different levels of
communication required. The information
necessary to supporl operation and monitoring
must be systematically organised and kept in
^, ,^h ^ ,.,^, , +L^{ i+ ^ ^^ ha aacihr rotriotror] rn^DUUI I d VVdy tl ldl lL UCtl I uu uooily tsU tgvsu ot tU

anaryseo.

Formalisation of the interactions between
service units was therefore considered a key
issue in improving quality management. Means
had to be found to:

- collect data and maintain the historical data
records
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Figure 4. Structurecl
repoding

- structure and attribute the data
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allow monitor ng of interactions and control
of deadlines

- allow bas c reporting with the provision of
more flexible reporting

- become an integra part of the work
processes without disturbing them

- make previously 'personalised' information
easily ava lable to staff and marage-ent.

Within the CSS framework, such nteractions
were therefore modelled and formal sed via

Web data-entl/ pages Work-flow managemenL
was implemer-ted where Task exec.tio-
needed to be synchronised,

User Fequest Handling
Arjenr r:to mtrlhoos nccded to be identified ar-d

implemented to:

- roniqler r reor .on roslguvvr vYUvuL

- lon rha cr ,rrcnt qtatr rS of activties

- keep track of activit es pedormed

- control deadlines
keep any informatio^ related to "eq-ested
tasks

- al ocate resources and assign pr ortt es.

Within the CSS, requests can be structured
hierarchically both ln terms of time scale
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type. Additiona information can be attached to
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Repofting
Proper structJreo 'eponing is 'eq;ireo fo'
mnnilor nn nr rrnoscs but also to measure t^e
performance of the service and thereby

sJpport decisior 1laking, The presentation o'
the information needs to be standardised, with

? drSlrnct o^ between two types of report: those
r^ mln2^omant nroqontinn lrandq qriqtom:lin

problems, and the scope of the work
perrormed. ano detaireo repo4s allowng tie
technical officer to closely fo low the services
being provided.
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inconsistent, incomplete and, in isolation from

their context, not very meaningful, Processing

anomalies have to be handled properly by data
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Reporting is updated on a weekly basis mainly
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files (processing, distribution). The reports
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queried to answer operational ouestions
concerning performances, bottlenecks and

critica depenoencies Figure 4 is ar exa'nole
o'a typical 'epon used today within tre CSS

"a'nework. Ihe wor< packages are lrnked to
app ications, to statf and to the conputer
systems uti ised. The throughput of crtical
sysle'ns tor each work step is displayed ard is
checked for consistency with tbe overal
system performances, thereb,y ensuring the
re iab lity of the information in the repod.

Anomaly Handling
Existing knowhow was used to control anomaly
handling, leading to the implementation of a
d sLr b-ted Charge Request Management
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to a configuration control tool, and
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informat on th'ougho;t the software jife

cycle. The CRN/S is fully configurable,
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c. rhmirte.l :nd nr re.ied via a Web
interface

P rod u ct i o n Data Acq u i sitio n
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Information System Intranet page
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of available production data by
providing two levels of product-
generat on sTatus visibility:

- Moritoring: for example. the state o{
currenL'y orgoing p'o0rrcI ons is

visualised and critical production status
is flagged
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- Reporting: production data is systematically
collected and stored in a database, allowing
flexible retrieval and easy evaluation of both
the data and performance parameters.

Software Quality Control
Software quality is essential for ensuring smooth
and continuous operation. However, noisy
telemetry or corrupted or wrongly treated
media must also be handled in operations,
including data outside specifications. In order
to ensure reparability, adaptability, expandability
and robustness of the operational systems, it
was agreed to ensure stricter application of
recognised software-engineering standards
and guidelines. Software metrics have been
applied following the idea of Tom De Marco that
"you cannot control what you cannot measure".

A suite of appropriate engineering tools was
established and made available to foster
standardised working practices during the
several project/life cycle phases (anomaly
handling, configuration control, test execution,
source code analysis, quality guidelines) and
thus create comparable historical records
(Fig. 3).

Handover to Operations
To satisfy the objectives listed above, the
system handed over to operations first needs
to be qualified. This requires knowledge of the
application, the system configuration, special
requirements for integration in the operational
environment, project history, test config-
urations, etc.

Since qualification is not always applicable, the
Hand-Over-to-Operation for Quality Management
is classified in the following two categories:

- With operational qualification; the operation
team operates the system and takes
commitments for associated oroducts and
SETVICES;

- Without operational qualification; the operation
team operates the system on a best-effort
basis for associated products and services.

In Figure 5, it can be seen that the handover
process involved up to 7 service/user groups,
and hence a considerable co-ordination effort.
The methodology implemented assists the
planning and co-ordination activities and allows
monitoring and deadline control for the ongoing
activities. Threshold exceeds are automatically
communicated by the repofting system via
e-mail and must then be justified. To help
decide on the best corrective action, the test
information, acceptance test documentation,
configuration items, hardware/software
inventory reference data, etc. needs to be
readily accessible. An additional approach

channelling the information to the operations
team was used, compacting these data by
Intranet questionnaires. Accessing these data
is easy because it is the retrieval of structured
information, while searching for specific
information of systems/application in documents
might be tedious and sometimes unsuccessful.

Data lntegration
The utilisation of data as 'information' must be
approached very carefully, since operational
data can be:

- incomplete, due to operational disturbances
or certain data not being identified when
requirements were defined

- inconsistent, due to changes in application
programs, formats or work processes, and
therefore no longer comparable

- incorrect, due to operational disturbances or
being an uncontrolled copy of duplicated data

- inaccessible, by being difficult to access or
retrieve from where it is stored, or the system
does not efficiently support crucial queries.

Figure 5. Example Handover
workflow
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Figure 6. Integration of
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activities,

r. Ee yB 0o tilntu d.b

Mfu |{\@ !dM [PBill'd qlS.dFdE gJ AQtsT

Collapse rll

] Intcgratcd Logistic Support

q nr"roora.n^
J -t{,9.{-Ill!!c
J SW Inv.nton
J Rejolt'ffg

Wo*Petqga
I {lqil lysad4rirl
I \'l\IS. \Ir1:\l Q liar!]
J !$t4r 4r!!l Qpqqtiqtli! l !,1

. Stillli[o

X Hwlrt..tory

'li *"r-u*"r tib.*
*."*
: rert"pot;g

To measure performance, it is essential to
+A--^,,^Ar. ^+-,,^+,,-^ ^rd model and Io obtdinLr rur uuvr ily JLluuLuru ol

clean and consistent data, wth provison for
norfnrminn aflociirra nl2, ,^il,.ili+\, ^h^^l ,^ r'-"nnn
l.,u rvr | ilrrV uiluuLrvu VrdUJlUlllly Ul lUUnJ, Vl UJJ-

checks between data delved from different
systems must be applied wherever possible
The database narage'nent system itself
therefore provides valuab e means for
ar rrontaninn Artn ntnnrirrr l-)rta noorl ln hovuor or rLEE|, I uotq I rgvr r.y. uqro | 'uuu LU uu
trqnqfnrmad and ho nron:roel tnr rrqp T)212 a:n

'v vv v, uvu, u

be collected aJtomatical y to avoid the effects
of human error, with the collection of historical
rannrdc hoinn rn intonrr nrrt nf tho nrnnocqvv,, y ul

n^+^ 
-, 

,^+ h^ .^^lil,, ^,,^ l^kl^ ^^i ^^-:1,,uold I ruJl uu ruduily ovd rduru dt u uqD|y

accessible to avoid that individua services
create their own local and uncontrolled
collection of informarion f les. The use o' private
n-ailhnycs tor nnc.ational use musl be
drscouraged a"td public means used irstead.
Comforlable user nterfaces and query tools
:llnrnr lho hpql rtqaoc 

^1 data

Within the CSS data integration is facilitated
by

Fnnhlinc 2.r-oqq In relevant in'OrmatiO1 Of

the inventories (hardware and maintenance
contracts) handled by the'inance department.
and linking them to the anomaly-handllng
system to ensure consistency

- Cross-linking hardware and software
invento.y with the system administration
activities and the maintenance contracts to
identify systematic problems.
t/^^^t^^ +L- !^+^ -nodel of the handover- r\uupil t9 u ru udLd r

separale from the other inventories, resulting
in two data worlds - a planned/.equested
and a nominal/actual world - to provide

traceability ot actLal computer configuralions
hacI tn their nrioins

'Jr'ta;f,'.&tEfiltid
BEk F6d HoE sqd Nd$@ P'il SeutY srm I

' .i-e**" .t G..FM ,. ---------------_lfi'wd Fdd<

Tho cQQ \A/oh_nano l/^^ 
^i^^r-\/^ 

ni{fn"nntI ru vuu v vuu VqVU Ll UU UlJlJldyJ ulllul ul lL

information ,evels with lhe saqe look and-feel:

- The request view tree only supplies Web
pages that are of relevance to the
i^^.,^^-i^^^^^ ,,^^" ,^,h^ ^^^i- +^ 

-^i,^ ^il tu^pur tu ruuu uJUt vvt ru I ruuuJ ru r rdnu d
requesr.

- The infornation system view tree contains
\Aioh nanoc f66 qp244hina 'n 

^r^z{, rn+inn dnlr
v vuu lJuvuJ rur JUur ul lll lv | | vl vvuullul I uoLo
end foichinn ronnrtq /coa fin 1\

- The internal view comprses pages wilh
restricted access, for service-unit staff only.

Docu me ntati on Avai lab i I ity
A Qrrctom l-.)nnr montai nn I rhrarri rnrec qot ttn in

maintain a master'ist of applicable documents
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clearly defined and documented The

76



it-based quality management of eo operations

qualifications and training and assignment
histories of the staff are also available on-line.
Performance has to be maintained by
continuously improving the working
environment, implementing best working
practices, communication and training. The
CSS provides human-resource information
transparency (work packages, assignments,
responsibilities, reporting) to the staff and
thereby helps to encourage a constructive
working culture.

Use of lT Tools
The Linux operating system is both fast and
reliable and the Alpha machines were chosen
for their outstanding price/performance ratio.
To ensure high system availability at reasonable
cost, the fault-tolerant Linux cluster solution
rnrac arlnntod

POSTGRESQL (also a freeware tool) was
chosen as a low-cost solution for the Database
Management System (DBMS), providing the
performance, flexibility, scalability, distributed
access, safety and physical independence
required, and last but not least the powerfu
SQL (Structured Query Language) capability
POSTGRESQL can be easily accessed from
PC office packages without disturbing day-to-
day operations on the production database.
PC query tools can be employed to elaborate
analyse and display the production data for
reporting purposes.

A Web-based strategy was followed to
guarantee a high level of information
transparency. The chosen public-domain Web
publishing system Zope has plug-in interfaces
for the most common databases, ano
commercial adapters are also available. Most of
the pages of the Web site tree are dynamically
created and stored within Zope using its
object-oriented functionality and thus
guaranteeing consistency of links. Zope is

linked to a Apache Web server, which hosts the
static Web pages of guidelines, procedures,
work instructions and other documentation. A.

synchronisation mechanism avoids concurrent
production data extraction and database
ingestion being performed on the operational
machine whilst maintaining data integrity and
consistency.

The benefits
After some months of operations using the new
tools adopted and the application of the
procedures imposed by the Information
Management System, the benefits are very
clear. The effort needed to manage the entire
operational setup has been reduced and user
satisfaction has increased, due to the overall
improvement in efficiency. The staff directly

involved in the operational process now feel
part of an integrated system, with greater
personal visibility in the operational process.

The Central Facility is certainly now more
prepared to absorb the expected increasing
workload, stemming mainly from the imminent
staft of Envisat mission operations, and to
integrate the new services required by the
growing market activity associated with Earth
Observation payload data exploitation.

Gonclusion
As highlighted above, operations should not be
seen as just a repetitive sequence of routine
work. In our environment, a predominant
component is certainly represented by
adaptation of the operational setup to the
changing requirements and the evolution of the
controlled infrastructure due to technology
trends. That also means adjusting and
controlling its dynamic reference in relation to
the external and internal interfaces. This
objective can only be achieved through the
application of systematic quality-management
methodologies.

Quality management implies fact-based
reasoning to provide a solid basis for decision-
making at all times. An integrated communication
infrastructure is therefore essential and can only
be provided by a centralised Information
Technology system, based on common
databases as core elements, thereby ensuring
the meeting of the key objectives of:

- potential groMh of the overall system within
a controlled environment

- adaptability by controlled
adjustments
rationalisation of human resources
transparency of the decision process to
SETVICE USETS

increased overall system efficiency.

However, information technology and
systematic methodologies alone do not
necessarily ensure successful quality
management. Optimised processes, good
working practices and motivation cannot just
be expected. The working culture and the
behaviour of the staff involved must also evolve
accordingly, and this evolution must be carefullv
planned and actively guided. @esa
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Inflatable Re-Entry Technologies: Flight
Demonstration and Future Prospects

L. Marraffa, D. Kassing, P. Baglioni
ESTEC, Noordwijk, The Netherlands

D. Wilde, S. Walther
Astrium-1, Bremen, Germany

K. Pitchkhadze & V. Finchenko
NPO Lavochkin, Khimki, Russia

An innovative concept
The first qualification flight of the Soyuz Fregat

launcher took place from Baikonur in

Kazakhstan aI 4.20 AM on 9 February. On

board was a small capsule, the IRDT (lnflatable

Re-entry and Descent Technology) demonstrator,

destined to enter the Earth's atmosphere and

land without recourse to a parachute or a

conventional heat shield. In place of these heavy

and cumbersome items, the IRDT deployed an

inflatable envelope able to withstand the
extreme hypersonic flight environment before

re-entry (Fig. 1). The newly developed Fregat

upper stage was also to be returned to Earth

using the same re-entry technology.

In cooperation with Astrium-l (formerly DASA)' NPO Lavochkin and the
European Gommission, ESA has developed and launched a capsule
that re-entered the Earth's atmosphere protected by an inflatable heat
shield. During the same mission, the newly developed Russian Fregat
upper stage was also returned to Earth using the same technology.
The last phase of the descent in both cases was performed with no
parachute, allowing substantial savings in launch volume and mass.
Obvious future applications for this new re-entry technology include
International Space Station sample return, the delivery of networks of
small stations to the Martian surface, and the return to Earth of
launcher upper stages.

Such a flexible inflatable shield had been

developed earlier by Lavochkin in the
framework of the MARS-96 project for the entry

and descent of a oenetrator into Mars'
atmosphere. However, this mission was lost

due to a launcher failure, and the inflatable

technology had therefore never been tested
previously.

The inflatable technology offers great

advantages due to its low volume and mass
and is therefore of interest to many potential

users, ranging from the Space Station to

planetary science, and even possibly launcher
or technology developers. ESA therefore
decided to investigate the potential of this
advanced concept further.

A new programmatic approach
There are at least three aspects of the IRDT
project that made it unique. Firstly, the
programme was conducted, from initial

assessment study to flight, for less than
2 MEuro, including the experimental payload.

This low cost was achieved thanks to the
maturity of the concept (due to Lavochkin's
earlier work), to the simplification of the design

and manufacturing, and of course to the
availability of the comparatively inexpensive

Soyuz Fregat qualification flight.

Secondly, the capsule's development and
launch was completed in less than a year, the
programme even being shortened by three
months along the way in order to benefit from
an earlier launch opportunity. Even so, some
new experiments could still be incorporated at

the last moment. A preliminary concept
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feasibility assessment was pedormed between
December 1998 and March 1999, and the
programme was officially kicked-off on 1 May
1999 A Critical Design Review was pedormed
in July 1999, and integration and testing took
place from August to November 1999. The
launch took place on 9 February 2OOO, and the
capsule was recovered on l4 February, five
days after its landing. The final presentation of
the results took place at ESTEC on 6 April.

Thirdly, there was real co-operation between
ESA, DASA, Lavochkin and the European
Commission, both in terms of funding and at
the working level. The total cost of the project
was 1.95 M$. Under a contract with the
International Science and Technology Centre
(ISTC), ESA contributed US$ 650 000, the
European Commission provided US$ 600 000,

DASA provided US$ 500 000, and Lavochkin
US$ 200 000 In addition to funding and
evaluating the project, ESA, Lavochkin and
DASA actively participated together in its
technical definition and assembled the
payroao.

A flexible, re-configurable heat shield
During its entry rnto the Earth's atmosphere, a
capsule relies on the surrounding air for
braking. The gas molecules impinging on its
surfaces conved kinetic energy into heat, most
of which is carried away by the air flow.
However, a huge amount of heat still enters the
capsule itself. To moderate the resulting
temperature increase inside the capsule, heavy
thermal protection systems are traditionally
used, with a fixed size and shape. In addition,
a dedicated system (parachute. parafoil or
retro-rockets) is necessary to provide proper
landing conditions and stability, and
sometimes a floatation caoabilitv.

The demonstrator deceleration system
consists instead of a small ablative nose

(Fig. 2), and a flexible envelope inflated in two
stages. First the flexible entry shield is
deployed, increasing the capsule diameter
from B0 cm to 2.3 m. This flexible shield
consists of an internal network of rubber hoses
pressurised with nitrogen, covered by an
insulating layer (Multi-Layer Insulation)

Table 1. IRDT initial mass budget

Rigid nose

Instrument container
Filling system

Inflatable shell

Search system
Qoncnr ncakcaa

Miscellaneous
(damping, harness, etc.)
Total mass

17 O kg

8.5 kg

21.0 kg

40.0 kg
25kg
13.0 kg

10.0 kg

1 12.0 kg

Equipment Container

Figure 1. Artist's
impressions of the various
I RDT in-flight configurations

Figure 2. The IRDT in
stowed configuration

IDU Envelope
(stowed)

Equipment Container
Shock-absorber
(non-cocked)

Science
Package

IDU Filling

H o u sekeepi ng Eq ui p ment Aerodvnamic Shield
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Figure 3. The IRDT fully
dePloyed

IDU Additional Paft

protected by a silica-based fabric impregnated
with an ablative material. As its temperature
increases, this ablative material decomposes,
absorbing heat and thereby limiting the heat

input to the capsule's interior, The thickness of
the material, i.e. number of layers, is designed
to cope with the expected atmospheric-entry
heat loadings with some margin. Then, in place

of a parachute system, a second cascade is

opened, further increasing the capsule's
diameter to 3.8 m (Fig. 3) and slowing the
demonstrator down to achieve a nominal
landing velocity in the order of 13 -15 m/s.

The inflation process is triggered by the
sequential firing of a series of pyro-valves,

which progressively empties of a set of 13

nitrogen bottles into the envelopes, at different

stages of the mission. To ensure adequate
stability during all phases of re-entry and
provide proper deceleration, a sphere-cone
shape, with a nose radius of 0.61 m and a cone
half angle of 45o has been selected.

An advanced payload
The payload consisted of two scientific
experiments:

- The FIPEX sensor.' Developed by IRS

Stuttgart for measuring atomic oxygen in the
upper layers of the atmosphere, this
instrument also provided pressure

measurements allowing the altitude history

of the demonstrator in the stable phases of
its flight to be derived.

- The SIONE experiment: STONE, an artificial

meteorite experiment proposed by Prof. A.

Brack (CNRS, Orleans), was intended to
study the physical and chemical
modifications affecting sedimentary rocks
falling through the Earth's atmosphere. The

\ flrst experiment of this Kind had been

\ conducted on Foton-l2, flown in September
\ 1999 (see ESA Bulletin No. 101 and 'On

Thermal Protectton
Station', lssue 1, December 1999). Three

Eouipment container pieces of terrestrial rock were embedded in
(Shock-absorber cocked) 'Aerodynamic Shield the FOton capsule's ablative heat Shield and

exposed to the rigours of atmospheric re-

entry. After flight, the physical and

..r--\ ,".*S
:11Y" \ z'50

\ ,('d'

syslem Deployffint

Dea@shat@ Deploy@nl
OeMshtd Sepenlion
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FSA sr rnnoder1 the installation of three more
rock samples (designated 'STONE 2') on the
nose of the IRDT demonstrator, to endure the
hottest re-entry conditions The samples were
glued onto the ablative heat shield, whilst on
Foton they had been attached to the capsule s
outer surface by special holders. The new fixing
method was verified by analysis and validated
with both thermal and vibration/shock tests in

Lavochkin's laboratories,

Ta fcnililcla nnot-lonr'l.nn roan\/ar\/ a l-roannnrv rouiltLqLE PUoL-tqt tu.t rv rgvvv9r y. o ucouvt I

similar that on the Soyuz capsule was installed
In addition. a dedicated sensor package
developed by Astrium-l monitored and
recorded the flight parameters:

r tFrnn avio anaalarl6pfpl (Triada R-?On\- O Lf llEE-4 |J dUUUIUIUT I ruLur \ il tquu a LJw)

and tl'ree gyroscopes developed by LITEF

- a three-axis accelerometer from NPO
Lavochkin. tor system operations (house-
keeping equipment)

- 15 temperature sensors (thermocouples)
placed at various points on the internal
structure. and B in the payload container,

- 81 CIMTs (Crystal Indicators of Maximum
Temperature), within the ablative front shield
ct rlanrhc n{ Q A .^d 9 mm. fhese SiliCOn

carbon (SiC) or diamond (C) crystals contain
defects artificially created rn their crystalline
network by a neutron beam The exponential
elanarr nf iho dofanto nnn An rnla+arl +a +l-rnuuuoy ur il 19 usrguLo uqt I uu tutdLuu LU LI tu

maximum temperature encountered by the
crystal. as well as its duration of application.
Y-rari molcr rromontc narfnrmorl laior nn tho

ground, combined with adequate heat-
transfer analysis methods, allow the
maximum temperature experienced to be
derived. Such crystals can measure
ttrmnor2tr rrcs rn to 200OoC.

The mission
The launch took place from Baikonur Launch
Site Number 6 at 4.20 AM (to provide optimum
visibility during IRDT search operations after
landing) on the first of the two Soyuz-Fregat
qualification flights for ESAs Cluster project.
Thc canqr rlo ncr-fnrmor1 five OrbitS attaChed tO
the Fregat upper stage, at 600 km altitude.
After two upper-stage burns and separation of

the Fregat dummy payload representing the
two Cluster satellites, the third burn lowered
its trajectory perigee to 150 km A large
fourlh burn then injected Fregat and the
IRDT into a Earth return trajectory (Fig. 4)

Then, the probe inflated the first cascade of
i+^ ,-l^^^l^.^il^^ 

^^,,i^^ ^^+i^^ ^^ ^ h^^+rrD uEUErsr qLrur I uuvruu duLil tg dJ d I tudt

shield. lt separated lrom Fregat without
spinning, and began re-entry at the
conventional altitude of l OO km at an
ahqnlr rio rralnnilri nf A AO lzm/o at -^ ^^+h,quovruLU vurvurLy vt Q,Ja n I ttlo. ot ot I ut tU y

angle of -7.69o above the Earlh s sphere, at
an azimuth of 134.4"N, The longitude was
49.67"E, the latitude 53.7"N The second
cascade. replacing the parachute, opened

frAeneNile
EoTPH

aa0

- 65C

450

Figure 5. Ground track of
fire orbits of the IRDT-Fregat
upper stage, with the four
burns highlighted. Above, a
mao of the launch and
landing region
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Figure 6. The Demonstrator
at the recovery site

Figure 7. The nose shield
before and after re-entry.
Note the locations of the

three STONE samoles

around Mach O.77, at an altitude of
approximately 32 km. The command was
correctly issued. but the opening was not
provoked by the pyrotechnic firing, probably
due to a malfunction related to non-nominal
ariontq dr rrinn ro ontnr

Lavochkin was responsible for operations at
the landing site. with the supporl of the local
military authorities and their radars, Two days
before the landing, ESA and DASA
representatives joined the Lavochkin engineers
and specialists in Orenburg. a city close to the
Kazachstan border some 1 5OO km southeast
of Moscow. The recovery operations were
directed from the Bussian military aidield of
Chebinky, some 50 km northeast of Orenburg,
where a squadron of Mil-Mi 8 and Mil-Mi 6
helicopters is based (the same squadron
usually involved in the recovery of manned
capsules returning from the Mir space station; it

had also pafticipated in the recovery of the
Foton-12 descent capsule two months earlier).

The separation of the two payloads occurred
as planned, and the radar stations detected
two objects falling with different trajectories
within the nominal zone. The Demonstrator
landed aI 12.40 local time, 4 min 51 sec after
re-entry, at 50o 56 min North, 53'43 min East,
just inside the Kazakhstan border (Fig. 5). This
was about 50 km behind nominal point, but
within the dispersion ellipse. The velocity at
touchdown was estimated at 60 m/s, which

resulted in some damage to the lower part of
the IRDT demonstrator containing the
housekeeping equipment, the radio transmitter
and the locator beacon.

Bad weather (snow and fog) and poor visibility
hampered the recovery operations, which had
to be carried out with a single low-altitude
helicopLer flight each day. lt was not until 14

February. five days after the landing. that one of
the helicopters finally picked up the IRDT

demonstrator (Fig. 6).

Unfortunately, the high heat load experienced
by the Demonstrator shield during its high-
speed descent had almost completely ablated
the protective layer (9 mm against the 2 mm
foreseen), and the STONE samples were not
recovered. The Demonstrator hardware was
returned to Moscow for post-flight evaluation,
including detailed inspection and data retrieval,

This inspection confirmed the mechanical
damage dre to too heavy a ground irrpact, but
no thermal burning eflects were visible. Flight
data from the Demonstrator and sensor
nnal, nnn an l-'nnrA ^nmnr riorc nnr rld haPqun ovv vr r-uvoru uvr rrPuL9ro uuuru vu
rotricvccl ncrfcclhi Thc nose of the heat shield
showed greater ablation than expected. and
the three S TONF samples were missing (Fig. 7)

The inflatable heat shield was damaged. but
was 80% intact.

Flight evaluation
Afinr +hn ^-^o, ,l^'- r^^^\/an/ all qonqnr datanltvl lllv vqvoulvJ luuvvur y. oil our rovr uqlq

were retrieved, downloaded and made
available to the various teams involved for
detailed evaluation and discussion. A formal
flight-evaluation review then took place at
ESTEC in Noordwijk (NL) on 4 and 5 April 2000.

The accelerometers and gyroscopes indicate a
sharp increase in IRDT acceleration and
rotational rates 37,4 s after its separation from
Fregat (Figs. 8a,b). The Demonstrator's
tumbling motion is attributed to a collision
between the IRDT and its Fregat interface
adapter jettisoned shortly after the
Demonstrator's separation.
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The accelerometer and thermocouole data
show that the Demonstrator's stability was
restored during the beginning of the re-entry
and that the inflatable structure survived the
peak heat-flux (350 kWm2) and g-load (15 g)

conditions intact, but partially collapsed later.
This resulted in unstable flight conditions, as
indicated by the accelerometer and gyroscope
measurements, and in a local increase in
temperature. This failure could be related to the
earlier impact with the adapter having locally
weakened the thermal protection, to defective
pressure regulation, or to insufficient thickness
of the thermal protection. A significantly larger
mechanical load and ablated thickness on the
rigid nose element was observed afteruuards,
and this provoked the loss of the STONE
experiment and of all but six of the ClMTs.

The temperature inside the Demonstrator
increased locally by 200'C, but the internal
temperature of the payload container was
almost unchanged (Figs. 9a-c).

The second cascade opened nominally (at

close to Mach 0.8), but did not inflate. The final
descent was therefore faster than nominal,
leading to a touch-down velocity of around
60 m/s (corresponding to the free fall of the
rigid core body), instead of the 13 m/s design
value. Consequently, the total descent time
was shorter than nominal.

Irp/r|El snsd 13

The beacon system was damaged during
touch-down, and its antenna was covered
precluding signals from being acquired during
the recovery operations.

Potential future applications
ISS payload download sysfem
The first practical application envisaged for the
IRDT is as a payload downloading system for
the International Space Station (lSS), with an
ATV or a Progress spacecraft as the carrier
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Figure 8a,b. Acceleration
and angular-velocity
components during re-entry

Figure 9a-c. Shield
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Figure 10. ISS download
scenario with the ATV

Figure 11. The Netlander
scenano

Separatron
from Ob ler

Sprnnrng

Entry into
atmosphere

l=0se/(
V = 6080 n/sek
H=100kn

lvarimum glGd

t=66sk
H=10km
V = 3980 r/sel

q = 3423 Pa

Separation ofballo@s-
shmk-aborbei

Deploirent of Surface
l\rodule

J€tti$n of n€xible theml
insilatid

t = 195 sek

H=89kn
V = 185 n/sek
M=08
0 = -63'

Activation ol
AiDU2

t = 202 sek
H=8,1kn
V = E6 nllsek
M=037
ti = -68'

Figure 12. Fregat
upper stage entry

configuration with IRDT first
cascade deployed

(Fig 10). ESA's own download needs are

estimated at 600 kg per year. As for the
Russian Raduga system, a small capsule would
be installed inside the carrier whilst docked with
the lSS, and would then be jettisoned after the
de-orbit burn of the spacecraft. Each flight of
such a vehicle could return 200 - 250 kg of
payload to Earth. A first analysis indicates that
the costs would be competitive with today's
options for providing such a service, for
example using the Space Shuttle.

Marsnet landers
A second possible applicatton of the IRDT

could be for Mars landers. lts potential high
payload/mass ratio and small size is an

advantage for accommodating several probes
on a spacecraft to Mars. Lavochkin has already

studied its potential for a CNES/NASA co-
operation on the Mars Sample Return mission,

with the aim of delivering four Netlander
descent vehicles and surface stations to the
planet's surface (Fig. 11). The system consists
of a descent module and a surface module with
a total mass of 60 kg, of which 20 kg is

available for the surface module pavload.

End of ISAU filling

l = 232 sek

V = 30 nllsek

0 = -89"

Landing

I = 511 sek

'l= 21

NSCK
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Recovery of launcher upper stages
The Fregat upper stage was also returned by
an IRDT system as paft of the first flight
demonstration, using 8 and 14 m diameter
inflations of the two cascades (Fig. 12). This
demonstartion served as a good example of
IRDT applications in the areas of reusable and
expendable launch-vehicle stage return, their
safe disposal, and aerobraking.

Conclusion
For the first time, an inflatable heat shield has
been deployed in space and has successfully
performed a flight experiencing maximum
thermal and mechanical entry loads. Despite
some non-nominal conditions and partial
damage to the envelope, the flight hardware
and data were successfully recovered. The
sensor payload worked perfectly and provided
a rich mission database. The FIPEX instrument
was space-qualified.

This new concept allows both mass and
volume savings compared to conventional
technology, and is easily reconfigured.
lmprovements and adaptations are now being
prepared to suit the requirements of future
space missions. In particular, its application to
the return of samples from the International
Space Station (lSS) requires extension and
demonstration of the IRDT's capabilities for
orbital re-entry conditions. A second verification
flight with more extensive instrumentation is felt
necessary to incorporate the lessons learned

from the first flight and the new requirements
emanating from the ISS downloading system.
The pressure regulation system and the
launcher interface will be imoroved. and the
heat shield will be strengthened. Telemetry and
navigation systems allowing better descent
monitoring and more efficient recovery
operations will also be introduced, and a
camera will provide images of the various
stages of deployment.

Among several longer-term improvements to
the capsule, it is foreseen to increase the
payload/mass ratio and offer soft-landing
capabilities. In addition to the ISS sample-
return project, a number of other applications
have already been identified, and will be more
thoroughly investigated
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Programmatic Risk Management in
Space Projects

M. Belingheri, D. von Eckardstein & R. Tosellini
ESA Directorate of Manned Space and Microgravity,
ESTEC, Noordwijk, The Netherlands

lntroduction
ESA's core business is the conception and the
rmplementation of space programmes. A major
element of this responsibility is the definition of
requirements for and the development of space
vehicles and instruments that support space
research and applications. ESA performs this
task in cooperation with its European industrial
partners with whom the Agency agrees
contracts on the basis of commercial proposals

defining the technical tasks to be undertaken,

the duration within which the tasks are to be

completed, and the financial arrangements by

which the Agency compensates its industrial
partners for their efforls. Any programme

undertaken by the Agency is limited in funding
to the allocations provided by Member States
and typically 80 to 85% of the allocated funds
are passed to the participating compantes.

The focus of this article is the non-insurable programmatic risk at
programme/project level. To stimulate risk awareness and to assist in
risk mitigation and control, the Directorate of Manned Spaceflight
and Microgravity has devised a process and established an
implementation plan that is being applied to its maior programmes.

ESA's space programmes vary significantly in

size, duration, and complexity. They can range

from some tens of millions of Euros to several

thousand million Euros, and may be completed
in just a few years or may last ten years or
more. As far as complexity is concerned, a

space programme may be conceived against a
single objective with a well-defined end
product, or with a multitude of objectives and a
variety of products and services to be supplied.

All programmes embarked upon involve risks,

risks that:
the technology needed cannot be provided

technical soecifications are not met
intedaces do not match
required performance is not achieved
products are not available in time
costs are higher than estimated.

These and other risks need to be accounted
for. ECSS-M-00-03A is an available standard
(from ESA Publications Division) which may be

consulted for establishing a suitable risk-
management process.

At the outset, when a programme is initiated,

risks may be covered through the allocation of
a funding reserve as part of the financial

envelope provided. However, in today's
economic climate, the trend is to reduce such

reserves to the absolute minimum at which a
programme is still considered feasible. This

leads to the question of how existing risks can

be 'measured' and the results translated into a
required allocation of a minimum funding
reserve to cover them.

It is standard ESA practice for its space-vehicle
development contracts with industry to include
provisions for as many of the foreseeable risks

as possible. These are generally in the technical
domain. As this practice is constrained by how
much risk the industrial partners are willing to
bear for the funds offered, a considerable part

of the total risk cannot be covered by this

method. This share of the risk catalogue needs

to be controlled by the Agency by the
application of mitigation measures and through
the retention of a funding reserve suitably sized

to cover the remaining risk items.

Risk control reouires awareness of the risk

domains summarised in Figure 1.

The programmatic risk-management cycle
Programmatic risk management in ESA

Programmes is an iterative process throughout
the project life cycle, with iterations being

determined by the progress through different
project phases and by changes to a given

baseline influencing resource allocations. Since

the greatest uncertainty is in the earliest stages
of a project, when decisions with major impacts
are also made, risk analysis should be initiateo

as early as possible,
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EXECUTIVE

CORPORATE

RJSKDOMAIN

risks originate extemally in the uncertainties found in the Agency,s operating
environment. Examples are the risks of financial, political and social
instabilities.

risks generated by the action of the Agency as the owner and operator of
facilities, as an employer and as a user ofservices.

risks generated by the conduct of the primary activities of Agency (space
programrnes). These can be internally generated such as the risk oftechnical
failure, or externally generat€d such as a defect in a vital service (launcher
failure).

INSURABLE Low probability risks, e.g. catastrophic events such as
launcher failure.

NON-INSURABLE Medium to high probability risks, e.g. t€st failue

The process as applied in Manned Space and
Microgravity is illustrated in Figure 2. The first
step, the risk assessment, based on expert
judgement, identifies and estimates the
magnitude of the risk scenarios in terms of
cost/schedule impact on the project baseline.
In this phase, a risk-scenario prioritisation,
based on a defined risk policy, is also carried
out with the aim of sorting the risk scenarios in
terms of their relative criticality. The second
step addresses the contingency analysis and
defines which risks may be accepted, and for
which risk scenarios avoidance/mitigation
plans must be prepared. The third step
consists of the management and decision
making by which avoidance/mitigation plans
are implemented and the eventual acceptance
of residual risk is approved. The fourth step,
monitoring and reporting, foresees the

Risk Policy tlrr)

Magnitude = ( | ) x (P) rrrr|>
Triangular Distribution rrrr|>

systematic control and tracking of the
implementation of the plans selected in the
previous step. A report is produced to show the
overall risk status of the project and to track the
risk trend during its life cycle.

The frequency of application of the risk-
management cycle depends on the needs
and complexity of the programme/project.
Occasional updates are required when major
changes to the schedule, technologies,
techniques, performance, etc. of the project
baseline occur.

The identification of risk
Managing risk first of all requires that the risks
be known. The risk analysis starts by gathering
the proyect team and explaining the objectives
of risk management. Under the supervision of

rrrr) Risk ltems
; :;:; i,o""ii'il< ilff''
rrrr) Probability (pi\ high

rrrr) Risk Funds Required
> Range
> Estimation

rrr) Awareness
tr r) Contingency Analysis
rrr) Mltigating Actions

Figure 1. The risk domain

Figure 2. Process adoptec
in ESAs Manned Spaceflight
and Microgravity Directorate

Bisk Policy urr)

ttrr) Action Status
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THE FOLLOWNG IS A LIST OF ITEMS TO CONSIDER WHEN PERFORMT{G A RISI(
ASSESSMENT

ASSESS EACH CATEGOFY AND ADD ANY CLARIFICATION AS NEEOED

SYSTEMS ENGINEERING AND INTEGRATION

' Deeign Matqity:
Design definitbn and specs. r€sombly mature (Mh. Spec. TBD'€)

- Design definitbn and specs. inadequte (numdas spec. TBD'S)
. Program intqEl intqfee€ (mturity ol detiniticn and how handled with
subcontEclce)

-.ProgrEmextgmtinterlaes(mt.lrilyofd€|inition,appr€chtoreso|ut.pnofTBD's)

' Level ot definitbn and timelines of required syslBms integration data

Complexity of q/sEme anelytbal integration (highly intsstive)
' Fequired anahnbal tools complexity :

- cmplex modelling tols required
- tools exi€t
- tools require development

Figure 3. ltems to consider
when performing a risk

assessmenr

the Project Manager, who remains firmly in

control at every stage of the process, 'experts'

are selected to assist in the identification of risk

scenarios,

Who are these experts? Typically they are

knowledgeable individuals working either within
the project team or supporting it from the
outside. The latter group is useful in order to
comoensate oossible biases and to contribute
independent views and opinions. The number
of expefts may vary from 3-4 for small prolects,

to 1O-15 for large ones. lt is commonly
acknowledged that, of all of the steps, risk

identification has the greatest impact on the
effectiveness of risk management. Accomplishing

this step successfully certainly requires the

acquisition of expert judgements. The way in

which these judgements are collected is central

to the value and effectiveness of the whole
orocess.

This collection task is usually performed via a
structured interview covering the widest
programmatic risk domain, including:

- technical risks

- oolitical risks

- contract condition risks

- financial risks

- contractor/sub-contractor and supplier risks

- human-resource risks

- schedule risks, etc.

The proven methodology applied - the Delphi

method - foresees a set of structured
questions, which are posed to each individual

during the interview. A generic check list has

been prepared drawing on past experience
available at the Agency and in space industry
(Fig. 3). The questions posed are open-ended
in order to explore all facets of the risk
scenarios. The interviewer, however, tries to
obtain replies which identify the specific problem

with the best detail possible and attempts to
determine the probability of occurrence and the
performance, cost and schedule impacts if the
risk occurs. The answers are recorded in a
Programmatic Risk Assessment Register (Fig.

4). During the interview, ways of preventing

risks (or exploiting opportunities to do so) are

also addressed and recorded.

In a subsequent step, the results of all of the
interviews are consolidated, thus eliminating

duplication and mediating between the different

views exoressed. The result of this exercise is

submitted to the ProJect Manager and his team
to obtain their concurrence for the data
gathered to be used as input to the final

Programmatic Risk Management Register.

Risk analysis
The risk analysis involves evaluation of the
identified risk scenarios with the objective of

determining their likelihood of occurrence and

impact on such aspects as cost and schedule,

Figure 4. The Programmatic
Risk Assessment Register
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and identifying possible magnitudes, From the
data collected in the Programmatic Bisk
Assessment Register, the risk magnitude
can be expressed in terms of the equation in
Figure 5.

The various risk scenarios are then cumulated
to assess the total programme/prolect risk
magnitude. The risk owner is the entity
totally/partially responsible for bearing the risk
consequences (e.9. ESA, Prime Contractor or
both). Plotting the risk scenarios on a
Probability-lmpact Grid (Fig. 6) provides an
immediate and intuitive means of representing
the criticality of each risk scenario. lt also
facilitates risk prioritisation by indicating those
areas on which attention should be
concentrated.

Such prioritisation alone, however, is not
sufficient and needs to be complemented by a
judgement based on a wider set of constraints,
since risks of small magnitude may also be
unacceptable under certain conditions. This set
of constraints is referred to as the Risk Policy.

Screening of the risk scenarios against the Risk
Policy leads to the final prioritisation.

The graphic of the risk scenarios helps to
identify three main areas (Fig. 7):

- Avoidance Area: Ihe risk is not acceptable; it

has to be eliminated or mitigated.

- Mitigation Area. the risk is within the risk
policy, but still represents a threat; avoidance/
mitigation actions should be considered.

- Acceptance Area. the risk does not violate
the risk policy and is negligible, and can
therefore be acceoted.

Another dimension of risk relates to time
distribution (Fig. 8) and the period in which the
risks are expected to occur and, therefore, the
time left to act against them. Experience shows
that the curve of risk distribution over time tends
to be front-loaded due to the better oerceotion
of short-term risks by the staff interviewed.

Risk Policy definition
The Risk Policy is the main tool for prioritising
risk scenarios. lt identifies the principles,
boundaries and constraints that drive the
^^^^^^"-^^+ ^^i ^^^^^+^^^^ ^+ -i^t.^dJJUJJT rur rr dr ru duuvpLdr ruu ur |bnb.
Generally, the policy is established at
Programme level and it is part of the process
for establishing programmatic baselines. The
definition of a Risk Management Policy
Baseline includes the establishment of criteria
for:

\A/L^+ ^-^ +h^ ^^^l^o- vvttdtdtu LI tuuudtJl
\^/h^^ i^ ^ .r^tl ^^^^^- vvrrer rro q ron orroptable?

- How to manage risk?

- How to control risk?

R(n)= P(n)-l(n)

WhereP(n) = probability of occurrence of scenario n
l(n) = likely cosuschedule impact of scenario n

Figure 5. The risk equation

Figure 6. The Probability - lmpact Grid
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Figure 9. The Monte-Carlo computation

This provides the opportunity to:

- establish goals with related levels of
confidence for achievement

- develop concepts, strategies and tactics
consistent with the levels of confidence

- develop agreements and contracts that are
equitable in their apportionment of risk and
opportunity

- avoid built-in budget and schedule overruns
and shortfalls

- trade-off risks against opportunities

- replace reactive management by proactive
management.

Contingency analysis
The purpose of the Contingency Analysis is to
estimate the financial resources needed to
cover all identified project/programme risks
in an optimum manner. The Monte-Carlo
simulation that is applied calculates the
probabilistic distribution of the overall risk
impact, starting from the single risk scenario.
Each single scenario has its own distribution
based on Likely lmpact, Lowest lmpact,
Highest lmpact, and a probability function. The
most significant advantage of this method is

that many independent items are treated as
one set, and therefore the overall probabilistic
distribution of risk is narrowed. The benefit of
applying this method grows with the number of
risk scenarios and/or projects/programmes
involved in the aggregated analysis.

The total projecVprogramme risk impact is the
sum of the estimated scenarios obtained by
generating a random probability and impact for
each scenario and then adding them (Fig. 9).

The orofile of the distribution curve is narrower
than that obtained simply by summing the
distribution of each risk alone, due to the inter-
dependency between the risks. Indeed, the
probability that all risks would materialise at the
Highest or Lowest lmpact is very low (Fig. 10).

The cumulative probabilistic curve obtained by
applying the Monte-Carlo simulation helps to
select a confidence level related to a certain risk
impact. The confidence level is a measure of
the probability that the prolect/programme may
actually incur an impact. lf incurred, the impact
is projected as the Programme/Project Risk
Magnitude identified during the analysis. As
shown in Figure 11, a line drawn from a
selected probability factor (confidence level) on
the vertical axis, across to the curve and then
down to the cost axis, shows the cost
estimated to be incurred at the selected
confidence level. For example, a contingency
selected at a confidence level of 75% means
that the risk impact has a probability of 75% of
remaining within the amount 'X'. A confidence
level has to be chosen to determine a suitable

E
J
co

@ot

Likely lmpact

Figure 10. The probabilistic distribution of risk
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amount of funding reserve to cover the
identified risks. The choice deoends mainlv on:

risk policy
available resources
risk typology
project/programme specificity.

The selection of a suitable confidence level is

one of the major management decisions
required to identify the contingency needed at
programme or prolect level.

Risk management
All risk scenarios falling inside the 'Avoidance'
and 'Mitigation' areas of the Probability-lmpact
Grid are, in principle, candidates for the risk
avoidance/reduction process. The purpose of
this step is to control the risk by implementing
avoidance/mitigation plans leading to deletion
of the risk or lowering of its magnitude. A risk
can be reduced by implementing preventive
and mitigation measures aimed at:

- eliminating the cause of a problem

- interrupting the propagation of a problem to
an actual impact.

Typically, the Project Manager prepares the
avoidance/mitigation plans, which may need to
be submitted to a higher management level,
depending on the degree of authority assigned
to the Project Manager and the complexity of
the issue. The avoidance/mitigation plans are
assessed from a cost/benefit ooint of view to
ensure that:

the cost of implementation does not exceed
the likely benefits
there is a reasonable probability of success
resources assigned to avoidance and
mitigation actions are chosen such that they
offer the greatest chance of success.

This step will result in one of the following:

- Risk Resolved

- Risk Parlially Resolved, i.e. risks that still
constitute a potential danger, but for which
the impact is estimated to be reduced to
acceptable levels

- Fisk Unresolved, i.e. no mitigation plans can
be devised, or the resources required
exceed the anticioated benefits.

The result of this exercise is comoiled in a
reoort that includes:

Programme/Project policy baselines
Programmatic Risk Assessment Register,
including'potential risks'
Probability-lmpact Grid and trends
Risk analysis
Prioritisation list

Contingency analysis
Avoidance/Mitigation Plan implementation status
Recommendations.

Last but not least, a database is created and
maintained to ensure full visibility of the
evolution of the Risk Manaqement effort.

Gonclusions
The Agency anticipates substantial benefits
from implementing the above process in its
major space programmes, in terms of:

- risk awareness: the most imoortant asoect of
the approach, supporting risk perception
and control, and a common vision for the
entire organisation

- risk policy: making project-management
boundaries and constraints more explicit

- risk estimation: allowing more consistent and
traceable estimation based on a systematic
method of identifying risks and the repetition
of the analysis cycle

- risk control: striving towards dsk avoidance/
mitigation actions, and a confidence-level
approach to contingency allocation.

The details of this process are documented in

the Programmatic Risk Management Plan
released for use in the Directorate of Manned
Spaceflight and Microgravity. A simple software
application to support data analysis is rn

preparation, and it will shortly be available via
the ESA Web Site.
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Ways to the Moon?
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Previous lunar missions
Lunar exploration began on 1 February 1959
when the Soviet satellite Luna-1 flew past the

Moon. The 360-kg spacecraft was originally
desrgned to impact on the Moon, but missed

and escaped trom the Eartf'-Moon system
That same year Luna 2 did hit the Moon and

became the first spacecraft to impacL another
world (Fig. 1) Luna-3 was the last of the first
nanorqtinn nf I rrn: qnn^anrort /larrnnhonl hrr
VUr rur uLrvr I v' Lur ru TPqUUUIO I \ldul lul lgu Uy

Vostok) and became the first spacecraft to view
the far side of the Moon. The second qeneration

ESA has conducted several studies on missions to the Moon in recent
years. The lunar trajectories for most of these missions differ
substantially from those of the lunar missions flown in the 1960s and
70s. In particular, the use of shared Ariane-S launches to reduce cost
puts the spacecraft into a transfer orbit from which novel transfers
and trajectories are needed to minimise the propellant required to
reach lunar orbit. This has led to intensive studies of Weak Stability
Boundary WSB) transfers, which exploit the presence of low-gravity
fields in which small manoeuvres can have large effects on the
spacecraft's motion. The long travel times incurred with this approach
are compensated by the large reduction in propellant mass.

(Lunas-4 to14) were landers and orbiters,
launched by Molniya rockets due to the larger

spacecraft masses involved (1500 - 1600 kg).

Many of these attempts resulted in failure, but
Luna-9 was the first spacecraft to land softly on
the Moon, and Luna 10 was the first to orbit
another world, in 1966 The third generation

were 5700 kg spacecraft (Lunas-1 5 Io 24)
launched by Proton rockets. They were
sample-return, rover and orbiter missions, with
Luna 16 being the first robotic mission to return

a lunar sample. and I una- 17 the Iirst mission to
put a rover (Lunokhod) on another world
Several Zond missions were launched by the

Soviets in the 1960s, mainly as test missions
for future manned Moon missions. Zond-S was
the first mission to return to the Earlh from lunar
orbit,

The USA's lunar programme included several
unmanned missions The 330 kg Bangers
(1962-65) were the first objects sent to the
Moon by the United States and were meant to
deliver television images betore impact,
Ranger-4 crashed on the lunar far side, and is

Figure 1. The Luna-2
mission profile
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therefore the only known human object on that
side. Between 1966 and 1968, five 1000 kg
Surveyors landed in the near-side equatorial
region During that same period, five Lunar
Orbiters (mass 390 kg) successfully mapped
the equatorial region of the Moon for Apollo
landing-site selection, The famous Apollo
Programme followed, In 1968, Apollo-8
became the first manned mission to orbit
another world On 20 July 1969, Apollo-11
became the first manned landing on another
world, and in 1971 Apollo-15 put the first
manned rover on the Moon,

Figure 2 shows the Apollo mission profile. The
lirst three stages ot the Saturn-V rocket put the
spacecraft into a 160 km Low Earth Orbit
(LEO). After about 2 5 hours, the S-lVB upper
stage performed the Translunar Injection. The
Moon was reached after about 70 hours. The
first Lunar Orbit Insertion manoeuvre was
performed by the Service Module (SM) motor
when Apollo was on the far side of the Moon,
putting the spacecraft into an elliptic 270 km x
100 km orbit. The second insertion manoeuvre
circularised the orbit to 100 km height. The
Lunar Nrlodule (LM) was de-coupled and a
Descent Orbit Insertion changed its orbit to
15 km x lOO km. Finally, a Powered Descent
Initiation took the LM to the lunar surface.
Apollos-8, 10, 1 1 , 12 and l3 used 'free-return
trajectories', i.e. the orbital energy of the
Translunar Trajectory was chosen such that the
spacecraft could not escape from the Earth-
Moon system if the SM motor failed to operate,
and could return safely to Earth within a few
days All these missions used a 'direct'transfer
to the Moon, which meant that the transfer time
was at most four days, but the Av requirement

(velocity increase to be given to the spacecraftl
was high. A high Av means a high propulsion-
mass/total-mass ratio, thereby reducing the
mass available for payload.

The 1990s brought a 'return to the Moon'
when four more spacecraft passed close to or
orbited the Moon. These unmanned craft were
more interesting from a mission-analysis point
of view, because alternative trajectories were
used to lower the Av requirement. For example,
the Japanese Hiten mission used both a lunar
swing-b,y and a Weak Stability Boundary (WSB)
trajectory to reach the Moon with favourable
conditions for capture lnto a highly elliptic lunar
orbit. The transfer time was 6 months and the
launch mass was only 196 kg The US
Clementine mission, launched in 1994, used a
direct transfer with intermediate orbits and
went into a lunar polar orbit, The launch mass
was 1690 kg and the transfer time about three
weeks. The Hughes Global Services-1/Asiasat-
3 satellite became the first commercial satellite
to reach the Moon's sphere of gravitational
influence, after its launcher failed to put it into
the correct orbit. There was not enough
propellant on the spacecraft for it to directly
reach Geostationary Orbit (GEO), but there was
sutficient to place it into a Translunar Orbit to
swing by the Moon twice and return to GEO.
This showed the power of using the Moon's
gravity field to increase orbital energy. Lunar
Prospector was launched in 1998, by an
Athena-ll launcher, directly into Translunar
Orbit, which meant that the on-board
propellant mass was limited. The lunar inseftion
was performed in three stages to place the
3OO kg spacecraft into a lO0 km circular polar
orbit.

TRANSEARTH INJECTION BURN
(16) csM/tM SEPAMTTON

02)CSt 45 N.Mt.
.rtotYl4

.!r;9gsq.'/,fi.l)
TPF 60 N.MI ,
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(3) S.IVB RESTART
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OR 3RD ORBII

0e)

EARTH PARKING ORBIT

H
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Figure 2. The Apollo mission
orofile
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ESA studies of lunar missions
StLrdies ol'r mssions to the Moor wthn ESA

begar n 1980 when scerrar os for a Po ar

Orbrt ng LLrnar Observatory (PO[Ot we-e
stLrdred The POLO Inission rr\./o ved two
spacecraft: an orbiter and a re ay sat-a te The

base ne for the POLO (total rass I050 kg)

aunch 'was either a deplo5rrrent trol tie
Space Shuttle nto a c rcu ar 300 kr orbt rs ng

a PAM A, so d rocket stage for Trans I rar Orbtt

lnlect on, or a ded cated Ariane aLtncr A d rect

transfe- to the Moon tn;as selecteci brtt tlre
nriss on was never flcwn

Ten yeirrs later, MOBO {Moon Orb ttng

Observatory) was an []nslrccessfl,r carrcl date

for an El3A M3 medirtnr s ze scient 1c nr ss on

MORO h ghl ghted the use of a shared Ar ane

5 aurch nto Geostat onary Trarrsfer Orb t
(GTO) l\ ci rect Tralsurar Orbt t'voLt d have

been used to reach the Moon \ryhel-e t'r-o

spacecri.Lft woLr d have been nserted rrto a 100

to 2OO krr crcular polar orbit The Trarsunar
Orb t Inlect on co-rs sts of t rree ra[]oeuvTes

iFig iJ) of 2210 'n, s to lcrease thc apogee
rargest d starce to the Earth rr''th n the orbti
fror the GTO apogee to the Eartr Moor

d stance Th s was done to m nim se gravity

losses (wh ch occLtr because the thruster burns
are not inrpLrlsve shots. but take a finite time

dLrrng which the spacecraft has changed its

poston dur rg the burns at perigee (shortest

cJ starce fror Earthj The transfer time woud
rave beer 8 days, and the total Av, including

r d corrse correct on and Lrnar Orbit
rlection, r'^ras 15BO mis, resulting n a launch

rrass of i 2C7 kg

r 19921r'5, an assessn'rent study of IEDA
iLunar Erropean De nonstration Approachl
rn.i as performed to defi|e an explorat on missior
that rryould ald on the unar surface after

havng beer put into GTO by Arane 5 This

again h gh ig rted the prob ems of starting frorr
a GTO orbt when gong to the Moon, dle to
the different planes of the GTO and the Moon's
orbit Th s resu ted in a high lv for the transfei
to the Moon (1730 m/s) and long transfer t mes

of Lrp to 2 rnonths The spacecraft mass was

3347 kg dre to this h gh \v and the fact that a

arge amount of propel ant had to be nc uded

for the andi rg

EuroMoon 12000 was an ESA I t ative for a

unar South Po e exped t on at tlre start ot tl-re

new l^.il enn unr The prrme oblect ve of the

miss on was to perfornr a soft af d ng on the

unar Soutl-r Po e Peak of EternaL L ght Th s
p ace. constart y i u 'n nated by the Srtn, ts

Lrn que in the So ar Syster-n and s dea ly su ted

for futr,rre unar bases, The basel ne for the

13OO kg EuroMoon spacecraft was a direct
aunch nto Trans unar Orbit us ng a Soyuz-

Molnya auncher n order to reduce gravty
osses durng the insertio'r nto unar orbit tt

was divded nto three phases: () a capture
r'raroeuvre to a 1 50 km x 5O0O km e lipt c orb t,
( i) a r-nanoeuvre to reach a I OO km x 5000 km

orb t, and f na ly ( i) c rcular sat or of the orbit at

IOO krr atlrde, After al nitial orbital phase,

the ander woli d descend toward the South

Pole Fol ovring an ESA Councl decsion. the
prolect was abandoned n March I998

Lr.lnarSat iLunar Academic and Besearch
Satell te) is a IOO kg sate lte designed by

students, scientists and young engineers that
functlons as the focus for a var ety of
educat ona act v t es The prolect's Phase A

and B were sporrsored by ESAs Office for

Educationa Project Outreach Actvities, The

nrssion study detnotrstrated lunar access va
the Ar ane-5 auxi ary pay oad capab lity
However, as wth LEDA, the spacecraft would
have to reach the Moon start ng fronr GTO

Since only 409o of the spac-ocraft rrass cou d

be al ocated to prope lant, this ed to a .\v
budget of only I450 nr,'s {corrpared to LEDA's

1730 In/'s) and so a different approach was



ways to the moon

necessary. This resulted in a study on using
Weak Stability Boundary transfers, performed
at the end of 1998.

SMART-1 (described in detail in ESA Butletin
No. 95) is an approved ESA protect intended,
inter alia, to demonstrate Solar Electric
Propulsion as a primary drive mechanism. 250
days will be needed to get from GTO to a
1000 km x 10OOO km lunar polar orbit.

Going to the Moon now
The Moon is the Earth's only known natural
satellite. According to the most popular theory
it exists as a result of a violent encounter
between a heavy celestial body and the Earth
about 4 billion years ago, which caused the
ejection of Earth matter. lt is gravitationally
bound to the Earlh and part of its direct
environment. Going to the Moon is therefore a
natural continuation of the exploration of olanet
Earth. This was well understood at the Firsr
International Lunar Workshop in Beatenberg,
Switzerland, in 1994, where ESA proposed a
four-phase lunar programme:
Phase-1: Lunar robotic exolorer
Phase-2: Permanent robotic presence
Phase-3: First use of lunar resources
Phase-4: Lunar human outpost.

It is the pursuit of Phase-1 of this programme
that has led to the investigation of more novel.
and less expensive, ways of reaching the
Moon. These are discussed below, after first
recalling the classical direct route.

The direct way: fast but expensive
The 'classical' lunar mission begins from a so-
called 'parking orbit' around the Earth. The
orbit's apogee (farthest point from the Earth) is
then raised to the Moon's distance or higher by
a Translunar Injection, using either the
spacecraft's own main engine or the launcher's
upper stage. When stading, for example, from
a circular orbit at 3OO km altitude, the orbita
velocity is 7.7 km/s. A Translunar Orbit with
perigee at 300 km and apogee at 384 400 km
has a perigee velocity of 10.8 km/s. The Av
for Translunar Orbit Injection is therefore
10.8 - 7.7 = 3.1 km/s (Fig. 4). This singte
'perigee burn' can also be divided into several
smaller burns.

Since the orbital angular momentum is
constant, the spacecraft's velocity decreases
as it gets further away from the Earth. On
reaching the Moon, its velocity has fallen to only
0.2 km/s and since the Moon travels with a
velocity of 1 km/s, the spacecraft will be in an
orbit relative to the Moon with a velocity of
about 0.8 km/s. Therefore, another Av has to
be applied to the spacecraft to match the

Moon's velocity, to be captured by the Moon,
and then orbit around it. This is usually done
when passing the periselenium (closest point of
the orbit with respect to the Moon). This burn
can also be divided into several smaller burns
to minimise gravitational losses. The location of
the periselenium cannot be chosen arbitrarily,
but depends on the arrival geometry.

The lowest Av is needed when using a
Hohmann transfer, when the apogee of the
Translunar Orbit is equal to the Earth-Moon
distance. To reduce the transfer time, the
apogee of the Translunar Orbit could be chosen
higher, at the expense of a slightly greater Av. A
direct transfer typically takes 2-5 days. The
spacecraft should be launched when the
declination of the Moon is smaller than the
inclination of the parking orbit (usually equal to
the latitude of the launch site). Since the
maximum declination of the Moon at the
Earth's equator is 29 deg, launches from higher
latitudes (such as Cape Canaveral and
Baikonur) are preferable, where there are two
launch opportunities per day,

This 'classical' direct transfer was used for all
lunar missions from the 1960s to the i98Os,
including the Luna and Apollo missions.

lndirect ways: slow but cost-effective
The launch is a major parl of the total cost of
any space mission; the smaller the launcher,
the less costly will be the mission. The choice
of launcher depends on its performance and
the mass of the spacecraft to be launched. To
reduce cost, the spacecraft's mass has to be
reduced. A large paft of that mass is dedicated
to the propellant needed for the various
injection and insertion Av's. Reducing Av

Figure 4. Direct transfer to
the Moon

Rm = 384400 km

Vcirc. = 7.73 km/s ,

Va = 0.19 km/s
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requ rements w therefore rcdlce rl ssloll
cost, ancl ihere are tlo optio'rs avar lao e:

- pggy back wth a lcn passefger or
'steal' r:nerg-v frorn other ce est al boci es

Piggy-back launches
The Ar ane arncher off-o's a clLral lalrrcfr
capablty r,vhicf. oan be rsed to recJuce the

cost of r'rlect trg sate tes rto orb t Arierne 5

offe's a spec a y des g red strlcture, tlre A-larre

StructL,re for Auxr ary Payloads |ASAP) fo-tre
piggy back aunch rrg of ]r cTo alr'rd rit-r
sate I tes

However, conrpalio-t satel tes are ttstra y ofl y

sorrght lor Geostationary Trarsfer O'b t tGTO)

arrnches, rnakng GTO the frost key p,-arkng

orbt for ar dual aunch Tr s s rer''ertheess
qrite nterresttng for orr pLlrposes becalse the

erergy of ar GTO is cons deratb'r" I gher than

that of a low Eadh parking orbt alowrrg
sav r'rgs on t re Translunar OrD t rlect or'l

Urfortrratel5,, GTO arrd Tra rslu rar Orbit
m sslons are norma ly not conlpat b e DecaLrse

Figure 5. Direct transfer from GTO The GTO and the Moon's orbit nodal line are

close together (here within 'B deg). A mid'course plane-change manoeuvre (\v2) is

performed before apogee

Figure 6. Bi-elliptic transfer from GTO. The GTO and Moon',s orbit nodal line are far
apart (in this drawing 90 deg). A mid-course plane-change manoeuvre ( \v2) is
pedormed at the LTO's apogee, about 1 nrillion km frorn Eadh
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t'e GTO apsda lne (ine throurgh perigee ard
apogee) ies n the equatorial plane, whereas

the Moons orbt s I a plane incllned betwee'r
1 8 ard 29 deg

Shorl transfers from GTO
The Moor .ar cn y be reached by direct

lansunar Orbl frorr GTO wthout a pale
change wher rt s at ts nodes (where the

Moon s orb ta plane crosses the Eartr's
equator a p are) The GTO aps da ne depends
or the d rection of the SL,rn, lt is alrrost tang-^trtia

to the prolection of the Earth Sun I tre on the

equatoral ptane Therefore, a drect transler
Translulair Orb t car reach the Moot-t ot'r y when

the SLrn is a ong the ne of rrodes of the Moot'r s

orbit, rrrh ch occurs lttst twtce per year

Otherw se at p at'te-cl'tange rllanoeuvre s

needed, lf tl.e GTO node s cose to the Moorr

orb t node the platre cna rge rranoeuvre
needed is srrall arci can be accotnpl sl-red as a

m d course correction orr the way to the Moon

This is tlustrated n Figure 5, where the node

difference s 18 deg The waitirrg tjnre tor the

Moon to arrve at ts rlode s tlp to orle tlfar
month

Long transfers from GTO
f the GTO node is dstant frorr tfe l/loors
orb tal node, a d tferelt strategy has to be used

because a airge p ane change s reqLr red, The

rnaf oeuvres for plane c'tang-os carr De verr'

cost y but the cost cafr be r-educed f tbe

ve oc ty of the spacecraft s ov'.' Th s s the case

ai apogee .lrd h gher apogees lead to ower
,.,elocities at apogee Therefore, the tollowing
strategy ls therefore proPosed:

Raise the apogee to about 1 nr Ll on km. so

hat the apogee ve oc ty s very smal This

adcJs on v about 72 n'r's to the lv conrparecl
r,vth an apogee raise to the Mootr's distance
Perfor r a p ane change at apogee ( \v =

3U0 nr s approx nrate y) so t rat the orbit's
rettrrn leg r]reets the Moo I s orb t

The ong transfer ialso cal ecl a 'b e ipt c

lransfe- l reduces the cost of the p arre change
consrderabi'"' l lotnret,er the tra rsfer duration

extends to 50 days and up to one lLtnar nrorrth

s reqr.r red to watt for the Moon to be presetrt at

spacecraft's arrval Fgure 6 s an exampe of a

b e I pt c transfer when the node ditference s

90 deg

lt can oe slrown, hovlever, tlat ln;hen staftng
fronr a circu ar orbrt '"n"'ith 

rad us B, and goirg to
a higher circular orbt rryth rad us Br, a b el iptc
transfer s more effic ent than a d rect traf sfer, f
R:., R, > I 2 Th s s tlre case, for exanrp e, wh-on

start ng frorr a 30tl krr c [ctl ar Earth parking

orb t a rd al' v ng at the Moorr's orbit at 384 '100
kr-r raci us
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Arrival conditions at the Moon are comparable
to those of a direct transfer, but the spacecraft
now arrives around the perigee of the
Translunar Orbit. Since its velocity is now
higher, the relative velocity with respect to the
Moon is lower and therefore the Av needed for
Lunar Orbit Insertion is also lower. The location
of the periselenium cannot be chosen, but
depends on the arrival geometry. Additionat
burns are needed to position the periselenium
for example, above the lunar South Pole.

Long transfers from GTO, though more
complex, make Moon missions less dependant
on appropriate launch windows.

Weak Stability Boundary transfers
How can the Av requirements be furlher
reduced? Lowering the Translunar Injection Av
would mean that we could not reach the Moon,
and therefore this is not an option. The only
other option is to try to reduce the requirements
on the Lunar Orbit Injection. This could be
achieved by arriving in the vicinity of the Moon
with a low relative velocity, which implies
increasing the Translunar Orbit energy level up
to the Moon's orbit energy level.

How can the orbital energy be increased
without paying for it? A practical way is to
'steal' orbital energy from other celestial
bodies, such as the Sun and the Moon. A bi-
elliptic orbit already provides enhanced arrival
conditions, and gives a Av saving compared
with the direct transfer if the GTO node is

distant from the Moon's orbital node. The total
Av requirement could be further reduced if the
apogee manoeuvre were not provided by a
main-engine burn, but by a perturbation from
the Sun's gravity, for example.

This implies taking the spacecraft to a Weak
Stability Boundary (WSB) region, where the
Sun's or the Moon's gravity is of the same order
as that of the Earth. A small manoeuvre
within such a WSB region can lead to a
drastrc change in lunar arrival conditions.
These WSB regions are located around
the Lagrangian points (see Fig.12).

The concept is not new; in Jules Verne's
book 'Journey to the Moon"(1872), the
spacecraft 'Columbiad' is shown orbiting
the Moon with an aposelenium close to
the L1 point. A small Av given close to
the L1 point, achieved using fireworks,
was just enough to send the Columbiad
back to Earth! More than a century later,
the Japanese Hiten spacecraft was the
first non-fictional mission to exploit the
power of the 'Jules Verne procedure'.
After the failure of the Muses-B

spacecraft to nominally reach the Moon, an
attempt was made to send its companion
spacecraft Muses-A, renamed Hiten, towards
the Moon. There was insufficient orooellant
available for a classical transfer, and so a WSB
transfer was performed to salvage the mission
(Fig. 7).

A WSB transfer as used by the Hiten
spacecraft involves crossing the Sun-Earth
WSB at a distance of about 1.4 million km from
Earth, where the solar perturbation can
substantially increase the Translunar Orbit
energy, i.e. increase the perigee to close to the
Earth-Moon distance. Figure 8 shows the field-
line directions of the Sun's gravity gradient in a
rotating co-ordinate system (x-axis always
points towards the Sun) with the Earth at the
origin. The gradient gets stronger as one
moves further away from the Earth, and the
greatest effect is therefore at apogee. Figure 8
also shows two highly elliptical orbits with the
spacecraft moving in an anti-clockwise
direction. lt can be seen that the gravity

Figure 7. Hiten mission
profile (the Sun's direction is
shown at Earth departure)
Tick marks are at 5 day
intervals

Figure 8. Field-line
directions of the Sun's
gravity gradient. Two orbits
are shown where the Sun's
gravity would decrease
(quadrant 1) or increase
(quadrant 4) the orbital
energy
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gradient rs directed alongside the velocity
vector at apogee in the second and fourth
quadrants of the co-ordinate system. ln the first

and third ouadrants, it is directed in the
opposite direction to the velocity vector at

apogee. Therefore, if the apogee is located
within the second or fourth quadrant, the Sun

increases the orbital energy which, integrated

Figure 9. A WSB transfer for a 1 December 2000 launch. The red line shows the
spacecraft's orbit, the blue line the Moon's orbit. The Earth is located at the origin
of the plot

Figure 10. A creative WSB transfer with multiple gravity assists and resonance
orbits, for a launch on 31 December 2000

Averaged dVtol as tunclion of launch time

over the long period that the spacecraft spends
in tho annnoo roninn raiqoq fho ncrioceqvv\rvv I vt rvr r.

towards the Moon's distance.

Upon arrival at the Moon, the Earth-Moon WSB
can be used to further reduce the Av

requirement. lf the Translunar Orbit energy is

close to the Moon's orbital energy, the
spacecraft can be captured by the Moon.

When reaching the Moon, Earth's gravity can

be used to lower the orbital energy relative to
the Moon so that the spacecraft can no longer

escape from it, A ballistic capture occurs
because the Earth has provided the spacecraft
with just the right amount of energy to be

captured by the Moon.

For such a ballistic capture, the resulting orbit
around the Moon has an aposelenium close to
the Lagrangian-point distance. A small Av is

then required to lower the aposelenium, since

further Earth perturbations could again send

the spacecraft into a higher energy escape orbit.

Application to LunarSat
LunarSat is a 100 kg spacecraft, 40 kg of
which is propellant and 6 kg is payload. An

Ariane-S could put the spacecraft into GTO

within the 2000-2001 time frame. The Av

budget amounts to 1450 m/s. Studies have

shown that a direct transfer would require 1270
Io 1770 m/s, depending on the GTO ano

Moon's orbit node difference (i.e. launch date)

A bi-elliptic transfer would call for 1380 to 1490
m/s, also depending on the launch date. As an

auxiliary passenger, LunarSat has to be
compatible with the standard Ariane-S dual-

launch window for any launch date.

A study was perlormed at ESTEC to see if a
WSB transfer would be compatible at all times
with the constraint on the Av. WSB transfers
were calculated for a six-month period from
December 2000 to May 2001, using genetic

algorithms to optimise towards low Av's. Figure

9 shows a WSB transfer for a launch on

1 December 2000. The solar perturbation

raises the perigee to the Moon's distance, and

raises the inclination of the Translunar Orbit
(7 deg at GTO) towards the inclination of the

Moon's ort:iI (22 deg at end-2000). The transfer
takes 93 days, and the apogee is at 1.4 million

km. The apogee manoeuvre was optimised to
O m/s.

Some creative solutions were found by the
genetic algorithm using lunar swing-bys and

resonance orbits like the example (launch on 31

December 2000) shown in Figure 10. The

trajectory resembles the one described
previously, but upon reaching the Moon, a

swing-by occurs that puts the spacecraft into a
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Figure 11. Influence of the time of launch on the total av
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The Lagrangian Points
When considering one celestial body in circular rotation
around another one, such as the Moon around the Eafth
or the Earth around the Sun, there are parlicular points in
space fixed relative to the celestial bodies where the force
acting on a spacecraft vanishes. This was discovered by
the French mathematician Comte Louis de Lagrange
(1736-1813) and these points are therefore called the
Lagrangian or libration points. There are five of them:
three (L1, L2 and L3) are along the axis going through the
two celestial bodies and two others (L4 and L5) are
located at the extremity of an equilateral triangle with the
two bodies. lt is even possib/e to define orbits around
fhese pornts. They are unstable, but the corrective
manoeuvres needed for keeping a spacecraft in such an
orbit are relatively modest. ESA's so/ar observatory
SOHO is in such a Halo orbit around point L1 of the Earth-
Sun system, located 1.5 million km from Earth towards the
Sun.

resonance orbit with the Moon, enabling
another lunar encounter after 28 days. Another
swing-by at this encounter puts the satellite
into a new resonance orbit (1 :2) such that, after
another 28 days, Lunar Orbit Insertion occurs,
The total transfer time is 105 days.

The results of the study showed that the Av
ranged from 1 130 to 1340 m/s, well below the
budget. Another positive finding scientifically
speaking was that LunarSat's periselenium was
located above the lunar South Pole. The study
showed that the spacecraft could arrive in any
lunar orbit, in contrast to direct and bi-elliptic
transfers, which need extra manoeuvres to
adjust the lunar orbit.

For LunarSat, then, WSB transfers reduce the
Av required by approximately 2O0 m/s
compared with direct or bi-elliptic transfers,
allowing the overall Av budget to be reduced
from 1450 to 1350 m/s. This implies a
reduction in propellant mass of more than 2 kg,
which in turn means an increase in payload
from 6 to 8 kg, or a 33ok increase!

These results were confirmed by a later study
conducted by Grupo de Mecanica del Vuelo
(GMV Madrid), in which a parametric analysis
for LunarSat was performed for the entire year
2OO2. The Av requirement showed a periodic
behaviour, with maxima occurring around
January-February and July-August, depending
on whether the perigee is located in either the
'correct' or the'incorrect' quadrant. The
longest waiting time in GTO is 16 days, with a
monthly repetition pattern due to the Moon's
rotation period. The transfer duration ranges
between 80 and 120 days. Shorler transfer
times can be achieved at the expense of a
slightly higher Av.

The GMV study therefore showed that several
solutions for a WSB transfer are possible,
whatever the launch date and time within the
standard Ariane-5 dual-launch window (Fig.

11). lt also confirmed the feasibility of WSB
transfers from a navigational point of view, jn
that no exceedingly large correction
manoeuvres are needed to reach the target. In
addition, the combination of WSB transfers
with multiple swing-bys to escape the Earth
and reach other planets which was investigated
showed substantial savinqs in terms of Av.

Conclusions
A variety of scenarios for missions to the Moon
have been studied in Europe. Recent studies
have focussed on the Geostationary Transfer
Orbit as a starting point due to the possibility of
reducing launch costs by sharing an Ariane-S
launcher making a commercial flight to GEO.
One of the most promising options from such a
parking orbit is the use of a Weak Stability
Boundary transfer to reach the Moon. The
longer transfer times involved are compensated
by large savings in Av, and the possibility of
having all types of lunar arrival orbits, which are
not possible with the classical approaches.
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lntroduction
Long before the integration of a spacecraft
begins, the structure of the spacecraft
database is defined and documented. Because
of the large amount of data involved, a proper
and clear definition of the database structure is

crucial to minimise the effort subsequently
required to populate and maintain it.

ESAs flight control teams have always used databases for spacecraft
monitoring and control. The mission control systems rely on a

database to interface with the spacecraft, in order to know how to
encode the telecommands sent and interpret the telemetry received'
This approach allows the control system software and the data

describing the controlled domain to be decoupled. Given the number
of changes typically implemented in a database prior to and even after
launch, no other approach would be feasible.

The population, validation and configuration control of the spacecraft
database therefore play an impodant role in mission pre-launch
activities. Experience shows that a reliable database is possibly the
most fundamental prerequisite for the successful execution of
spacecraft operations,

The typical spacecraft database consists of
several dozen tables, each containing a portion

of the data. The tables are interrelated in that
one table record can refer to items further
described in other tables. Unfortunately, the
database structure is influenced not only by the
characteristics of the controlled domain (i:e. the
spacecraft), but also by the design features of
the control system itself. Given that different

control systems are typically used by the
satellite manufacturer's Assembly, Integration

and Test (AlT) team and the flight control team
at ESOC, several different database structures
are normally defined. To suppotl the exchange
of data across the different formats, interfaces

are formally agreed and data-conversion
applications (impod/expotl) developed.

The database is initially populated, used and

validated by the teams responsible for the
design and integration of the different satellite

subsystems. The flight control team at ESOC

would normally see it for the first time two to
three years before the launch. At this stage, the
database is typically in an incomplete and
unstable state, and progressively matures
throughout the integration and test phase.

During the same period, the flight control team
at ESOC will need to augment and sometimes
modify it. These parallel activities introduce the
need to ensure coherence between these
different versions of the database and to
coordinate their maintenance.

The size and complexity of spacecraft
databases differs significantly depending upon
the particular mission, and has been
significantly affected by the evolution in

spacecraft design over the years. For example,
the adoption of modem telemetry/telecommand
standards (e.9. the Packet Utilisation Standard)

allows great data-handling flexibility on board
and therefore implies the need to introduce
more sophisticated techniques on the ground
to describe variable packets, for example. The

amount of data requtred to describe a
spacecraft has also increased dramatically in

recent years. For the early spacecraft, only

about 500 telemetry parameters had to be

defined in the database, whereas those for
today's scientific satellites typically contain
more than 15 000 parameters. This groMh has

imposed severe requirements on the functional
and performance capabilities of database
editors and mission-control svstems.

The database maintained by the satellite
manufacturer and delivered to ESOC is

normally referred to as the 'Satellite Database,
or SDB'. The database maintained at ESOC by
the flight controlteam is normally referred to as
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the off-line 'Operational Database, or ODB'. For
performance reasons, the ODB is convedeo
into an internal format when it is imoorted into
the Missron Control System (MCS), which is
normally referred to as the 'Run-Time Data-
oase .

History
The 8)-column card era
ln the late 1970s and early 19BOs spacecraft
databases were defined and managed on 80-
column punched cards. These cards were a
matrix of holes, 80 columns wide by 12
columns deep. Each column was used to
record one character of information as a series
of holes. The first two rows were used for the
header information, and the remaining 1O to
represent the characters.

There were many punched-card machines in
ESOC during this period. They were as loud
and as large as today's photocopying machines
The problem with punched cards was flexibility

- there just wasn't any! With punched cards it
was almost impossible for the operations
personnel to have an overview of the data
contained within them.

As computer technology progressed, punched
cards were replaced by electronic storage
media, but the organisation of the data itself
was not modified. The data were accessed
using remote terminals connected to a centra
mainframe computer and edited using very
basic text editors. Inputs about the database
content were still received from the satellite
manufacturer in oaoer form.

The 8O-column card era has been the driving
factor in the design of the database structure
for many control systems. The database
structure of the SCOS-1 control system, still in
use today, can be mapped to 80 columns of
information per record.

Relational databases
Relational databases (e.9. ORACLE) were
introduced in the late 1980s with the
development of the SCOS-1 infrastructure and
are still being widely used in ESA. The use of
relational database technology has opened the
door to a progressive increase of the
automation in the creation and maintenance of
the spacecraft databases. ORACLE, in
particular, supports a powerful query language
(SOL), which allows interrogation of the
database and the manipulation of all data
meeting specified criteria (bulk data editing). lt
also supporls a development environment,
which has been used extensively to produce
the editor forms. The visibility of the database
content as well as the sophistication of the

syntactical and on-line consistency checks
could be progressively improved. Most of the
off-line databases that are managed currently
at ESOC are still in ORACLE format.

Object-oriented databases
Object-oriented databases have only recently
been introduced at ESOC both for the off-line
and for the run-time database. The Rosetta off-
line database system and the run-time
database of SCOS-2000 (latest ESOC infra-
structure for spacecraft control systems) are
both based on object-oriented technology.

Database content
The content of the satellite database can
normally be split into three main areas:
telemetry telecommand and flight dynamics
This last area is not addressed in this article
which focusses on the telemetry and tele-
command databases of the Inteqral Mission
Control System.

Telemetry
All of us are involved in one way or another in
monitoring data in our daily lives, for example
the water temperature indicators in our cars
What about attaching your thermometer to the
inside housing of a spacecraft's service module
and launching it into space? As opposed to
seeing the data directly, as you can in your car
you encode the temperature value in the form
of binary bits and place them in a data unit (e.9.
a 'packet'), which is eventually down-linked
from the spacecraft. In order to present you
with an engineering view of the on-board
status, your control system first needs to
identify which data unit is being received anc
then to know how to extract and decode the
telemetry data delivered by it. In most cases,
the location of telemetry data in the
transmission data units is fixed. This is the
simplest and traditionally most commonly used
approach, but not necessarily the most efficient
one. To optimise the usage of the down-link
bandwidth, it maybe required to transmit
different data depending on some conditions
related to the on-board status. The Packet
Telemetry Standard allows this flexibility in that
different packets can be generated depending
on the actual data to be down-linked. A fur.ther
level of sophistication may be required under
some circumstances, whereby the content of
some asynchronously generated packets
depends on the prevailing on-board states.

Once the bits corresponding to a telemetry
parameter sample have been extracted, the
control system needs to know how to decode
them (depending on the parameter type, e.g.
integer, real, string, time) and how to calibrate
them to derive a proper engineering view. One
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aspect that is of fundamental impodance in the
monitoring of spacecraft telemetry data is an

assessment of the validity of the data received.

ls the temperature shown in your car a valid

indication if the car is switched off? Validity

conditions have to be specified in order to
ensure that the data being used are reliable.

This may sound trivial, but in fact it is not as the
validity conditions are normally based on other
telemetry parameters that also require
validation. A chain of conditions is established,
which is typically organised in a hierarchical

manner. Once the validity of the received data
is established, the system is supposed to notify

the operator if the on-board status is not

nominal. This is achieved by applying to each

received parameter a set of checks ensuring

that its value is within the allowed ranges (limit

checks) and also that no unexpected change in

on-board status has taken place (status

consistency checks). A different set of checks
has to be applied, for example, during different

mission phases. This implies that applicability
conditions have to be specified for each check,
each condition also being dependent on

telemetry data.

In many cases, the telemetry data received also

have to be consolidated to ease the visibility of
the on-board status. This is achieved by
associating with a'pseudo' telemetry parameter

(derived parameter) a routine that is evaluatec
based on some trigger criterion, for example
the reception of a contributing telemetry
OACKEI.

The telemetry databases contain all of the data
required to identify, extract, decode, calibrate,
validate, check, derive and display the
telemetry data.

Telecommands
Telecommands are encoded messages
transmitted to the spacecraft to trigger one or
more actions on-board. They can perform
many different functions, the most obvious one

being to switch a unit on or off, as you would
with your normal television remote-control unit

Of course, commanding a modern spacecraft
implies a much higher level of complexity and

also imposes severe safety requirements.

A telecommand is typically composed of several

elements, which may be given a fixed value, or
a default value which can be changed at each

instantiation level (parameters). Mirroring the
processing of telemetry parameters, a value for
a command parameter can be specified/viewed
in engineering form and thus has to be properly
(de-)calibrated and eventually encoded in a

format that depends on the parameter type.

Parameter values can also be subiect to

syntactical as well as range checks. Unlike
previous standards, the Packet Telecommand

Standard, and the Packet Utilisation Standard in

particular, allow great flexibility in the encoding
of a command packet, including a variable

number of parameters, or parameters that may

be given values with variable length.

The execution of spacecraft operations typically

requires the transmission of many telecommands
in anhiorio a enacifiod nnal Tn oaqo thiqq uvvv,,,vv vvq,.

process, telecommands are normally collected
in named lists (command sequences), which
can also be associated with parameters
(mapped to the parameters of the constituting
elements). Command sequences are also
allowed to contain other sequences (nested

sequences), thereby enabling the hierarchical

definition of the commandinq activities.

The telecommand databases contain all of the
data required to (de-)calibrate and check
command parameter values. to encode,
validate and verify commands and to store the
definitions of command sequences.

The Integral experience
The Integral Mission Control System has been

develooed based on the SCOS-2000
infrastructure. As noted above, SCOS-2000
allows full freedom in the design of the off-line

database system for a client mission. In the

case of Integral, however, the structure of the

off-line database was directly derived from the

organisation of data expected by the SCOS-
2O0O database importer. This approach offered
the advantage of minimising the conversions
taking place when importing the database into

the run-time system, and thus afforded the
users access to all of the flexibility offered by

SCOS-2000. Also, the organisation of the
SCOS import data is fully 'normalised', in thal
many-to-many relationships between data are

avoided by means of mapping tables. The

adoption of a normalised database structure
simplifies significantly the relationships between
data items and thus the development of the
database editors and consistencv checker.

The size of the Integral database is significant in
that it currently contains about 150 000
records, occupying more than 12 Mbyte of
memory, As for many other missions currently
managed at ESOC, this has imposed the neeo

to electronically import as many data as
possible from the database delivered by the
manufacturer, thereby avoiding the risk - ano

effort - implied by manually inputting all data.

The data flow involved in the process of creating

and maintaining the Integral off-line database is

shown in Figure 1. This process is not a one-off
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exercise, because in the years prior to launch
population of the database basically takes place
in parallel on the manufacturer's side and at
ESOC. This is explained and described furlher
in the following sections.

The Satellite Database (SDB)
The SDB is populated and maintained by the
spacecraft manufacturer based on inputs from
those responsible for each subsystem. lt
contains all of the basic telemetry/telecommand
data required to interJace with the spacecraft,
as well as some basic Boolean expressions,
which are used as telemetry validity criteria,
check applicability criteria, and command pre-

transmission validation checks. Each SDB
version is delivered to ESOC in the form of SQL
scripts, from which a Microsoft Access database
with the same structure is created at ESOC.
This database is not manipulated fudher at
ESOC lt is only used as a reference and for
importing data into the Operational Database
(ODB, see below). A browser developed in MS-
Access is available to all users to visualise the
SDB content.

In order to ensure its integrity and consistency
prior to importation into the ODB, the SDB is

interrogated by the database administrator at
ESOC. Any problems with that particular
version of the SDB are thereby isolated and
addressed during the importation process.

The Operational Database (ODB) editors
Ac nntod alrnrra tha {glgTng{ry/teleCOmmand
data contained in the SDB are automatically
impoded into the ODB by means of a set of
MS-Access queries (basically SQL queries;.
which conved the SDB data and imporl them
into the appropriate fields of the ODB.
Additional information not delivered by the
spacecraft manufacturer as pad of the SDB is
required in the ODB. On the manufacturer's
qide nnhr thoeo itomq oqconti:l in cafohrI rrqr Lv uur vr y

interface with the spacecraft are introduced
into the database. The flight control teams at
ESOC also have to take into account how the
data are entered (commanding side) and how

thori aro nrocontoal tn tho and nnoratnrcvr rv vvvr qrvr u

(monitoring side). This is crucial both during the
execution of critical mission phases (when
operations have to be executed under time
pressure), as well as during the routine
operations phase (when only a single
onnnnnrnft ^^^r^+^r iq racnnncihlo fnr ihaDPOUVUI qlt UVUI dtUl lo tuoF/vt rotUt9 tvt U ts

execution of all operations without any on-line
engineering support).

Typical examples of data stored in the ODB but
not impoded from the SDB are the definitions
of monitoring displays and command sequences,
which the flight control team directly defines to
be fully in line with the Flight Operations Plan.
Another area where the ODB requires
significant extension after SDB importation is

the definition of derived parameters. Typically,
hundreds of additional derived oarameters are
defined by the flight control team to refine the
validity, monitoring check applicability and PTV.
criteria, and also to present the on-board status
to the spacecraft operators in the most
convenient manner. Finally, other extensions of
the ODB are required to introduce the data
relating to all of the functions of the Integral
Mission Control System that are not supported
by the control system used by the AlT.- team
(e.9. status consistency checks, load/dump
comparison verification checks, reporl based
verification, variable packets definition),

Thus, although a large portion of the ODB data
is directly impoded from the SDB, database
editors are nonetheless required to support the
flight control team at ESOC in the definition of
the additional data. Severe requirements apply
in that the Man/Machine Interface has to be
unambiguous, efficient, user-friendly and
protective against the introduction of invalid
data.

The Integral ODB (IODB) editors have been
developed based on Microsoft Access,
allowing easy integration of the several
elements involved in a database editor, such as
the Man/Machine Interface forms and the code
written in Visual BasiC. lt elsn sr innnrtq p2q\/

Figure 1. Data flow within
the Integral database
maintenance process

.PW= Pre-Transmrssion
Va idation

-.AlT= Assembly, Integration
and Test
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access to an intuitive query definition
environment (based on SOL), which
^.^^i{i^^^+1. rh^ 
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visualisation. The IODB editors were designed
with the continuous involvement of the end
users, to ensure that the product would meet

the actual user needs, including those
sometimes not easily specified in tie form of
renr riremenls One of the main achievements
lies in fact that the editor forms provide a very
good overview of the data being edited as well

as of any referenced data, as shown in Figures
2 and 3.

The IODB editors are designed for multiple

'^^ ^ ^^^*-alised set of tables fromuJUt J OUUUJDil tV q UVt tLl

their own PC in their office environment. The

database tables are based on a str-rcture that

mirrors the data organisation and the
relationships between data items as expected
by the MCS database impoder. This allows
simplification of the database export function,
rnrhich iq A ^t(c cnnversjgp intO ASCII fOrmat.

Figure 4 provides an overview of the different
elements related to the IODB editors and
accnniaio.l tnnle /imnnrtar and cnnciqtpnnrrLvvrv \rl

checker). The IODB editors support a

dedicated on-line function, which enables the

user to understand exactly how a data field is

going to be used in the Mission Control System
and all of the constraints applying to it.

Last but not least, the content of a database
needs to be documented. Reports are
produced in order to support reviews and also

Figure 2. The calibration
curve editor

Figure 3. The derived
oarameters editor
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database administration for spacecraft ooerations

to be used as a reference in the control rooms.
The IODB editors support the generation of
reports containing not only the attributes of each
data item, but also cross-reference lists (i.e.

which item is referenced by which other item).

The database consistency checker
The IODB editors are designed so as to avoid
as much as possible the inputting of incorrect
data. This is achieved, for example, by means
of drop-down selection lists for all multiple-
choice fields. Relational integrity is also
automatically preserved using the relationships
between tables by means of cascade delete
and cascade update mechanisms. However
the execution of on-line checks is not adeouate
to ensure in all cases that no database
inconsistencies are introduced. The database
table organisation is complex, with many
interactions between data. Executing al.
applicable checks following any user input
would introduce unnecessary complexity and
possibly in some cases even lead to a chicken
and egg loop. Furthermore, a large portion of
the data is imported from external sources,
thereby imposing the need to check the overall
consistency of the data after each data import
operatron.

For Integral, developing an off-line consistency
checker tool has solved these problems. This
application accesses the same database tables
that are manipulated via the editors. lt runs a
predefined set of sophisticated queries aboul
the current database content and returns a
report that can be filtered based on tables,
fields and type of checks. This approach has
proved to be very powerful in providing users
with a 'snapshot' of the current database
status in terms of data consistencv.

Database validation and configuration
control
By the time a spacecraft is launched, its
Operational Database must be completely error
free and fully tested. There is no system in the
world that can ensure this, and only an
intensive test campaign can provide the
required confidence. Several methods are used
at ESOC to accomplish this task.

S pacec raft tel e metry p I ay bac k
The first satellite data typically made available
to ESOC for testing are in the form of recorded
telemetry data units. These data are useful not
only to start testing the telemetry processing in
the control system, but aiso to start exercising
the telemetry database.

Simulations
Prior to launch, intensive testing activities using
a spacecraft simulator take place. These are

OCII M€T IETME(

geared to the validation of the Mission Control
System, the Flight Operations Plan as well as
the Operational Database. The advantage of
using the simulator for the validation of the
database is that the various test scenarios
(including failure scenarios) can be relailvely
easily recreated. However, the validation
achieved using the simulator cannot be
considered conclusive. In fact, the simulator's
behaviour is also driven in many cases by
configuration tables that are populated using
the same input as for the Operational
Database.

System Val idati on Tests
The System Validation Tests (SWs) are
conducted by interfacing with the real
spacecraft whilst it is still on the ground. The
actual ground-segment equipment is used and
realistic operational scenarios are exercised.
One of the SW objectives is to confirm the
correctness of the telemetry and telecommand
database. In fact, SWs ensure an end-to-end
validation of all items in the Ooerational
Database, which are actuallv used durinq the
LEJL-.

Historical data reprocessing
The execution of the above tests will lead to the
identification of any problems with the
Operational Database and their subsequent
correction, but final confirmation of the
database's correctness is still required. On the
telemetry side, this can be achieved by simply
reprocessing the data that have caused the
problem. In SCOS-2000 this is in many cases
simply achieved by opening the monitoring
displays in retrieval mode, which implies

ExPoflrER 
i

RIPORTS

Figure 4. Organisation of the
IODB applications
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Table 1

Need/Problem

Manage large amount of data

Maximise the work efficiency in the

definition of the Operational Database (ODB)

specific data

The first version of the SDB is imported

when it is not yet in a final state

Ensure overall consistency of the imported

and edited data request

Allow parallel maintenance of the

Operational Database from the users' office

environment

Provide the users with adequate visibility of

the database content

Keep change and version control of the

operational database

complete reprocessing of the raw telemetry
packets based on the currently active
database.

D atab ase co nf i g u rati o n co ntro I

After the execution of SWs, it is crucial to

ensure that new errors are not introduced into
previously validated data. A rigid database
change- and version-control procedure is

typically adopted, whereby each change has to

be traceable and, even more impoftantly, it

must always be possible to roll back to an older
database version if new problems are indeed

identified. For this purpose, the Integral ODB
editors support the automatic logging of all

user edit ooerations, and all database versions

exporled to the Mission Control System are

automatically archived under a dedicated
directory.

Solution for Integral

Automatically impod TM/TC spacecraft

characteristics from the manufacturer's

Satellite Database (SDB). Allow the users to
access the powerful and intuitive query

language supported by MS-Access

Support high-level 'replicate' functions at the

level of data items (e.9. commands).

Minimise the set of checks performed on-line

during editing activities

Support a 'delta' SDB import option
preserving all data added or modified at ODB

level

Support an off-line consistency checker
performing all required checks upon user.

Establish relationships across database

tables with cascade delete and update

mecnanrsms

Support the remote access of a centralised set

of tables directly from the users' PCs

Design editor forms in collaboration with the

users. lmplement navigation techniques

across related data items

Automatically log all user edit actions.

Automatically archive all exporled databases

Gonclusions
This article has described the main problems

encountered in administering the Operational

Database for spacecraft operations and the
solutions adopted for the Integral mission. The
problems and the solutions adopted in each

case for Integral are summarised in the
accompanying table flable 1). @esa
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SMP: A Step Towards Model Reuse in
Simulation

L. Argiiello, J. Mir6
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J.J. Gujer & K. Nergaard
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Rationale
Within ESA's broad range of space
programmes, simulators are continually being
developed for many different purposes -
typically engineering, verification, operations
preparation and training - in a more or less
independent manner. Up to now, it has not
been easy to take advantage of the obvious
commonality between these simulators within
one project because they were developed
following different design guidelines. There was
basically a lack of standards that could be
applied to support the reuse of simulation
products.

A standard specification for the interface between simulator models
and simulator infrastructures - the 'Simulation Model Portability (SMP)
Standard'- has been established and validated in the framework of an
ESA initiative, with the participation of the main companies involved in
spacecraft simulation. This will facilitate the implementation of a
'plug-and-play' approach for simulators and will allow for
rationalisation of simulation developments by reusing existing models
independently of the tool for which they have originally been
developed. In particular this will allow the exchange of models
between flight-segment simulators and the simulators used to
support operations and training.

The rationalisation of simulation developments
is now being actively pursued within ESA and
a clear objective is the exploitation of
commonality between simulators, first within
the same project and then across projects. This
implies 'portability' of spacecraft models from
one platform to another, since different
platforms are used at different companies and
ESA sites. Achieving that porlability requires the
following steps:

- The architecture of the simulator must
implement a clear separation between: the
simulation models representing the spacecraft
and its environment, i.e. the prolect-specific
pads of the simulator; the general-purpose

part of the simulator, namely the simulation
framework (also called simulation infrastructure
or simulation tool), This separation is already
enforced on most simulator developments
by the use of off-the-shelf simulation tools.

- A standard interface specification between
models and simulator frameworks needs to
be defined, in order to apply the 'plug-and-
play' approach already well-established in
other software areas. This has recently been
done by ESA and is the main focus of this
article. Compliance with such a standard
interface will ensure portability for both
simulation models and simulation tools.

- In addition to being compliant with the
standard interface specification, models
must be properly documented, validated
and easily accessible, if reuse is to be
successfully applied. We also identify here
how these aspects are supported in the
present concept and what developments
arc required in the future to support
simulation rationalisation.

Obiectives of the SMP standard
The main purpose of the SMP standard is to
promote the re-use of simulation models by
ensuring their portability from one simulation
platform, or infrastructure, to another. The SMP
standard has been developed to fulfil the
following objectives:

- Minimise model interactions with their
simulation environment.

- Standardise interfaces between models and
the simulation infrastructure.

- Make models understandable for other
developers.

To achieve these goals, the SMP standard
defines a set of specifications for coding and
documenting models, with particular emphasis
on their interfaces, i.e. their visible parl to the
rest of the simulation:
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Figure 1. Architecture of an
SMP-compliant simulator

- Simulation Model lnterface (SMI)

specification
The SMI specification defines a set of
services to be provided both by the models
to the simulation infrastructure and by the
simulation infrastructure to the models.

- Portability guidelines
The portability guidelines provide a list of
recommendations for developing a model

that is as portable (i.e. re-usable) as
possible.

- Document template
Annrnnri:tc siandardised model
documentation is a key factor in facilitating
software re-use. The standard deftnes a

model document template which, if

completed, should ensure that all of the
important aspects of the model are

accurately described

- Compliance test
As well as defining compliance tests for each

of the guidelines, the SMP standard defines
a system that should be used to test the
model's compliance.

A concerted ESA-lndustry effort
The SMP standard is the result of a concerted
effort involving both ESA and Industry. Two

sections of ESAs Technical and Operational
Support Directorate (to which the authors of
this article belong), representing the mission-
operations simulation requirements at ESOC
and the spacecraft-development requirements
at ESTEC, jointly undertook the establishment
of a technical specification to ensure portability

of simulation models between the two
domains. This was based on preliminary user

requirements put together under ESA co-
ordination by a working group with the
participation of the main European companies
involved in simulation tool development.
Industry was also invited to support the
development of the standard specification, to

ensure that the outcome would fulfil the
industrial reouirements as well as the
requirements laid down by ESA, and also that
the standard would be easv to adopt.

Available SMP products
The main SMP oroduct is the model interface

specification. In order to validate it, a software
implementation was developed and integrated
with existing simulation infrastructures. The

complete documentation is contained in the
SMP Handbook, consisting of three volumes:

- Volume ''l : SMP User Manual General
Concepts.

- Volume 2: SMP Software User Manual,
which describes the installation, building and

execution procedures for the software
associated with the SMP

- Volume 3: SMP Interface Specification,
which is the Simulator Model Intedace (SMl)

Specification Reference, describing the SMI
software types and services available,
classified by category.

The SMP software consists of:

- The generic software, independent of the
simulation infrastructure used.

- The specific software (plug-ins) required to
implement the SMP standard in a particular
simulation infrastructure. Two such plug-ins
are currently available:
. SIMSAT SMP Plug-in
. EUROSIM SMP Plug-ln

- SLIMSAT: a freeware SMP-compliant
simulation environment available on-line for
learning, model-development and testing
ourooses.

Users of the SMP standards
There are three categories of SMP user:

- Model developers, who need to know the
simulator model interface soecification as

contained in Volume 3 of the SMP Handbook.

- Simulation Infrastructure vendors, who need

to adapt their simulation infrastructure to be
SMP-compliant and therefore need to know
the simulator model interface specification
as contained in Volume 3 of the SMP
Handbook. They also need the generic, or
sim u lation -inf rastructu re- independent
software implementing the standard and the
corresponding User Manual (Volume 2 of the
SMP Handbook). They then have to develop
the infrastructure-deoendent software
interface for their oarticular simulation
infrastructure,

- Simulator developers, or model integrators,
who have to build a simulator, and who need
to know the interface specification (Volume 3
of the SMP Handbook) and the SMP
Software User Manual (Volume 2 of the SMP
Handbook).
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Figure 2. Application of the
SMP standard to the
different simulation phases

Figure 3. Interaction
between simulation
models and simulation
infrastructure through the
Simulation Model InterJace
(sMr)

All of these categories of SMP user need to be
familiar with the general concepts (Volume 1 of
the SMP Handbook).

Technical details
An SMP-based simulation system
A typical SMP-based simulator will consist of
four components, as illustrated in Figure 1 (the
'simulation environment' is eouivalent to the
simulation'infrastructure' or'tool').

l. Models
The models are the functional representation of
the various physical elements being simulated,
e.g. satellite dynamic model, spacecraft
subsystem model, position and environment
model, thermal model, ground equipment
model, etc.

2. Model Manager
The Model Manager is implemented by the
simulator developer. lt links together all of the
individual model components. The Model
Manager's task is to manage the initialisation of
the models, to establish the connections
between the models and the environment, and
to control the interactions between models.
The general purpose of the Model Manager is
generic, and it is therefore identified here as a
component of the overall SMP svstem.

3. SMI Software
The SMI software component acts as the
interface between the models and the
simulation environment, lt provides a set of

Run time interaction behrve€n rnodels and

environment
. Services invoked by scfieduler, script engine, etc.
. Data access by environment
. Data transfer betvveen models

standardised services that the models use to
interact with the simulation environment. These
standard interfaces are referred to as the
Simulation Model Interface, or SMl.

4. Simulation Environment.
The Simulation environment provides the
typical simulation support functions that apply
to any spacecraft simulator, including:

- time-keeping (event handling, scheduling,
etc.)

- public-data handling

- public-data visualisation (alphanumeric
displays, graphs, etc.)

- simulator commandinq

Services

Data
4. SMI can access
published data
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Figure 4. Data transfer from
one model to another via

the Simulation Model
Interface (SMl)

1. Model
data

-

2. Model
data

Servi Services

DataData
4. SMI reads
ftom model
A data

5. SMlwrites 

-
into modelB
data

3. Data ransbr
requested (A to B)

- saving/restoring of break points or simulator
states.

Si mulation operational phases
The three operational phases for a typical SMP-
compliant simulation system are shown in

Figure 2:

- Publication phase: making the SMP system
component interfaces known using the
publishing services of the SMl. The Model

Manager 'publishes' the individual models
that are in the simulation system, and then
'calls' each of the published models so that
it can publish its own internal services and

data (Fig. 3).

- lntegration phase: integrating all of the
services and data that have been published

into the environment. The Model Manager
uses the SMI environment services to add
published services to the environment
schedule, so that they are invoked in the
run-time phase.

- Run-time phase: executing the models in a
simulation. In this phase, models can use

the SMI services to write log messages and

get simulation time. The Model Manager can

also use SMI data-transfer services to move
data from one model to another (Fig. a).

Gurrent and future work
The SMP standard specification has achieved a
stable status and has been frozen. A

Configuration Control Board (SMP CCB) has

been established, under ESA co-ordination and

involving industrial simulation infrastructure
vendors, to decide upon future upgrades to the

specification. Any company is invited to loin
either as a full member, if committed to
compliance with the standards, or as an

observer. The implementation of upgrades to
the specification and to the associated
software, including corrective maintenance of
that software, is managed by ESA.

In parallel with the development of the
specification, a validation exercise involving the
simulation infrastructures SIMSAT and
EUROSIM has been carried out. SIMSAT is
ESA's simulation infrastructure for the

development of simulators to support
operations preparation. EUROSIM is a

commercial-off-the-shelf real-time simulation
infrastructure used in a number of ESA
projects. The resulting demonstration systems
are available as examples.

Other companies involved in simulation
infrastructures, either vendors or satellite prime

contractors who have participated in the

settingup of the SMP requirements, are
planning to make their infrastructures complianl
with the SMP standard specification.

Support to industry willing to adopt this
standard is provided, inter alia, by means of a
Web site (http://www.estec,esa.nl/smp/) from
which it is oossible to download the SMP
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Figure 5. A screen from the
Project Test Bed simulator
for the PROBA satellite,
showing the telemetry and
telecommand windows, the
onboard event table, a
three-dimensional view of
the satellite orbiting the
Earth, and the mission-toor
oanel
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Handbook, the generic SMP software, as well
as the associated examples ano Les[ sujres
From tbis Web slte, the user can subscribe to a
lisL server and become parf of the discussion
forum, The Agendas and Minutes of the
Configuration Control Board meetings will also
be accessible fron Lh,s Web site. as well as any
related papers and pLrblications.

The SMP standard is already being applied:

at the European Space Operations Cenrre
(ESOC), where new simulators are based on
SIN/SAT Nf, the new version of SIMSAT,
compliant with the SMP standard. The first
satellite simulators to follow these standards
will be those for ESA's Rosetta and Mars
Express missions
in the Galileo Programme (devoted to the
developrrent of Lhe Furopean saterlite
navgation nfrastructure), which has chosen
to apply the SN/P standard in the
development of the GalileoSat System
Simulation Facility (GSSF)

in the Project Test Bed, a satellite simulatlon
test-bed available at ESTEC to supporl early
prolecL phases Based on EUROSIM, ir has
been upgraded to tne SMP standard (Fig 5).

It is envisaged to formalise the SMP standard
specif cation by submitting it to the European
Co-operation for Space Standardization
(ECSS) organisation for formal review and,
A^^^',, r. ^!^^+ -^ ^^ ^n fcsS slanoarorrwPEruily, ouu|Jriur I dJ d

Vi* Sp*isl

To further promote the reuse of simulation
models, it is foreseen to establish a model
repository for verified models that conform to
the SMP standard, thereby facilitating their
rntegration into any SMP-compliant simulation
platform The SMP model document template
will define a standard format that wili provide
the minimum necessary information to the
users of the repository regarding the adequacy
of the model for the intended purpose,

Conclusions
The SMP standard specification is increasingly
being made applicable to ESA prolects, The
main real-time simulation tools used in these
Prolecls are becoming comp,iant witn rhe SMP
standard specification, wbich should soon be
raised to a formal ECSS standard

ESA is suppiying a software implementation of
the SMP standard specification to facilltate its
adoption by simulation-tool vendors as well as
model developers A Web site set up for this
purpose allows the necessary documentation
and software to be easily downloaded from
http ://www. estec esa. nl/smp/

Further work is required to promote the reuse
of models A prototype of the model repos tory
needed to facilitate access to well-
documented and validated models is foreseen
within the framework of the ESA R&D
programme. @esa
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Hubble Space
Telescope (HST)

On 24 April, Hubble celebrated its

1Oth Anniversary in orbit. An ESA Press

Conference was organised at the Space

Telescope European Co-ordinating Facility

(ST-ECR in Garching (D) on 27 April to

mark this milestone. The speakers
included C. Nicollier and J.-F. Clervoy, the
two ESA astronauts who participated in

the last Hubble maintenance mission

(SM3-A) in December 1999.

Since that maintenance mission, Hubble

has continued to operate nominally. The

latest Call for Proposals (Cycle 1O) was

issued in June and offered as observing
instruments the Fine Guidance Sensors
(FGS), the ST lmaging Spectrograph
(STIS), the Wide Field and Planetary

Camera 2 (WFPC2), the Advanced

Camera for Surveys (ACS) and the Near-

Infrared Camera and the Multi-Object
Spectrograph (NICMOS) refurbished with

a cryo-cooler. The last two Instruments

were announced in anticipation of their
installation and refurbishment during the

next servicing mission (SN/3-B) scheduled
for mid-2001.

The ST-ECF is actively parlicipating with
the Space Telescope Science Institute

(STScl) in the design and implementation

of the calibration software and procedures

for the 'grism' observing mode of the
Advanced Camera for Surveys (ACS),

This activity includes participation in the
ground testing and in the data evaluation

during the scientific verification of the new

instrument.

The improved calibration for the Faint

Object Spectrograph (a'post-operation'
HST instrument), which has been

developed by the ST-ECF, has been

tested and implemented in the HST

Archive. ASTROVIRTEL, a project aimed

at supporting European Archive research

and funded by the European Commission
(DGXIl), has been initiated and the
deadline for the First Call for Proposals

was 15 June.

Ulysses
At the beginning of June, Ulysses was

at a latitude of 57.5 deg south, 3.4

astronomical units (507 million km) from

the Sun. The spacecraft remains in

excellent condition as it approaches the

staft of the next polar pass. Data

acquisition has been at a consistently high

level, regularly exceeding 987o coverage.
The second visit to the Sun's southern
polar regions officially commences on

8 September when Ulysses reaches 70'
latitude, and will last until 16 January

2001 . The most southerly latitude of 80.2'
will be attained on 27 November.

Although the nutation-like disturbance that

affects the spacecraft as the axial boom

receives progressively more illumination is

not expected to appear before early

December, preparations for dealing with

this operational complication are already

undenvay. These include readying the

Kourou ground station that will be required

to provide support in February/March

2001 . A Mission lmplementation Plan

addressing these specific ESOC activities

has been prepared, Given the useful body

of experience gained during the 1994/95
nutation episode, the expectation is that

no major problems resulting from nutation

will occur, even though the solar forcing

will be about 1.5 times stronqer than on

the last occasion,

Given the outstanding success of the

Ulysses mission to date, and the excellent

prospects for new and exciting science tn

the future, it was recently proposed to
extend orbital operations for a period of
2.75 years beyond the already approved

end-of-mission date of 31 December 2001 .

This further extension was approved by the

ESA Science Programme Committee
(SPC) at its meeting on 6 June,

Huygens
The Cassini/Huygens spacecraft entered

the asteroid belt in mid-November last

year. Distant observations of asteroid 2685

Masursky were carried out by the Orbiter
cameras on 23 January. The spacecraft
then exited the asteroid belt ln mid-April

and it is now well on its wav towards a
distant encounter with Jupiter in

late December 2000. Planning

for the six-month long Jupiter
observations is well advanced

and continuous observation of

Jupiter will starl in early

October.

The fifth Huygens Probe
checkout was successfully
carried out on 2 February, and

all Probe instruments performed

as exoected. On 3 and 4

February, an in-flight, end-to-
end test of the Probe-to-Orbiter
radio link was carried out. While

the Probe itself remained turned

off, a NASA Deep Space

Artlst's rmpression of U/ysses

crossrng the distant tail of Comet
Hyakutake
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Network (DSN) station in Goldstone was
used to transmit a simulated Probe radio
signal to the Huygens Probe Support
Equipment on board Cassini via Cassini's
High-gain Antenna (HGA) The objectives
of the test were to: (i) carry out an in-llight
characterisation of Huygens' receiver
performance in mission configuration, and
(ii) perform a calibration of the Automatic
Gain Control (AGC) signal strength, to
validate lhe mission link budget that had
been established before launch,

Integral
The spacecraft, launcher and ground
segment activities have continued
according to the mas[er schedule agreed
at the payload review in April Launch is

planned to take place in April 2OO2

The spacecraft Service Module (SVM)

flight-model integration is nearing
completion A revised detailed flight-model
Assembly, Integration and Testing (AlT)

schedule is being finalised to take into
account the late payload deliveries

A Proton launcher Mission Preliminary
Design Review (MPDR) was completed in

early July.

The second parl of System Validation Test
(SW Bt has been successfully completed.
The test demonstrated that the satellite
Service plus Payload Module configuration
functions as planned. SW-B included the
execution of operational scenarios to
validate relevant flight procedures At a
later stage. when the payload has been
integrated, stmilar tests will be conducted
to ensure that the Mission Operations
Centre (MOC) will also be able to control
the scientific instruments on board
Integral.

The development of the four scientific
instruments making up the Integral
payload is progressing according to the
agreed completion schedule.

Rosetta
The spacecraft engineering (EM) model is

currently being integrated at Alenia in

Turin (l). The EM structure, which is the
structural thermal model (STM) refurbished
after its environmental testing, is being

:,:t*
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equipped with the various spacecraft
subsystems, including power, data
handling and attitude control. Five of the
ten EM experiments have already been
deljvered and their integration will begin in

late July, by which time the rest of the
units wiil have arrived at Alenia,

All of the actions arising from the spacecraft
Hardware Design Review (HDR) in November
1999 have now been closed and the
Review has been formally finalised.

Payload developmenL is also proceeding
according to plan. After the delivery of the
EM units, the experimenter groups have
staded to work on the flight units. In

November 1999, a Review of the Lander
identified critical items that were
endangering the planned deliveries. A Task
Force was set up, which included an

augmented group from the Lander
management team at DLR (Cologne) and
ESA team members. This Task Force has
now addressed all of the open areas and
at a management meeting at the
beginning of July all parties agreed that.
although the Lander's development was
still a mqor challenge, the programme
was now compatible with the Rosetta
system schedule.

Development of the ground segment
still proceeding according to plan.

FIRST/Planck
ESA's Far- Infrared and Submillimetre
Telescope (FIRST) will be the first space
observatory to cover the full far-infrared
and submillimetre waveband. FIRST will

Pafticipants in the lntegral Protan launcher
Mission Preliminary Design Review

unveil a face of the Universe that has so
far remained hidden, studying how the firsl
galaxies and stars formed and evolved
Other targets wrrl be the clouds of gas and
dust where new stars are being born,
discs out of which planets may form, and
cometary atmospheres packed with
complex organic molecules.

Artlstb rmpressron of the FIRST spacecraft
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Three instruments will make up FIRST's

payload: HlFl (Heterodyne Instrument for
FIRST), a high-resolution spectrograph;
PACS (Photoconductor Array Camera and

Spectrometer); and SPIRE (Spectral and

Photometric lmaging Receiver). These

instruments, which cover the 60 - 670

micron waveband, will be cooled to

temperatures very close to absolute zero.

Approximately 9 m high, 4.5 m
wide and weighing some

3 tonnes, FIRST will be

launched in 2OO7,

together with the
Planck spacecraft (see

below). The two
satellites will

separate shortly
after launch and

will be operated
independently
thereafter. They will

orbit a virtual point in
space known as the

second Lagrangian point (L2),

between the Earth and the Sun,

about 1.5 million km from Eafth

The Planck satellite has also been

designed to help answer key questions

about the Universe for humankind. lt will

analyse with the highest accuracy ever

achieved the first light that filled the

Universe after the Big Bang, the so-called
'Cosmic Microwave Background (CMB)

radiation'.

Planck's payload will include a 1.5 m

telescope that will focus radiation from the

sky onto two arrays of highly sensitive

radio detectors, the so-called Low-

Frequency and High-Frequency
Instruments. Together they will measure

the temperature of the CMB over the sky,

searching for regions that are very slightly

warmer or colder than average. More than

40 European and some US scientific

institutes wlll participate in the design and

construction of these instruments, which

will cover the wavelength range from 1 cm

to one-third of a millimetre, i.e. from the

microwave to the far-infrared.

The 1.5 tonne, 4 m high and 4.5 m wide

spacecraft will rotate slowly in orbit to

sweep a large swath of the skY each

minute. lt will cover the complete sky

twice in about 15 months. Operating fully

automatically for an expected 15 months

of routine operations, it will dump the data

that it acquires once per day over a 3 h
penod.
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The industrial Invitation to Tender (lTI) for

the FIRST/Planck mission will be issued

by the Agency in September 2000. The

main development phase (Phase-B) is

planned to start in June 2OO1 , with launch

of the two spacecraft currently foreseen

for February 2007.

EOEP

This is the second quaderly report on the

Earlh Observation Envelope Programme
(EOEP). By the end of the period, the

industid Phase-A studies for the Cryostat

mission had been completed and were

under review, the industrial offers for the

GOCE mission were in evaluation,

Phase-A studies for the SMOS were in

negotiation, and the Aeolus-ADM
instrument pre-development design

studies had been initiated. The Call for

ldeas for market development had

attracted more than eighty proposals,

which have been evaluated and a

selection made for initiation of this new

activity.

EOPP

The Call for ldeas for the next cycle of

Earth Explorer Core Missions assessment
and study was released to the Earth

Observation scientific communities of

Europe and Canada at the end of June.

Meanwhile, work has continued on the
potential candidate missions remaining

from a last cycle. The previous Earth

Radiation Mission (ERM) is the subject of
joint actions between ESA and NASDA

and has been renamed Earth CARE

(Clouds, Aerosol and Radiation

Experiment).

During the last quarter, considerable efiort

has also been devoted to Earth Watch

activities, following the ERSIS study. A

number of preliminary technical actions

have been identified.

Meteosat Second
Generation

The MSG-1 flight model spacecraft is

presently undergoing optical vacuum

testing to verify the performances of the

cold channels of the SEVIRI instrument.

End-to-end spin tests will then follow.

The final test programme is presently

under review pending the preparation of

the MSG-1 flight model for storage, since

the October 2000 launch date has been

shifted by Eumetsat to January 2002 due

to non-availability of its ground segment
and the Ariane-4 launcher.

The Flight Acceptance Review (FAR) is

maintained for August 2OO0 as planned,

but certain elements of it may be
postponed until the spacecraft comes

out of storage to avoid the unnecessary
reoetition of activities.

Analysis of flight data from the Ariane-SO5

launch in March confirmed predicted

shock loads, resulting in the selection of

an Ariane-4 launcher for MSG-1. For

MSG-2 and MSG-3, a new batch of

Ariane-S launchers with improved shock
performance will be available. Due to the

non-availability of Ariane-4 at the time of

their launch dates, a special qualification

programme for these two spacecraft is

being planned in order to make them

compatible with future Ariane-5 shock
toaos.

\
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The Eumetsat Council, at ts June 2O0O
maatinn ennrnrrod tho nr.,.- F ocuremelt pian

for a fourlh flight mode N/SG-4, and the
orocJrement of the necessary obsolete
parts for this model, and two potential

further models, IVSG 5 and MSG-6,

Metop
Integration of the engineering model of the
Payload Module is now in fu I swing, with
tbe avionics a ready fully integrated and
lhe firsr inst.-rmer-ts being assemoled ard
tested Notaby. tne Data Co,lecLion Systerr
ard the Search and Fescue paners have

completed the r pane -level integration at
Alenia Aerospazio n Rome (l), and will be
the next items for integration at Astrium in

Friedrichshafen (D)

A solut on to the HJRS synchronisation
problem has oeen lor-,rd. 'equirng onry a
minor modification to the nstrument,
which - once verified by the nstrument
supplier - will a low resolution of this issue,

A signif cant change to the Metop baseline
s being orepared fo owing the Eumetsat
Colnc I s aQprovat of the stan of the

^r^^' /om^.+ ar an,,r , eT launcr vehicles
from Starsem, in place of the currently
base ned Ariane-S Work now has to start
in Industry to prov de a detailed

con'irmatior^ o1 the inirial assessment
regarding the compatib lty of th s launch
veh,cle, and to p.epare a necessary

changes to the programme,

Work continues wiLh Industry to reassess
:nd nntimico iho riovolnr__. _,_Jnent programrrre

and ogic, especrally for the first tlight

model. in vrew of tl'e acrually anticipateo
customer furn shed instrument delivery
dates

Envisat
System
Th^ -, /-+^ln rn+ ,,itinn h-.,o hoon lnn r<cinnI llC DyOlYl ll OUtTVILIED llOVu uuut I tvuuJJil tq

on:

- sL,pporting the satetl,te systen' lests

- pedorming the Ground Segment Overall
Ver.fication (GSO\4 tests to verify ,nte.tace

compatibrlrty between the satellite and
the ground segrnent (PDS and FOS)
progressing the in-orbit commissioning
nron:aiinnc 'nrith tho 

^rl 
nrr-{ nrlihrarianvrevo. ouvr ro vvrLr | -r rc pdy uqu uqilurdLrut I

and validat on teams,

Satellite and payload
Two thirds of the satellite system tests
have been performed during the second
quarter of 2000. The remaining lests,
requiring an updated version of the
Payload Module Computer (PMC)

software, will be pedormed during the
fourth quarter of tne year

The solar array is currently being installed
on the satellite to make it complete and
ready for the acoustic and mechanical
lests nlanned tn hc norf4.61ed in the LFAF
and on the HYDRA facilities, respectrvely,
at ISTEC during the rhrrd quarter of 2000.

G esa"
HSq Fill

l

;

-l

einl*+

The MSC flight model under lpst at Alcatel
Space (F)

The Radio Frequency Compatibility iRFCI
test, planned for this autumn, will be the
last opportunity for deploying the ASAR

antenna and completing its radiating panel
(14 of the 20 tiles are currenLly installed;,

The EMC and RFC tests will be per{ormed
within a special large RFC enclosure to be
assembled in the HYDRA test nall during
the summer.
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The satellile Assen bly. Integlratior ard
Test (AlT) schedule is beng regulary

scrutinised and the ngcesscrr! work-

around solutions introduced to ensure tts

continued compat bility with the target

launch date of end June 2001

Ground segment
The Flight Operatons Segrent (FOS) has

successfuly driven phase-1 of the Satellite

Verif cal or- Iests 1SW2). e>ecuted as pafi

o' tre sare lte syslem tests SVI-2 is a key

test for demonstrating compatibility

between the satellite and the Flight

Operations Control System implemented

at ESOC in Darmstadt (D) Frhase 2 of thls

test will be executed with tl-re updated
PMC software version available in the

fourth quafter of this year

The Payload Data Segment (PDS) Version

2. accepted during tre lirsL qua'ter. has

been used to start tra n ng operators The

PDS version V3 is currently be ng

implemented and an integrartion/validation

logic has been defined to ensure t mely

availabi ty of thls PDS upgrade

The Processing and Archiving Centre

(PAC) mplementation activi1 es are in

progress D scussions have been held

and agreement reached with the PAC

providers to ensure that they will benefit

from the PDS V3 improvements when
procur ng the PDS generic r:lements

Following evaluatro't of Lhe ,tffers 'eceived
in response to the Invitation to Tender

(llf) two commercial distributors which

are already charged with d stributing ERS

nrn.r t.rq havc necn sclpCtC'dP' vusvrU

International Space
Station
European participation in the
ISS Exploitation Prograrnme
The Executive's procuremerrt proposal

for the Exploitation Phase Operat ons

Contract was unanimously approved at

the June meeting of ESA's Industrial

Pol cy Committee (lPC) A Pre minary

Authorisaton to Proceed (FATP) has been

preoared and releaseo to lrrdustry. This

PATP constitutes the framework within

which the Preparatory Phas;e Activities will

be conducted A Statemenl of Work for

the Operations Preparation Deta ed

Definition Phase has been prepared and

will shortly be released to Industry
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The Executive has launched Ca ls for
Interest to companies and other entities

nterested in pafticipating n an

o.ganisaLior- to develop commerc,al

urilisat,on of the ISS lwo separate Cal,s
f^r' l^+^r^^+ h r',n hnnn /^ ^--^z{ nnn farut I ttutuJl I dvu uuu I rg go)vu, ut u rul

Research and Technology Deve opment
and the other for Innovative Markets, In

connection with the release of tbe Calls for
Interest, an ISS Information Day was held

at ESTEC (NL) for potential business
developers on 16 June

A Pathf nder project on global

branding/sponsorrng has been staded,

Envisat under test tn the LEAF facility at
ESTEC (NL)

Fudher Pathfinder projects are being
prepareo

ISS Overall Assembly Sequence
A first draft of the ISS Assembly Sequence
(Revision-F) was issued by NASA in
May for review and comment by the

International Padners, This flrst draft,

which retained the Columbus launch

date in October 2004, was generally
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satisfactory to ESA. However, a second
draft was released in late June, in which
the total number of Shuttle flights per year

was reduced from 8-9 to 7-8, as a
consequence of which the proposed
launch date for Columbus was shifted to
May 2005. ESA rejected this further
slippage in launch date and is currently
working with NASA to restore the October
2004 date, for which a number of options
have been identified. NASA currently
proposes to baseline Revision-F at the
next Space Station Control Board meeting
on 26 July.

A General Designers' Review was held in
Moscow on 26 June, during which the
readiness of the Service Module, Mission
Control, and the launch site to enter final
launch preparation was reviewed in detail.
No problems were identified, and the
Seryice Module was cleared to enter the
final phase of launch preparation, with a
target launch window of 12/14 July,

subject to the successful launch of the
second Phase-2 modified Proton on
5 July.

Columbus laboratory
Significant potential delays in the flight-unit
integration schedule are arising from
quality problems associated with fibre-
optic cables (this is an ISS-wide problem,

not Columbus unique). Otheruvise, on the
flight unit, the acceptance pressure testing
(proof tests and leakage tests) of the
primary structure is complete, and
integration is undenruay to complete the
modal-survey configuration. The results of

the neutral-buoyancy tests at NASA are
being incorporated. Testing on the
electrical test model ls proceeding, with
the manually commanded data-
management, electrical power-distribution

and video functions all having been
completed. The Data Management
Subsystem Cdtical Design Rev ew (CDR)

has been successfully conducted, and
the PICA CDR closeout review is

underway Preparations are well ahead for
the Columbus Syste.n CDR laler this year.

Golumbus Launch Barter
Nodes-2 and -3
Negotiations with NASA have been
completed to incorporate the effects of
the many NASA-driven design changes
into a revision of the Columbus Launch
Barter. The corresponding effects on the
industrial return are also being evaluated,
The schedule for the Node-2 delivery
meets the revised Assembly Sequence
need dates, but NASA now plans to have
Node-2 spend 20 months at Kennedy
Space Center for various tests prior to
launch, making it schedule-critical for all

subsequent launches (which include
Columbus and the JEM) Node-3 is not at
all critical.

Cryogenic Freezer Racks
The negotiation of NASA requirements
was successfully completed at an

ESA/NASA meeting in June, The Invitation
to Tender (lff for Phase B/C/D was also
sent out in June. The deadline for
proposal submission by Industry is

September 20OO

Cupola
The dome and ring forging are now in

final machining and will be delivered to
the Prime Contractor this summer.
Following the Design Consolidation
Review in the spring, the two major areas
of concern have been addressed. That
relating to therma robustness during
launch-to-activation and during Cupola in-

orbit transfer from one location to another
has been satisfactorily resolved, The
change from one-crew to two-crew
member EVAs is, however, still being
resolved to determine solutions with
the least impact The internal layout/
apannd2r\/ qlrr rntr rro dacinn nnnnan* hnay Jil rvluru uuorqt I uut tuvpl I to)

now been established and detailed design
has begun.

Automated Transfer Vehicle (ATV)

The AW Preliminary Design Review (PDR)

took place as planned in Les Mureaux (F),

from 15 to 26 May 2OOO The PDR Pre-
Board met on 29130 May and concluded
that a number of key issues need further
consolidation prior to the PDR Board
meeting, which has now been
rescheduled for end-October. As a
consequence of this delay. launch of the
frrsl ATV is now expected to take place
in mid-2004.

Ciarification has been obtained regarding
the complementary development tasks to
be performed in support of AW as parl of
the Ariane-S Plus programme.

A contract with Arianespace for nine
launches was signed on 7 June n Berlin,
This is the rargest contract ever signed by
Arianespace at one time with a single
customer.

X-38/CRV and Applied Re-entry
Technology (ART)

X-38 deliveries and activities continue,
although some delays have occurred.
Programmatic adjustments have been
made to keep the project within its

allocated budget. The next series of
drop tests, this time of the updated
aerodynamic shape corresponding to that
of the operational Crew Return Vehicle
(CRV), are in preparation. NASA has
delivered the Vl 31R test vehicle to
Dryden Air Force Base.

Participants rn the /SS lnformation Day at
ESTEC (NL) on 16 June
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Following the evaluation of industrial cost

estimates for the ESA CRV items, a re-

evaluation of the project's scope and

contributions has been conducted. Further

negotiations with NASA have taken place

re the potential barter for CRV and good

progress has been made. The NASA

Phase-1 start up has been delayed until

the end of the year, and the corresponding
ESA Request for Quotation (RFQ) is also

on hold pending confirmation of the new

subscription levels. Selected early ESA

CRV activity tasks have nevertheless been

initiated, principally in the areas of

aerolthermodynamics, avionic analyses

and man/machine interface display

requirements and developments.

Ground-segment development and
operations preparation
The kick-off meeting for the Columbus

Control Centre Phase-82 Extension was

held on 28 June. The AW Control Centre

activities have been expanded to address

specifically the task sharing between the

Control Centre and the flight vehicle, as

recommended in the AW Preliminary

Design Review. Competitive Phase-B

studies have been kicked-off for the AW
Crew Trainer. In addition, initial discussions
with Russia have taken place to determine

their AW training obligations stipulated by

the AW Integration Contract. Development

of the AW cargo-integration software
tools has been initiated.

Utilisation
Promotion
The European Utilisation Board (EUB)

meeting in May was prlmadly devoted to
presentations by EUB members on

national and ESA user programmes for

ISS utilisation preparation. The SOth

meeting of the Space Station User Panel
(SSUP) was held in June with the current

members. The next SSUP meeting will

have a new Chairman and several new

members. The Panel's terms of reference

are still being reworked to reflect more

aoolications and commercialisation
aspects.

At its June meeting, the ESA Industrial

Policy Committee (lPC) endorsed a

second group of Microgravity Application
Projects (MAPs). A MAP-related project

submitted to the European Commission
for funding has been approved. By the

end of June, there were seven MAP
projects for which contracts had been

signed, another seven projects that were
near kick-off, and nine prolects for which
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contract preparation was in progress. As

of end-June, the total MAP funding
amounted to 44 MEuro.

Preparation for commercial utilisation
A Call for Interest to identlfy companies
and entities to set up the commercial
business development for ISS was issued

in mid-June and replies are due by end-

July. These replies will be carefully

evaluated and those companies retained

will be invited for more detailed

discussions with a view of establishinq

high-level commitments.

Acco m m od atio n hardware devel opment
The submission of new conversion
proposals from industry covering the main

development Phase (Phase-C/D) for the
European Drawer Rack (EDR) and the

European Stowage Rack (ESR) at reduced
cost is expected by end-July. Some
interface-related issues still need to be

resolved.

Develooment of the scientific instruments
for the SOLAR and EXPORT Coarse
Pointing Devices (CPDs) is in progress.

Delivery of the flight models is expected
by March 2003.

Astronaut activities
The newly established European Astronaut

Centre (EAC) Team started its activities on

1 April by integrating the available DLR

experlise and training infrastructure. On 21

June, an ESA/CNES Arrangement defining

CNES's oarticioation in the EAC Team was

signed in Paris. Negotiations concerning
the integration of available ASI experts are

unoerway.

On its post-flight tour to Europe, the STS-

99/Shuttle Radar Topography Mission

crew, which included the European

astronaut Gerhard Thiele, met German

Chancellor Gerhard Schroder in Berlin and

visited EAC in Cologne.

On 17 May, EAC celebrated its 1Oth

Anniversary with an event attended by

some 250 guests and international media

representatives, as well as all 16 European

astronauts. A full article on the event will

aooear in ESA Bulletin No. 104.

Early deliveries
Data Management System for the
Bussran Servlce Module (DMS-R)

Following successful completion of all

Service Module integrated system testing
at Baikonur, the DMS-R Certificate of

Qualification (COQ)was signed off by

RSC-Energia, clearing the DMS-R for
launch.

The ESA DN/S-R Suooort Plan for the

Service Module launch campaign was

also agreed with RSC-Energia in May.

Under this Plan, ESA and its Contractor
personnel will be located at Baikonur,

Mission Control [sUP), and RSC-Energia

throughout the Service Module launch

and early in-orbit operations, including
ISS docking approximately two weeks

after launch,

European Robotic Arm (ERA)

The ERA flight model is now reachtng

its final stages of assembly prior to
commencing its test campaign. The first
major tests planned are vibration and

EMC testing, both of which are to be

carried out at ESTEC (NL). Problems with

some parts of the flight model have

delayed completion of the integration,

however, with the consequence that the
previously planned early functional testing

has been delayed until after the ESTEC

tests. This will delay flight-model delivery

until June 2001 .

Delivery of the Mission Preparation and

Training Equipment (MPTE) is stillawaited
and is now scheduled for August.

A meeting has been held with NASA

on ERA safety issues, with no major
problems being identified.

Laboratory Support Equipment (LSE)

In June, the MELFI (Minus Eighty-Degree

Laboratory Freezer) Training Unit was

delivered to NASA and accepted by ESA

and NASA. Qualification testing of all

major MELFI subsystems is in progress.

Qualification of the electrical subsystem
has been completed. System-level testing
is now planned to start by end-July.

Manufacture of critical flight-unit parts for
the Microgravity Science Glovebox (MSG)

and integration of the engineering unit'are
ongoing. The interface to the International

Sub-Rack has been agreed with NASA.

The software-interface discussions with

NASA (resulting from NASA's request to
use the Express Rack protocol) are

continuing, but it is still planned to finalise

the Software Interface Control Document
(lCD) by mid-July.

The data package for the Critical Design

Review (CDR) for the Hexapod pointing
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system will be completed by end-July.
The ISS technical requirements for
External Payloads remain unstable and
some recently received requirement
changes, especially for thermal and
contingency power, remain critical. Once
the CDR data package has been
reviewed, ESA and NASA will recheck
the technical requirements for stability.

Microgravity
EMIR programmes
After its installation in Spacehab in

mid-November 1999, the MOMO
(Morphological Transitions in a Model

Substance) facility had to wait for its flight
on the STS-101/Spacehab logistics
mission to Ihe ZaryalUnity configuration of
the ISS until 19 May this year. From the
data retrieved from the Digital Tape
Recorder (DTR) following the return of
MOMO to ESTEC, it became evident that
not all data were properly recorded. The
available data, including the MOMO
housekeeping data, are currently under
evaluation,

Without significant improvements, such
as replacement of the ageing DTR by a
data downlink or a more advanced
onboard data-storage device, and the
implementation of a telescience capability
allowing MOMO to be controlled from the
ground, a re{light is neither recommended
nor foreseen.

The 28th ESA parabolic-flight campaign -
the fifth with the Airbus 4-300 - was
conducted successfully from 22 Io 26
May, performing a total of 11 experiments.
A summary of the campaign activities can
be found in the 'ln Brief' news section of
this Bulletin.

Development activities in preparation for
the STS-1OZ Spacehab flight in 2001 have
continued. The ESA facilities scheduled to
fly on this mission are Biopack, Biobox,
the Facility for Absorption and Sur.face

Tension (FAST) and the Advanced
Respiratory Monitoring System (ARMS).

In June, the Microgravity Programme
Board approved a complement of
experiments for flight with Fluidpac on a
Foton mission in2OO2 and on the Maxus-
5 sounding rocket in 2002. Maxus-4 and
Maser-9 are being prepared for flights in

2001.

The Preliminary Design Reviews (PDRs)for
EXPOSE and PCDF (Protein Crystallisation
Diagnostics Facility) were completed. The
development activities for the life-sciences
facilities for the International Soace Station
(MARES, EMCS, Matroshka) are in

progress. The Matroshka development
contract, with DLR as prime contractor,
was kicked-off in May and signed in June.

Microgravity Facilities for Columbus
(MFc)
The engineering-model subsystems of
Biolab, the Fluid Science Laboratory (FSL)

and the Matedds Science Laboratory
(MSL) in the US Lab have been
manufactured and their Cdticd Design
Reviews (CDRs) are nearing completion.
Engineering-model integration has been
completed for Biolab. A Crew Evaluation
Review has also been completed
successfully.

The PDRs of the subsystems for the
European Physiology Modules (EPMs)

have been successfully completed,
including the results of breadboarding.

The Agency's Microgravity Programme
Board (PB-MG) and Industrial Policy

Committee (lPC) have approved the study
and design phase (Phase-A/B) for MSL,
which is to be performed in co-operation
with DLR and Astrium. The Request for
Quotation (RFQ) will be sent to industry by
the end of September. @esa
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Shallow-Water Hydrography in Portugal Using
ERS-SAR Data

J. Robalo
Instituto Hidrogr6fico, Lisbon, Portugal

J. Lichtenegger
Earth Observation Applications Department, ESA Directorate of Application
Programmes, ESRIN, Frascati, ltaly

lntroduction
The aim of hydrography is basically to chart the
undenvater topography. A precise knowledge
of the sea-bottom features has great relevance

mainly in shallow waters, where navigational

safety must be assured at any cost. ldeally, one

should have available a complete series of
maps of the sea-bottom topography.

The capacity of Synthetic Aperture Radar (SAR) to image the sea-
bottom topography in shallow waters is now well-known.
Nevertheless, the difficulties associated with its quantification in
terms of depth determination have in some way prevented the
effective use of SAR imagery tor bathymetry mapping. This article
describes an approach for combining ERS-SAR and limited
bathymetric survey data with the use of the Bathymetry Assessment
System (BAS), developed by ARGOSS, for sea-bottom mapping in
shallow-water areas. lt focusses on the extraction of bathymetric
information in the Tejo Estuary in Portugal.

The surveillance of coastal and estuarine
waters is an ambitious task. Large river
estuaries, such as the Tejo Estuary, cannot be

covered with a single hydrographic survey. In

addition, some particularly critical areas need

more frequent coverage, given that river
estuaries are zones where changes are likely to
occur frequently due to sediment transportation.

Remote sensing, mainly frorp space, can play

an impodant role in the characterisation and

monitoring of sea-bottom topography in

shallow waters. lt is now well known that
Synthetic Aperture Radar (SAR) systems can,

under favourable hydrodynamic and
meteorological conditions, reveal patterns
associated with bottom features. ESA's ERS

remote-sensing satellites have provided SAR

data in frames covering an area of

approximately 100 km x 100 km. Although the
basic information provided by ERS-SAR is only
qualitative, in terms of bright and dark
depaftures from the surrounding mean radar

intensity, numerical models have been
developed to quantify a SAR image in terms of
depths. These models have been incorporated
into the Bathymetry Assessment System (BAS),

developed in the Netherlands by ARGOSS.

BAS calculates the seabed topography based
on ERS-SAR images and on a limited set of
soundings (Fig. 1).

In the framework of an agreement between
ESA and Portugal, a research proyect has been

carried out using ERS-SAR data and the BAS

tool to study bathymetric features visible in

satellite images of the Tejo Estuary.

Background
In Portugal, the Instituto Hidrogrdfico (IHPT) is

responsible for the production of the Official
Nautical Charts (ONC). These charts are used
for navigation purposes and cover the entire

coast of Portugal on different scales. Harbour
areas are shown on the largest scale. Lisbon

harbour is covered by four charts on a scale of
1:15 OO0. This harbour is heavily used due to
the highly favourable natural conditions offered
by the Tejo Estuary, which covers an area of
approximately 21O kmz. As in most major
estuaries, the bottom morphology is subject to
continual change. One of the most sensitive

areas is the harbour entrance, where a dredged
channel must be regularly maintained to ensure
safe navigation.

The depth measurements used to produce the
ONCs come from different sources, but always
relate to the most recent survey performed in
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the respective area, Each ONC has its own
compilation history which infiuences the level
confidence in the information in the chart,

Access to up-to-date bathymetric information
would represent a unique opportunity for the
verification of existing maps, and would also
help in establishing adequate planning of
hydrographic surveys.

The opporlunity to investigate these issues
arose during a one-year traineeship granted by
the Portuguese Government and ESA to one
of the authors, J. Robalo. As a result, a
research project was set up with the aim of
demonstrating the potential of ERS-SAR in

imaging sea-bottom topography in shallow-
water areas. As a case study, the Tejo Estuary
area was selected for a preliminary assessment
of the feasibility of applying ERS-SAR images
and the BAS in order to extract bathvmetric
information.

Project area and mapping methodology
The project area corresponds to the section of
the Tejo Estuary represented in the Portuguese
ONC 26306. Using the BAS for bathymetry
modelling requires furlher input. Data have to
be collected from different sources and include:
ERS-SAR images, soundings, and tidal and
meteorological data. Moreover, all data have to
be geo-referenced into a unique grid system.

Data
The ERS-SAR Precision lmages (PRI) were
supplied by ESA. Severalwere analysed from a
set available at ESRIN. lt was not oossible to
make a selection based on the most favourable
hydro-meteorological conditions because
relevant information in the form of image quick-
looks was not available. The two ERS-2 images
eventually selected were acquired on 14 June
and 23 August 1998 (Figs. 3 and 4).

The location accuracy of the ERS-SAR PRI
product is assumed to be 100 m in the range
direction and 200 m in azimuth, which was not
good enough for the purposes of this prolect.
More precise geo-referencing of the two SAR
images was achieved using a set of ground
control points (lighthouses, towers, etc.),
obtained from IHPT.

The soundings used in the project were digitised
from the bathymetric contour lines represented
in ONC 26306. Tidal predictions were obtained
from IHPT and the Instituto de Meteorologia
provided wind information, recorded at Lisbon
Airport, close to the Tejo Estuary.

SAR image interpretation
The principles of seabed and current
interaction and its manifestation as surface
roughness are explained in Figure 2. In the data
of 14 June (Fig. 3), the hydrodynamic and
meteorological conditions at the time of
recording seemed to be more favourable for
the imaging of seabed topography. Compared
to the acquisition of 23 August (Fig. 4), low-
wind (dark) areas are less evident and tidal

Figure 1. The Bathymetry
Assessment System (BAS)

is an intelligent interpolator
that computes water depths
between transects of echo
soundings (suruey lines)
based on the grey-tone
variations in Synthetic
Aperture Radar (SAR)

images. These variations are
modelled taking water
currents and winds into
account also

Figure 2. The principles of
seabed and current
interaction and its
manifestation as surface
roughness. ln a SAR image,
any changes in this surface
roughness are visible as
variations in backscatter
values and hence as
different grey tones
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Figure 3. ERS-SAR PRI

image of the project area
acquired on 14 June 1998,
including the mouth of the
Tejo Estuary. Sea-bottom -

related features can be seen
in terms of bright and dark

departures from the
surrounding mean radar

intensity. lt is not possible to
quantify these pattern!;

directly in terms of depths.
To extract bathymetqT

information, the BathymetrlT
Assessment System (BAS)

must be used

Figure 4. ERS-SAR PFll

image of the project area
acquired on 23 August 199ti.
Sea-bottom-related features

can be observed with the
same generic pattern as

those in Figure 3. Dark
patches are related to low-
wind areas, but they coulrC

also represent tidal flats
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current seems to be swfter This is confirmed
by a white area near the Vasco da Gama
b.idge. i"sioe rhe Fsl-arv. lt s the 'esult o'a
strong interaction between the tida current
(ebb flow) and the brdge pillars, renderng the
water surface rougher than elsewhere On the
image of 23 August, ths effect s not vsible,
indicating that the tidal current (flood flow) was
weaker,

Bathymetric maps
Two bathymetric maps wth a grid reso ution of

50 m we'e generated oy the BAS. usirg a

different radar image for each map. These
bathymetric maps, based on the ERS-SAB
mages of l4 June and 23 August, are shown
n Figures 5 and 6, respectively, The bathymetry
contour ines corresponding to O, 2, 5, i0, 15

and 20 m as generated by BAS are shown n

back, For a visual verification, the digitsed
contour ines from the ONC are shown in red.

There is a strong simi arty between the two

-aps ge-erated bv the BAS Ire bathvrretry
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Figure 5. A bathymetric map generated by
the BAS, based on the ERS-SAR image of
14 June 1998. Grid resolution is 50 m, and
the red lines are contours dioitised from the
Nautical Chart

contour lnes show a similar general pattern
n correspondng locations, athough many
more detals are vsible in the map based on
the I4 June SAR image

Gomparison of BAS map and nautical chad
A v sua nspect on shows that there is a fair
'esemOla.ce betwee^ rtre BAS maps ano
ONC 26306 (black and red contour lines) A
stati:ticar analys s indicates thaL lor rhe besL'
map (based on 14 June image) the
d ffere^ce s less lhan 85 cr. when apply ng
a confdence level of 95%

Conclusions
Hydrography can benefit greatly from the use
ol remote sensing-based methods The
combined use of ERS-SAR and limited
survey data, introduced into the Bathymetry
Assessment System, may be very helpful for
shallow-water hydrography, Bathymetric maps
with a reasonable level of accuracy can be
produced, which provide an instantaneous
overview of a vast area. l^e reThoo Oresenteo
here can be used very successfully for:

- an overal verif cat on of existing nautical
charts
tbe detection of problem areas wth fast
chang ng bottom morphology, where hydro
graphic surveys should be carried out more
frequent y

- mprov ng batbymetry n.raps of areas where
on y coarse surveys are performed

The qua ity of the nformation content of the
SAR images used s an important factor in

determining the accuracy of the depth maps
generated by the BAS. Favourable hydro-

meteorological condit ons are crucial for sea
b,ottom maging by SAR. A wide choice of
mages acquired under different conditions is

therefore required, and the ava lab lity of quick
look images is essential for cost effective
se ection and would certainly stimu ate this type
of data application considerably
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Figure 6. The BAS-
generated bathymetric map,
based on the ERS-SAR
image of 23 August 1998.
The calculated bathymetry
contour lines agree with
those depicted in Figure 5,
but much more detail is
visible in that map due to
the better quality of the
feature representation in the
SAR image used

trarn ng period there @esa
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ESA and the EC
Open Joint Galileo
Programme Office
On 4 May ESA's Director General Antonio
Rodotd and Eurooean Commission Vice-

President Loyola de Palacio opened the

Galileo Programme Office at 24-26 Rue
De Mot, in Brussels, Belgium. The new

office will coordinate studies already under
way and make preparations for decisions
by the Board directing the programme,
provide technical support to the Board

and the industrial and scientific teams
working on Galileo, and prepare the way

for decisions on the transition to the
implementation phase.

At the opening, Antonio Rodotd noted that
"this marks a step forvvard in one of
Europe's most promising new space
programmes", and Mrs de Palacio added
"the office is the first permanent physical

link between the two main European

institutions, which are press/ng ahead with

work on oL)r new satellite-based
navigation, positioning and precision

timing system, Galileo."

Less than a year ago, the EU and ESA

decided to enter the race to develop the

next-generation satellite-based navigation

and precision timing system with a

European-developed, state-of -the-art

design that would set the industry
standard for the 21st Centurv. Galileo's

new technology will revolutionise our

transport systems, increasing safety and

improving efficiency. This will make for a
better quality of life and less pollutlon in

our cities. Galileo will also bring benefits to

other aspects of everyday life, with
precision farming raising yields, improved

information for emergency seruices

speeding up response times, and more

reliable and accurate time signals

underpinning our most vital computer and

communications networks. lt could also

contribute greatly to the improvement of
maritime safety issues.

The definition ohase of the Galileo

programme is being run by the
Commission's Directorate-General for

Energy and Transport, with ESA as an

equal partner in the joint management
Board and playing a full role in technical
development. Industry has been pushing

ahead with the various studies required for

this phase, and user groups have been

defining their potential needs, which will

eventually determlne the system
performance requirements. The Galileo

Programme Office will now serve as the

central source of expertise and permanent

ooint of contact for coordlnation between
the various players and parts of the
programme. Inauguration of the Galileo

Programme Office is also the first step
towards an ESA/EC institutional framework
for Galileo, @esa

New Star in Orbit
Assembly of the International Space
Station can now continue apace following

the successful docking ot Ihe Zvezda
('star') Service Module on 26 July. Zvezda
is the first fully Russian Station element

and is the cornerstone for the early
permanent occupation of the complex. As

a result of the new module's arrival, the
first long-stay crew is expected aboard by

early November. Zvezda's'brain' is ESA's

Data Management System (DMS-R)

which, ultimately, will perform overall

control of all Russian station elements,

and guidance and navigation for the whole

Station. Zvezda is also carrying hardware
for the first Eurooean exoeriment aboard
the Station: the Global Time System will

broadcast accurate time and data signals

to users on Earth.

Zvezda was launched on 12 July

at 04:56 UT from the Baikonur
Cosmodrome, Kazakhstan aboard a

Proton-K rocket. lt was released 580 s

later by Proton's third stage into an initial

185x356 km orbit inclined at 51 .6' to the

equator. For the next 6 min, Zvezda

automatically deployed the Kurs

rendezvous/docking system and Lira

communications system antennas,

released the solar wings (which
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immediately began tracking the Sun) and
activated the power, thermal, command &
data handling, communications and life

suppon syslems.

During Zvezda's first four passes over the
Russian ground stations, controllers in the
TsUP Mission Control Centre in Korolyov,
near Moscow, first verified that all systems
were working properly and then oriented
the module to minimise propellant usage
while allowing the solar arrays to gather
sunlight, They reconfigured Zvezda's
attitude sensors and activated its star
trackers.

Two test-firings of the manoeuvering
engines during 13 July showed that
Zvezda was ready to begin the long
journey to the waiting Zarya/UniIy complex
in its 376 km orbit. The first two major
rendezvous burns using the two 3070 N
mdn engines were made on 14 July.

Beginning at 05:09 UT, the orbit was
raised to 183x358 km and then, starting
at 05:44 UT, to 269x361 km. The firings
were so accurate that a correction burn
scheduled for 15 July was not required.
Attitude control continued to be provided
by 16 of the small, 130 N thrusters.

On 17 July, final tests verified the full
operation of the software that manages
Zvezda's guidance system. Routine

cycling of the five batteries began; the final
three will be delivered by September's
Space Shuttle mission. Zarya on 18 July
practised the final two orbits leading up to
docking using its Kurs automatic control
system. For this final approach , Zarya was
the active oarlner.

Zvezda made its first correction burn on
20 July, firing the two main engines for
15 s to change its orbit to 290x361 km. A
day before docking, it manoeuvered to the
docking orientation and the solar arrays
rotated into their docking attitude. The
Kurs rendezvous system was activated on
25 July and, with Zaryain control, the
Station caught up with Zvezda. Docking
came at about 00:46 UT 26 July. lt then
took about 25 minutes for the hooks and
latches on the two modules to close fullv
for the hard mating.

Over the next 16-24 hours, mission
controllers olanned to monitor the air
pressure between the modules to ensure
an airtight seal, and then began the work
to transfer control of most Station
functions trom Zarya to Zvezda. In

partlcular, Zvezda assumed responsibility
for attitude control and reboost. Soyuz,
Progress and ESA's Automated Transfer
Vehicle will dock with its aft port. Many of
the systems aboard Zarya are deactlvated
and this first module now provides
primarily propellant storage and
equipment stowage.

What happens next? Zvezda's success
means there will be a rapid sequence of
missions in the near future. The first
supply ferry Progress-M1-3, was
launched on 6 August from Baikonur,
docking with Zvezda 2 days later. Shuttle
mission STS-106/24.2b will dock with
Unity in September to continue
preparations for the first permanent crew.
They will also unload the Progress.

STS-92/3A in October will deliver the first
Truss section (21), lour Control Moment
Gyros and a second conical docking
adapter. The first dedicated Station crew
of William Shepherd (Expedition

Commander), Yuri Gidzenko (Soyuz

Commander) and Sergei Krikalev (Flight

Engineer) will appear aboard the Station's
first Soyuz in early November. This

'trvnorlitinn-1'

crew will stay
aboard for
about
4 months,
ou LrvdLil 19

Station systems
and the first
experiments,
and making the
first spacewdks
from Zvezda's forward airlock. STS-97/4A
in November will add the first pair of
giant solar arrays, paving the way for
STS-98/5A in January 2001 to attach the
first science module: Destiny.

STS-102/54.1 in February 2001 willcarry
Europe's Multi Purpose Logistics Module
with supplies and experiment racks for
Destiny. The Expedition-1 crew will return
to Eafth aboard that Shuttle, swapping
with the Expedition-2 crew of Yuri

Usachev, Susan Helms and Jim Voss.
The Soyuz craft will remain attached to the
Station as a lifeboat. @esa

Zvezda launch: TV coverage from the Erasmus
User Centre at ESTEC (NL)
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ECS-S Decommissioned
after 12 years of Service

After almost 12 years of successful ECS-5

operations, Eutelsat, the satellite's

operator, has decided to retire it. ESA,

which was responsible for the satellite's

procurement and subsequent in-orbit

control therefore initiated end-of-life
testing, decommissioning and re-orbitlng

activities to put ECS-S into a 'graveyard

orbit' at least 150 km above geostationary

altitude, thus removing any isk of

contributing to debris in this valuable orbit.

The ECS series of spacecraft was the

operational successor to ESA's very

successful Orbital Test Satellite (OTS)

programme of the 1970s. Designed to
promote pan-European

telecommunications traffic, the four ECS

spacecraft (a fifth one was lost because of

a launcher failure) have provided services

in digital telephony, international television

distribution, cable television, trunk

telephony, Eurovision transmissions and

mobile services. Some of these services

have even extended beyond Europe. All

four soacecraft have far exceeded their

design requirements, in particular their

7-year design lifetime, together

accumulatrng almost 3 million channel-
hours of payload operation.

ECS-I and ECS-2 had already been

decommissioned following more than

13 and 9 years of successful operation,

respectively. The remaining spacecraft ,

ECS-4. continues in operation after 12.5
years in orbit and is expected to rematn in

use for some time to come. @esa

ESA at ILA 2000 in Berlin

The International Aerospace Exhibition ILA

2000 took place at Schonefeld airpod in
Berlin from 6 to 12 June. As in recent

years, ESA, the German space agency
DLR, and German aerospace industry

shared a oavilion under the motto 'The

Soace Exoerience'.

Visrtors were attracted to the pavilion with

a full-size model of ESA's future Envisat

Earth-observation satellite, scheduled for
launch next year on an Ariane-S launcher.

Inside the 'Space Experience', the flight

unit of ESAs Atmospheric Re-entry
Demonstrator was on show. This was the

actual caosule carried aloft in 1998 on the

second Ariane-S launch and retrieved after

a perfect flight and splash-down. Also on

show was a model of the X-38 rescue

vehicle, which will be the 'lifeboat' for

astronauts living and working on the

International Space Station (lSS), and a
1:20 model of the Space Station itself.

The exhibition also included models of

Cluster-ll; the X-ray telescope XMM-

Newton, which was launched last

December; the Huygens spacecraft,
currently on its journey to Saturn's moon

Titan; and ERS-2, ESA's radar 'eye in the

sky' that is monitoring our planet's

environment. A special display was

devoted to the results of last Februarys

Shuttle Radar Topography Mission, in

which DLR and ESA's astronaut Gerhard

Thiele were heavily involved.

Exoerts from ESA, DLR and German

industry were joined by ESA astronauts
for media interviews on the various

programmes being showcased. @osa

ESAs Gouncil Extends
Directors' Gontracts
In restricted session on 20 June 2000, the

ESA Council extended the mandates of

the Director General and two of his

Directors:

The term of office of the Director General,

Antonio Rodotd, has been extended for
a period of two
years from 1 July

2001.
Those of Hans

Kappler, Director
of lndustid
Matters and

Technology, and

Daniel Sacotte,
Director of
Administration,

h^. ,^ h^^^
I IdVU UUEI I

renewed for a

period of four
years from
1 June 2001.

@esa
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ESA and Canada Extend
Cooperation
Canada's Prime Minister, the Hon. Jean
Chretien, attended a special ceremony at
ESA Headquarters in Paris on 21 June to
celebrate the continuing padnership
between Europe and Canada in space
applications and technology. The Pdme
Minister met the Director General, Antonio
Rodota, and the Heads of Delegation
representing ESA's 14 Member States.
The Prime Minister's visit culminated in the
renewal of Canada's association with ESA
through the signing of a new 1O-year
Cooperation Agreement by Antonio
Rodotd and William (Mac) Evans,
President Of the Canadign Sn:r:o Ancnnv

The new Agreement acknowledges the
long history of cooperation between
Iurope and Canada and the socio-
economic benefits that come from joint
promotion of the peaceful development of
space activiLies and technorogy lhe latest
Agreement is the fourth since 1 January
1 979 between ESA and Canada As a
Cooperating State, Canada participates in

ESA deliberative bodies and decision-
making and takes part in ESA's
programmes and activities. Canadian firms
bid for and receive contracts to work on
programmes of interest to them. The
Agreement contains a specific provision

ensuring a fair industrial return to Canada.
In additron to Canadas parlicipaLion in

ESA's programmes, the new Agreement
makes provision for ESA to take parl in
Canadian programmes for the first time,

"Wrth this new Agreement, we are building
on a proud tradition of partnership rn

space-based research and development",
said Prime Minister Chretien, "lt is a model
of international cooperatron, one that will
continue to drive rnnovation, the sharing of
knowledge and expeftise, and the creation
of parlnerships between countries,
agencies and space-based rndustries to
meet the needs of future generatrons all
over the World".

"Cooperation with Canada", said Mr
Rodota, 'is serving as a bridge across the
Atlantic, allowing us to draw on our

collective strengths, knowledge and
experlise to pilot leading-edge research,

technology and space-based initialives

that make a positive rmpact on the lives of
all of our citizens".

Established in 1989, with its headquarlers
in Saint Huberl, Quebec, the Canadian
Space Agency supporls and promotes a
highly competitive national space industry
as one of its m:nrr rnloe Qgpglign

'y ' 
v'vui

companies are expanding their links with
European firms in Earlh observation and
satellite navigation and in building the next
generation of satellites offering access
in f:qtor anrl nhoanor hir,,,Jn_speeo

communications, multimedia and Internet
services, Over the past 20 years. under
the successive Cooperation Agreements.
ESA has awarded contracts worth in
excess of 2OO million Euros to space
companies throughout Canada. This
has spurred the creation of lobs, the
acquisition of knowledge and experlise
and has led to the development of
industrial alliances with European
contractors. @esa

The senature at the Cooperation Ageement
Left to right Front row Marco Ferrazzani ),

William (Mac) Evans, Antonio Rodota and Andre
Farand (ESA) Back row (standing): Jean
Chretien, Alain Bensoussan, Chairman of the
ESA Council, and Brian Walker (ESA) (behind
Andre Farand)

ri =;".i I
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Three 'Wise Men' to
Advise ESA

Thanks to ESA's successes over the last

thirty years, Europe's space systems

are providing increasingly competitive

solutions for implementing environmental,

transporl and communications policies.

The European Union too is evolving

rapidly. extending its competence to the

defence sector, regulating a Europe-wide

knowledge-based economy, enlarging its

membership and reforming its operating
procedures. In the light of these

converging developments, a first step was

taken towards a closer relationship

between ESA and the EU when the

Councils of both organisations asked for a

European space strategy to be prepared

jointly by the end of 2000.

ESA is an 'open' organisation that has

grown and will keep on growing: with

Porlugal now joining, the original

membership of 1 1 States in 1975 has

already expanded to 15, Canada is a

Cooperating State, and cooperation

agreements have already been signed with

Greece, Hungary Poland, Romania and

the Czech Republic. This is therefore

considered an appropriate moment for

ESA to reflect on the links between its

potential enlargement and the directions in

which it needs to evolve to meet Europe's
fr rtr rra ovnoniatinnq,u(v, v v/\vvv(sL'v|v.

To help with these reflections and to
provide independent advice, ESA's

Director General, Antonio Rodota, has set

up a Committee of three 'Wise Men',

comprised of Cad Bildt (Chairman), former

Swedish Prime Minister and United

Nations Envoy to the Balkans, Jean

Peyrelevade, President of Cr6dit Lyonnais,

and Lothar Spath, CEO of Jenoptik. This

Committee, which represents a formidable

combination of high-level political,

economic and industrial expertise, has

already held its first meeting, at ESA

Headquarters in Paris, on 27 June.

The Wise Men are expected to make their

recommendations to the Director General

by October this year, in line with the

calendar for the European space strategy

being prepared jointly by ESA and the

All Four Cluster-ll
Spacecraft Safely in Orbit

The ESA Cluster-ll mission to explore

the Earth's magnetosphere in three
dimensions successfully got underway on

16 July. At 14.39 CEST, a Soyuz-Fregat
launch vehicle provided by the French-

Russian Starsem Consortium lifted off

from the Baikonur Cosmodrome in

Kazakhstan carrying the first pair of
Cluster-ll satellites, 'Salsa' and 'Samba'

(see accompanying panel). Approximately

90 minutes into the mission, the rocket's

Fregat fourlh stage fired for a second time

to insed the spacecraft into a 240 km x

18 000 km parking orbit. A few minutes

later, the ground station in Kiruna,

Sweden, acquired the two spacecraft and

started to receive telemetry, confirming
that the satellites had successfully
separated from the Fregat and were flying

independently.

Over the next week, the two spacecraft
used their own onboard propulsion

systems to reach 19 000 km x 1 19 OOO

km orbits above the Earth, taking them

almost one third of the way to the Moon

at their furthest point (apogee) from the

Earth. Five engine firings were required to

enlarge the initial orbits and change their
inclination so that the spacecraft would
pass over the Earth's polar regions.

Less than a month later, at 13.13 CET on

9 August, the second pair of Cluster-ll

spacecraft were safely lifted into orbit from

Baikonur aboard a similar Soyuz-Fregat
vehicle. Approximately 75 minutes into this

mission, the Fregat transfer module was

fired again to insert the spacecraft into a

250 km x 18 0OO km separatlon orbit.
About 20 minutes later, the ground station
in Kiruna confirmed that this pair of

satellites had also successfully separated

from the Fregat and were in good health.

After five major orbital manoeuvres per

spacecraft executed in just five days, this

second pair, 'Rumba' and 'Tango', had

been successfully inserted into their
operational polar orbits, completing the

rendezvous with the first pair, Salsa and

Samba. launched on 16 July. Before the
four Cluster spacecraft could come

together, four apogee-raising manoeuvres

had to be carried out. These raised the

high points of the orbits to approximately
120 000 km above the Earth.

'Name the Gluster Quartet' Gompetition Winner Announced

The winner of ESA's 'Name the Cluster Quartet' competition was announced on the
day of the first Cluster-ll launch (1 6 July), during a special launch event for the media
at the European Space Operations Centre (ESOC) in Darmstadt, Germany

After an exhaustive examination of more than 5000 entries from all 15 ESA Member
States, Prof. Boger Bonnet, Director of the ESA Science Programme, selected the
winning entry from a short list of 15 national prize winners recommended by the
international jury. The lucky winner was Raymond Cotton of Bristol (Ul{, who had
suggested the names of four dances - Rumba, Salsa, Samba and Tango - for the
individual satellites of the Cluster quartet.

"We thought of these names because my wife and I both like ballroom dancing, and
they seemed to fit with the movement of the sate//ifes through space," Mr Cotton
said, "Ihe names are also international and will be recognised in any country." ProI'
Bonnet explained that: "/t was an extremely hard decision. There were some excellent
suggesfions, but I considered the short-listed entry from the UK to be the best
because it is catchy, easy to remember, and reflects the way the four satellites will
dance in formation around the heavens during their mlsslon. "

European Union. @esa
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Thp .9fsrscm .9ot tt'-Fraott lancher
carrying 'Rumba' and 'Tanga' on the
pad shottly before launch on g August

The spacecraft are now in their final

elliptical orbits, with perigees around
17 2OO km and annnccs of about 1 20 600
km, The distances between the individual
spacecraft vary between 1 25 km and
2000 km The Cluster armada completes
one orbit of the Eafth every 57 hours. A
series of trim manoeuvres will take piace

in the second half o[ Augusr to place the
quadet into its operational tetrahedral
(three-sided pyramid) flying formation.
Three months of instrument calibration
and checkouts will follow in preparation for
beginning Cluster's two-year scientific
programme of investigating the interaction
between the Sun and our planet in three
dimensions and in unprecedented detail.

"This second perfecl launch within less
than four weeks means that Cluster is on
track for a highly successfu/ mrsslon, " said
Prof. Bonnet, Director of ESA's Science
Programme. "We are now looking fonuard
to receiving the unique three-dimensional
data that will give new understanding of
the interaction between the Sun and
Earlh."

Tho fnr tr Clt tcrar-ll cnenanrnft hn',n h^^^vruoLgr il J|.,ougutott I tovE uuvt I

built for ESA by European industry under
the prime contractorship of Astrium
(formerly Dornier Satellitensysteme GmbH,
Germany) Detailed descriptions of the four
spacecraft, tl-,eir scientific payloads and
their operations were published in the May
issue of ESA Bulletin (No. 102) and are
also available aI: sci esa.rnt/cluster @esa

Clamp release. and ltll off ot tne Soyuz.Fregaf
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ISS Gommercialisation

ESA took a major step on 16 June

towards commercialisation of the

International Space Station (lSS) when it

released two Calls for Interest aimed at

creating an organisation to market

Europe's commercial allocation and to
share in the generated income. The Calls

are targeted at distinct market segments.

fhe Commercial Research and
Technology Development element is

aimed primarily at space and research

companies operating in the space and

microgravity fields. The lnnovative Markets

element emphasises sponsorsnip,
adverlising, entertainment and education.
The goal here is to attract communications,

sponsorship and multimedia companies in

developing the unique opportunities

offered by the ISS in terms of image,

brand visibility and public interest.

An ISS Information Day at ESTEC's

Erasmus User Centre (EUC), also on 16

June, supported the release of the Calls

for Interest, and was attended by

companies from both market segments.

ESA astronaut Pedro Duque helped to

describe the Space Station, its facilities

and the EUC, adding his own experiences
in space and a vidual reality tour of the

Station

This event marks the first time that ESA

has publicly declared its intention to create

strategic partnerships for commercial

exploitation of the Station. Business
proposals were due in by the end of July,

to be followed at the end of the year with

high-level commitments from invited

organisations, and kick-off the ISS

Commercialisation Programme in 2001 .

The Information Day also saw the creation

of a forum among padicipating

companies, promoting interactions that

should generate detailed proposals

covering a wider range of commerctal
activities.

The ISS Commercial Development
Organisation could be a single entity or a

more complex structure such as a

Consortium, a Joint Venture with other
industrial or semi-industrial entities, or a

Public-Private Padnership. As the R&D

and innovative sectors likely require

different knowledge and expertise, more

than one Business Developer may be

appointed. lf so, ESA may appoint a

Business Development Coordinator to act

as the Agency's sole interface.
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ESA astronaut Pedro Duque (right) describes what the Space Statlon offers potential commercial

oevetopers

The companies that have already

expressed interest include Alenia

Aerospazio, Astrium GmbH, BEOS AG &

Co.oHG Space Operators, Bikker, Carlo

Gavazzi Space, CMP Cientifica s.1., D3

Group GmbH, ESYS, Intospace GmbH,
Kesberg, Butfering & Padner, National

Aerospace Laboratory (NL), OHB System

GmbH, Publicis Consultants, Space
Channel and Verhaed.

The Calls for Interest and company

contact details are available at:

www. estec. esa. int/spaceflight/
isscommercialisation @esa

ATV Launch Gontract
ESA and Arianespace signed a contract in
June worth more than 1 billion Euros to
launch nine Automated Transfer Vehicles

(AWs) to the International Space Station

over a period of 1O years, Following the
maiden flight in late 2003, AWs will be

launched every 15 months to resupply the

Station, boost its orbit and remove waste.

Currently under development by a

consortium led by Aerospatiale Matra
Lanceurs of Les Mureaux (F), the AW will

be Europe's payment 'in kind' rather than

in cash for its 8.3% share of the common
ISS operating costs. The nine AWs will be

produced and operated by European

industry under a single ESA contract to be

awarded in 2001 . This contract will later

include the launch services contract.

The 20.75 t AW will be launched by the
Ariane-S Plus version of the heavy-lift

launcher, equipped with the reignitable

EPS upper stage, directly into a 300 km

circular orbit inclined at 5-'1.6". From there,

ATV will use its own propulsion system to
reach the 400 km orbit of the ISS and

dock with the Russian Zvezda Service

Module. The cargo can include up to 5.5 t

of dry cargo in the pressurised carrier,

840 kg water, 100 kg air, oxygen or
nitrogen, 860 kg propellants for Station

refuelling, and 4 t of propellants for its own

engines to provide Station reboost and

attitude control during the 6-month

attachment At the end of its mission, AW
can remove 5.5 t of waste for disposal
during the destructive reentry. @esa

(Right) The launch contract for nine ATV
mr.sslons was signed on / June at the ILA 2000
air show in Berlin, Centre is ESA Director
General Antonio RodotA, left is Director of ESA

Manned Spaceflight & Microgravity
Jorg Feustel-Buechl, right is Ananespace
C h a i rm an / C EO J ean - M arr e Luton.
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Astronauts Past and
Present Celebrate
Tenth Anniversary of the
European Astronaut
Centre

On 17 May, more than 20 astronauts from
eight European countries gathered at
ESA's European Astronaut Centre (EAC) in
Cologne, Germany, to celebrate the
Centre's 1 Oth Anniversarl

Or rhe trreshold of the new era fo. space
exploration being ushered ln with the
Internatronal Space Station (lSS), pioneers

from the early days of Europe's
involvement in manned spaceflight and
today's 1 6-strong European Astronaut
Corps came together for the first time to
discuss Europe's preparations for the
years aneao.

These astronauts represent more than two
decades of Europe.s endeavours In space
flight and research, To date 27 Europeans
have taken paft in 31 space flights From
the days of the Soviet Salyut stations to
Russia's Mir, from the first Space Shuttle
flights to the International Space Station
now under constructon, they have had a
hand in writing the history of man's
presence in space. As the Furopean

Dr. Ernst Messerschmid, Head of EAC
opening the Celebration

astronauts' home base, EAC provides
training and medical suppod to ESA's

astronauts, both on the ground and during
mrssrons.

The International Space Station crews will

spend time at EAC to be trained in the
ope'at on of the ESA contributions to lSS,

namely the Columbus Laboratory, the
Automated Transfer Vehicle (ATV) and
numerous payload facilities for scientific
experiments. The first ISS crews are
expected to begin training at EAC in

about two years' time,

A full afticle on EAC's role and the
Ann versary celebrations will appear in

the November issue of the ESA Bulletin

@esa(No l Oa).
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New ESA Antenna in
Spain Inaugurated

On 18 May, the newly refurbished antenna

to be used to support ESA's latest

scientific mission Cluster-ll, consisting of

four satellites, was lnaugurated in Spain

The antenna (VlL-1), located at the

Agency's Villafranca del Castillo Satellite

Tracking Station CVILSPA) near Madrid, will

provide the prime communications link

with the four spacecraft and will therefore
play a vital role in their monitoring and

control, as well as receiving the vast

amounts of scientific data that will be

returned to Eafth during the planned two
years of Cluster operations.

The upgrading of VIL-1 has included the

replacement of the 60 dish panels, the

subreflector, the antenna equipment room

and other parts of the main structure. One

of the most significant modifications has

been the replacement ot the servo and

tracking systems in order to follow the four

Cluster-ll satellites, which will move in

highly elliptical orbits (perigee 19 OO0 km,

apogee 1 19 000 km) and therefore requlre

high-speed tracking.

The four satellites will be visible for an

average of about 10 hours per day from

VILSPA, but only one satellite can be in

communication with the ground at any

given time. which reduces the available

time per satellite each day to around two
and a half hours. Further challenges arise

from the need to send new instructions to
the 1 1 scientific instruments on each

spacecraft, and from the vast amount of

data to be returned each day from the

44 experiments. Over two years of

operations, this adds up to 580 Gigabytes
(580 000 000 0OO bytes!) of data,

equivalent to 290 million pages of printed

lCXI.

Built in 1975, VILSPA is major part of the

European Space Operations Centre

(ESOC) Tracking Station Network
(ESTRACK). In the last 25 years, it has

supported many ESA and international

satellite programmes, including the

International Ultraviolet Explorer (lUE),

Exosat and the Infrared Space

Observatory (lSO). In addition to

supporting the Cluster-ll mission, it has

been designated as the Science

Operations Centre for ESAs XMM-Newton

mission, launched in December 1999, and

for the Far-lnfrared Space Telescope

(FIRST), due for launch in 2007.

Various European companies participated

in the relocation and upgrading of the

VIL-1 antenna hardware. MAN (D) was

responsible for dismantling the antenna

at its original site in the Odenwald, in

Germany, and for the installation of the

dish at VILSPA, while Vitrociset (l) handled

the transfer of the antenna back-end

equipment, which included the satellite

telemetry and telecommunication signal

computers. These companies were

supported by Spanish contractors and

local industry @esa

Twelve Physics and
Biology Experiments
Flown on 28th ESA
Parabolic Flight
Gampaign

On 23 May, a specially adapted Airbus

4-300 took off from Bordeaux-Merignac

airport in France to begin a four-day long

campaign of parabolic flights designed to
carry out experiments in weightlessness

and test instruments and equipment

before they are operated in space, either

on sounding rockets or on the

International Space Station (lSS) This

28th parabolic flight campaign organised

by ESA focussed on the physical sciences

and biology, with twelve experiments
provided by internatlonal teams of

investigators (see accompanying table).

Parabolic flights are practically the only

means of reproducing on Earth the

weightlessness experienced in space. The
'Zero-g Airbus' pilot - flying at an altitude

of approximately 6000 metres, usually tn a

specially reserved air-corridor above the

Gulf of Gascogne - first performs a nose-

up manoeuvre to put the aircraft into a

steep climb (7600 m) This generates an

acceleration of 1.8 g (1 .8 times the

acceleration of gravity on the ground) for

134

about 20 seconds. Then the pilot reduces

engine thrust to almost zero, injecting the

aircraft into a parabola The plane

continues to climb until it reaches the

apex of the parabola (B5OO m), before it

starts descending This condition lasts

for about 20 seconds, during which the
passengers in the cabin float in the
weightlessness resulting from the free fall

of the aircraft, When the angle below the

horizontal reaches 45', the pilot accelerates

again and pulls up the aircraft to return to

steady horizontal flight. These manoeuvres

are repeated 30 times per flight.

fhe 27 previous campaigns that ESA has

conducted since 1984 have provided a

total of more than 2650
parabolas and almost 15 hours

of weightlessness, the equivalent

of flying around the Eadh (in low

Eadh orbit) nearly 10 times. A

total of 360 experiments have

been carried out so far. With

Europe and its international
partners now building the

International Space Station,

onboard which research will be

carried out for the next 15 years.

parabolic flights are crucial to the
preparation of experiments,
equipment and astronauts, and

allow scientists to have their

experiments tested before they

are actually flown on a space mission.

Over the next four years, ESA wlll be

running two parabolic campaigns a year.

for which the scientific community will be

regularly invited to submit experiment
proposals for peer review and selection for

flight. The next ESA parabolic-flight

campaign (the 29th) is scheduled for

November 2OOO and will feature a mix of

experiments in the life and physical

sciences, focusing mainly on physiological

and medical topics @esa
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Experiments Flown on the 28th ESA Parabolic-Flight Gampaign

"Hydrodynamics of Wet Foams", from Dr B. Kronberg (lnst for Surlace Chemistry, Stockhotm, S) ancl Dr M Adler (Univ. of Marne la Valpe, paris, fl
Studied different types of foams and tested a new method of forming foams by inlecting CO: into different liquids, The foam-generation tecnntque
cannot be tested on the ground as foams are transient and collapse rapidly in 1-g conditions.

"fnterfaciaf rurbulence in Evaporating Liquids", from Prof, J c Legros and Dr p colinet (univ, of Brussels, B)
Studied the three-dimensional temperature field in an evaporating liquid (ethanol) caused by turbulent motions at the liquid/gas intedace, known as
Marangoni convection,

"Vibrationaf Phenomena in Inhomogeneous Media", from Dr P Evesque (CtVr?S, Ecole Centrale, Paris, F), Dr D Beysens (CEA, Grenoble, F)
and Dr Y Garrabos ICNRS, Pessac, F)
Investigated the effect of vibrations in weightlessness on inhomogeneities in two phase fluids and granular matter. This is one of the experiments
recommended to fly in the Fluid Science Laboratory currently being developed for ESA's Columbus Laboratory

"LiquidDiffusionModel ExperimentswiththeShearCell Technique",fromProf.G.Frohberg,DrA Griesche(BertinTechnical Univ.,D) and
Dr G. Matthiak (DLR, Cologne, D)
ContinuedapreviousexperimentflownontheRussiansatelliteFoton-l2,Diffusionisthemainprocess nmetallurgyandcrystal growth,butthe
diffusion coefficient of liquids is ditficult to measure on the ground due to other mass transpoft phenomena resulting from gravity-induced natural
convectron.

"Study of Synthesis of Carbon Species in Microgravity" , from Prof . J P /ssr, Dr J C Chalier and Dr J M Beuken (lJniv. of Louvain, B)
Investgated the synthesis of new forms of carbon, such as fullerenes, nanotubes and diamonds, by applying a strong electrical discharge between
two graphite electrodes Similar experiments conducted during previous parabolic flights showed that the process of obtaining these different
carbon forms could be improved to some extent.

"Recrystaflisation of Tungsten Filament',, from Dr R. Van Wijk and p Dona (philips, NL)
Studied aspects of processing tungsten filaments to improve the performance of new lamps, This is one of the first experiments conducted directly
by an industrial company in weightlessness, and shows the potential of applied research and development in microgravity,

"Laminar Diffusion Flames Representative of Fires in Microgravity Environments", from Prof. P Joulain (C,ryES, F) and Dr J L Torero (lJniv.
of Maryland, USA)
Continued a series of combustion experiments conducted during previous parabolic{light campaigns, sounding-rocket flights and drop-tower
tests The final experiment goal is to provide the scientific background necessary to evaluate materjal flammability in microgravity, enabling the risk
of fire on board manned space vehicles to be reduced

"Real-time Physiological and Molecular Biological Measurements of Osteoblast-like Cells under Microgravity using Fluorescence
Techniques", from Prof. D Jones (Univ. of Marburg, D) and prof. vander sloten (univ. of Leuven, B)
Investigated bone cells stimulated mechanically in microgravity Osteoblasts are responsible for the regeneration of bone tissue, while osteoclasts
are responsible for resorption of used bone tissue The results will help to shed light on the mechanisms of bone resorption and regenerat on,
which are not yet fully understood,

"Effects of Gravity at the Biomolecular Level", from Prof, P vanni (lJniv. of Florence, l)
Investigated whether microgravity can affect enzyme reactions, complementing a previous experiment on a sounding rocket in 1996

"Lipoxygenase Activity in Microgravity" , from Dr M. Maccarone and Prof . A Finazzr-Agro (t-)niv. of Rome, l) with the supporl of profs G A.
Veldink and J EG. Vliegenharl (Univ. of Utrecht, NL)
Investigated the role of microgravity in enzyme catalysis reactions, as enzymes play imporlant regulatory roles in all living cells, in both plants and
animals.

"Posturaf Control in Flat Fish", from Prof. A. Berthoz /C/VFS, F)
Studied the behaviour of flat fish swimming in a large pressurised aquarium. This experiment is related to the study of the inner ear vestibular
system and complements previous investigations to bring more information on the central mechanisms of imbalance compensation. Dostural
balance and asymmetries in the gravistatic system, thought to be the cause of space sickness

"Testing of the Mirsupio Crew Support Pouch", from the European Astronaut Centre (ESNEAC)
Mirsupio is an improved multi-functional, wearable equipment pouch worn around the waist to suppod the astronaut in his daily life in orbit An
eady version of this pouch was flown on Mir during the Perseus mission with ESA astronaut J P Haiqner6.
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ESTEC 'Gapital of the
Moon' for a Week

From 10 to 15 July, ESA's EuroPean

Space Research and Technology Centre

(ESTEC) in Noordwijk (NL) became the

'Capital of the Moon' when it hosted the

Fourth lnternational Con{erence on

Exploration and Utilisation of the Moon
(lCEUM4). Organised by the International

Lunar Exploration Working Group (ILEWG),

the ICEUM4 Conference brought together

lunar explorers {young and old). scientists.

engineers, industrial firms and other

organisations to review recent activities

and to prepare for the next steps on the

Moon.

At the Young Lunar Explorers Session, on

10 July, young professionals from all over

the World - many specially invited by ESA

and the ILEWG - presented their ideas,

dreams and work concerning lunar and

Solar System exploration During the

Lunar Science and Technology Sessions,

on I 1 and 12 July, the most recent

scientific discoveries on the Moon -
notably the possible presence of water -
were discussed and the padicipants

reviewed the key questions regarding the

origin and evolution of the Earth-Moon

system that still remain unanswered,

On 13 July, several ILEWG SPlinter

Groups held dedicated sessions on all

aspects of lunar exploration, including:

Science of, from and on the Moon, Living

on the Moon, Key Technologies, Utilisation

of Lunar Resources, Infrastructures for

Lunar Bases, Lunar Role in Human

Expansion in the Solar System, and

Social, Cultural, Atlistic and Economic

Aspects On 14 July, these GrouPs

reported their findings and

recommendations to the ICEUM4

participants and the Press.

At the close of the Conference, the
participants formulated the 'ILEWG 2000

Lunar Declaration', which proposes a

specific action plan for international lunar

explorers and space agencies in the years

to come

The complete Proceedings of

the ICEUM4 Conference will be

available from ESA Publications

Division in September as ESA

Special Publication SP-462 @esa

What do Students see
as the Next Proiects in
Space Astronomy?

56 students from ESA Member States

attended the annual Alpbach Summer

School, from 18 to 27 July in the

mountain village of Alpbach in the Austrian

Tyrol, sponsored by the Austrian Federal

Ministry for Transport, Innovation and

Technology, the Austrian Space Agency

and ESA and its Member States

The participants at this year's Summer

School, with the theme 'Extragalactic

Astronomy and Cosmology from Space',

were set the task of defining future X-ray

and gamma-ray as well as infrared

missions. As part of the curriculum, 25

European experts provided them with an

overview of the evolution of the Universe,

including many aspects of black holes,

supernovae and the cosmic mlcrowave

background. The eminent cosmologist

Sir Martin Rees, Astronomer Royal and

The lCElJM4 parlicipants, gathered at FSIEC
(NL)

IJO



Professor at the University of Cambridge,
presented this year's keynote lecture, on
'Cosmology and Dark Matter', The
students also learned about the scientific
instruments that are used in soace
astronomy as well as some of the
engineering and operations tools with
which space missions are designed. The
scientific aims and technological
challenges of several current ESA science
missions, including the recently launched
XMM-NeMon (giant X-ray telescope).
Integral (the International Gamma-Ray
Laboratory, to be launched in 2002), and
some later missions looking at the cold
Universe (FIRST and Planck), were also
0resenteo.

Throughout the two weeks, the students
pafticipated in a series of workshops,
teaching them the basic skills necessary
to become Europe's future space-mission
designers. The students had to come up
with their own ideas for scientific space
missions, culminating in the design of two
infrared and two X-ray astrophysics space
mrssrons:

SNOOPY (Submm N Observation Of
Polarimetry): This is an all-sky-survey
infrared astrophysics mission, designed
to fit within the framework of an ESA
flexi-mission. The mission demonstrates
how to achieve an optimal scientific
return for minimum cost using space
technology already developed for

existing space missions. SNOOPY's key
objective is to understand the Inter-
Stellar Matter (lSM) structure and to
detect galactic magnetic field lines by
measuring polarisation effects in the
infrared region of the spectrum,

Mi-3 (Mission Interferometer with 3

baselines): This is an ambitious L2
Lagrangian point orbiting, infrared
interferometry mission consisting of a total
of four spacecraft, carrying three
telescopes and the beam-combiner
optics. The mission provides high angular
resolution and high-resolution
spectroscopy for imaging active and
merging galaxies, as well as galactic and
extragalactic star-formation processes, to
improve our understanding of the physics
of accreting systems throughout the
history of the Universe.

In.XS: This is an all-sky-survey space
mission in the X-ray band (2 - 80 keV) to
detect obscured Active Galactic Nuclei
(AGNs) and to measure the X-ray
background radiation. lt uses innovative
X-ray multi-layer optics currently under
development at ESA,

ASTeRIX (Alpbach Summer-school
Telescope Realising lnterferometry X-rays):
This X-ray interferometry mission uses a
revolutionary X-ray optics concept
developed at the Summer School, which
can provide milliarcsecond resolution

capabilities. In combination with a second
spacecraft , microarcsecond resolution can
be achieved. The mission would be
launched to the L2 Lagrangian point by an
Ariane-5 vehicle,

These four missions were presented on
the last day of the Summer School to a
distinguished Review Panel - including Dr.

Roger Bonnet, Director of ESA's Scientific
Programme, and Dr. Bo Andersen,
Chairman of the ESA Science Programme
Committee (SPC) - which congratulated
the students on their remarkable
achievements during their ten days of
work in Alpbach,

A more detailed article will appear in a
forthcoming issue of the ESA Bulletin.
Meanwhile, further information can be
obtained from:

Ms Michaela Gitsch
Austrian Space Agency
Garnicnnnaqqo

A-1090 Wien

Tel. (a3)1 .4O3 81 77/12
Fax. (43)1 .405 82 28
E-mail : mgitsch@asaspace.at

or by visiting: www.asaspace.at. @osa

The Ethics of Outer
Space

In 1998, the World Commission on the
Ethics of Scientific Knowledge and
Technology (COMEST) - the UNESCO
body charged with studying the social and
ethical implications of the applications of
science and technology, chaired by Mrs
Vigdis Finnbogadottir, former President of
lceland (1 980-1996) - decided to examine
ethical issues related to the exploration of
extra-atmospheric space. This
Commission had previously studied the
topics of energy and water. In the same
spirit, in December of that year ESA's

Director General, Antonio Rodotd (who

inspired the initiative), and Federico Mayor,
Director General of UNESCO, created a
working group on the ethics of extra-
atmospheric space. This multi-disciplinary
group was tasked with preparing a repod
on the ethical implications of space

activities. lts work was coordinated by
Prof. Alain Pompidou, former Member of
the European Parliament and a member
of the French 'COnSeil fpnnnminr ro ot

Social'.

ESA and UNESCO have recently
published this report, which draws on the
experience and knowledge of international
experts wordwide, including
representatives of the United Nations,
national space agencies and industry. On
Monday 10 July, the report was presented
to the media by Prof. Pompidou and
Antonio Rodotd during a Press
Conference at ESA Headquarters in Paris.

The report examines the ethical problems
posed by the utilisation of outer space and
addresses such topics as life in space
(manned space flight, the search for
extraterrestrial life and the return of
samples from other celestial bodies),

space debris, Earth monitoring,
environment and security, and the public
image of space exploration.

In Mr Rodota's words:

"Efhlcs rs a fundamental aspect of human
society. For those who are involved in
space activities, ignoring this debate is not
an option......We at ESA are committed to
ensuring that the ethics of space science
and technology are considered in our
decisions and in our programmes".

Fudher information can be obtained from:

Geraldine Naja
ESA Strategy and Business Development

Tel: +33(O)1 .53.69.7532
Fax: +33(0)1 .53.09.7690
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Forest Damage Mapping
North Eastern France

The devastating storms that struck France

in December 1999 destroyed vast areas of

forest and woodland (Fig. 1). Mapping of

the damage was an immediate high

priority, both for short-term clear-up
actions as well as for lonq-term
reforestation planning.

Coherence products derived from space-

based Synthetic Aperture Radar (SAR)

imagery can discriminate forested and

non-forested areas accurately, and by

applylng a multitemporal approach various

levels of damage can be identified. This

approach, based on the exploitation of the

coherence product developed by Spot

lmage with the support of ESA, was

applied over the forest of Haguenau, 30

km north of Strasbourg, France's second
largest forest. The results obtained from

the processing of two coherence products

derived from two ERS-1/ERS-2 tandem
image pairs acquired before the storm, on

31 October and 1 November 1999, and

after the storm, on 9 and 1O January

2000, allowed damage maps to be

oroduced aI 1:25 000 scale. The results

were validated by regional forestry seryices.

Coherence can be related to vegetation

density in SAR imagery: wooded areas

generally show a low coherence,
appearing green in a standard coherence
product, while bare soils and cultivated

areas are usually associated with high

coherence, appearing orange-red (Fig. 2).

The coherence oroduct from archive data

therefore allows one to separate
forest/non-forest areas, to be compared
with the topographic map, the land-use
map and Spot XS imagery (Figs. 3-5). The
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in brief

post-storm coherence product shows a

srrong rncrease n tne conerence tevel

withrn forested areas (Fg 6) A'damage
inrage' was produced based on the
rat oing of the two coherences, and the
averaged SAR ntensity (Fig. 7) In th s
mage, p nk tones provide an mmediate
estimate of the degree of damage n this
case a damage eve of 509,6 had been
repofted by the forestry servrce, which
corresponds well stat stically wth the
ooserved Increase I coherence over the
area
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ESA Publications Division
ESTEC

Keplerlaan 1

22OO AG Noordwijk
The Netherlands

Telephone: (31) 71 5653405
Telefax: (31) 71 5655433

Other methods of payment are also accepted, Please call or fax for details.

A list of the latest publications can be accessed via the ESA Publications Division's

Home Page at the following lnternet/WWW address:

142

htto://esaoub.esrin.esa.itl



publications

ESA Procedures, Standards
and Specifications

SPACE PROJECT MANAGEMENT -
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ESA CR(P) documents are available
on microfiche from either of the
following addresses:

British Library - Doc. Supply Centre
Customer Service
Boston Spa
Wetherby. West Yorkshire
LS23 7BQ
England

Universitaetsbibliothek und TIB
Welfengarten 1B
D-30167 Hannover
Phone: (+49) 51 1 /762-2268
Fax: (+49) 51 1/715936

ESA CR00 documents have
restricted distribution and are not
available on microfiche. Printed
copies can be requested via ESA
Publications Division

EARTH OBSERVATION SYSTEMS: GROUND

DATA COMMUNICATIONS - MANUAL FOR

SYSTEM DESIGNERS - FINAL REPORT
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A History of The European Space Agency
1958 -1987

This study traces the history of the European
collaborative space programme from its
beginnings in the late 1950s, to the creation
of a single space agency in the early 1970s
and up to the late 1980s, in the light of its
main actors and policies. lt provides
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making processes in a unique multinational
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various interests of the member states.
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